

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
1	Baksa	Barama	2006-07	PWD (B)	Work completed
2	Baksa	Betbari SHC	2007-08	PWD (B)	Work completed
3	Baksa	Saodarbhita SD	2007-08	PWD (B)	Work completed
4	Baksa	Goreswar MPHC	2009-10	NRHM	Work completed
5	Baksa	Koklabari SHC	2009-10	NRHM	Work completed
6	Baksa	Naokata MPHC	2010-11	NRHM	Work completed
7	Barpeta	Baghmara CHC	2006-07	PWD (B)	Work completed
8	Barpeta	Patacharkuchi MPHC	2007-08	PWD (B)	Work completed
9	Barpeta	Titapani MPHC	2007-08	PWD (B)	Work completed
10	Barpeta	Alopaticchar MPHC	2009-10	NRHM	Work completed
11	Barpeta	Goraimari	2010-11	NRHM	Work completed
12	Barpeta	Raha	2010-11	NRHM	Work completed
13	Barpeta	Kayakuchi	2010-11	NRHM	Work completed
14	Barpeta	Na-Satra	2010-11	NRHM	Work completed
15	Barpeta	Baghbor SC	2012-13	NRHM	Work completed
16	Bongaigaon	Boitamari CHC	2006-07	PWD (B)	Work completed
17	Bongaigaon	Jhawbari SD	2007-08	PWD (B)	Work completed
18	Bongaigaon	Chakla Kokila SD	2007-08	PWD (B)	Work completed
19	Bongaigaon	Chalantapara MPHC	2009-10	NRHM	Work completed
20	Bongaigaon	Chiponsila	2010-11	NRHM	Work completed
21	Bongaigaon	Sidalbasti MPHC	2010-11	NRHM	Work completed
22	Bongaigaon	Dumerguri MPHC	2010-11	NRHM	Work completed
23	Bongaigaon	Kirtan Para SC	2012-13	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
24	Cachar	Dholai CHC	2006-07	PWD (B)	Work completed
25	Cachar	Borkhola PHC	2006-07	PWD (B)	Work completed
26	Cachar	ChotamandaMPHC	2007-08	PWD (B)	Work completed
27	Cachar	Kalinagar Kumartila PHC	2007-08	PWD (B)	Work completed
28	Cachar	Narsingpur MPHC	2009-10	NRHM	Work completed
29	Cachar	Thaligram MPHC	2010-11	NRHM	Work completed
30	Cachar	Katigorah MPHC	2010-11	NRHM	Work completed
31	Cachar	Sonabarighat SC	2012-13	NRHM	Work completed
32	Cachar	Rengti	2012-13	NRHM	Work completed
33	Cachar	Digor Kashipur SC	2012-13	NRHM	Work completed
34	Chirang	Champabati MPHC	2007-08	PWD (B)	Work completed
35	Chirang	Ranchaidam SD	2007-08	PWD (B)	Work completed
36	Chirang	Amtaka MPHC	2009-10	NRHM	Work completed
37	Chirang	Alukhunda	2010-11	NRHM	Work completed
38	Chirang	Gargaon	2010-11	NRHM	Work completed
39	Chirang	Bishnupur No.2	2012-13	NRHM	Work completed
40	Darrang	Patharighat CHC	2006-07	PWD (B)	Work completed
41	Darrang	Deomornoi CHC	2006-07	PWD (B)	Work completed
42	Darrang	Baruajhar SD	2007-08	PWD (B)	Work completed
43	Darrang	Kuwaripukhuri MPHC	2007-08	PWD (B)	Work completed
44	Darrang	Gorukhuti MPHC	2009-10	NRHM	Work completed
45	Darrang	Shyampur	2010-11	NRHM	Work completed
46	Darrang	Bherbheri Bill	2010-11	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
47	Darrang	Silbori	2012-13	NRHM	Work completed
48	Darrang	Dhula	2012-13	NRHM	Work completed
49	Dhemaji	Silapather CHC	2006-07	PWD (B)	Work completed
50	Dhemaji	Bengenagarh CHC	2006-07	PWD (B)	Work completed
51	Dhemaji	Jonai CHC	2006-07	PWD (B)	Work completed
52	Dhemaji	Sissiborgaon PHC	2006-07	PWD (B)	Work completed
53	Dhemaji	Bordoloni MPHC	2007-08	PWD (B)	Work completed
54	Dhemaji	Lakhipathar	2007-08	PWD (B)	Work completed
55	Dhemaji	Telam PHC	2009-10	NRHM	Work completed
56	Dhemaji	Sissimukh MPHC	2009-10	NRHM	Work in progress
57	Dhemaji	Bijoypur PHC	2010-11	NRHM	Work completed
58	Dhemaji	Jonai PHC	2010-11	NRHM	Work completed
59	Dhemaji	Borala SC	2012-13	NRHM	Work completed
60	Dhemaji	Mesaki Tongani SC	2012-13	NRHM	Work completed
61	Dhubri	Golakganj	2006-07	PWD (B)	Work completed
62	Dhubri	South Solmara	2006-07	PWD (B)	Work completed
63	Dhubri	Gauripur	2006-07	PWD (B)	Work completed
64	Dhubri	Bilashipara	2006-07	PWD (B)	Work completed
65	Dhubri	Dhepdhepi	2007-08	PWD (B)	Work completed
66	Dhubri	Bogoribari SD	2007-08	PWD (B)	Work completed
67	Dhubri	Fakirganj MPHC	2009-10	NRHM	Work completed
68	Dhubri	Kachokhana SD	2010-11	NRHM	Work completed
69	Dhubri	Gotipara Health SC	2012-13	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
70	Dibrugarh	Panitola PHC	2006-07	PWD (B)	Work completed
71	Dibrugarh	Naharani PHC	2006-07	PWD (B)	Work completed
72	Dibrugarh	Khowang PHC	2006-07	PWD (B)	Work completed
73	Dibrugarh	Lengeri MHPC	2007-08	PWD (B)	Work completed
74	Dibrugarh	Sissia Bokulani SD	2007-08	PWD (B)	Work completed
75	Dibrugarh	Namrup MPHC	2009-10	NRHM	Work completed
76	Dibrugarh	Rongchongi MPHC	2009-10	NRHM	Work completed
77	Dibrugarh	Tipom Fakial SC	2012-13	NRHM	Work completed
78	Dibrugarh	2No. Ghuraghas SC	2012-13	NRHM	Work completed
79	Dibrugarh	Bhadoi Panch Ali Sub-Centre	2012-13	NRHM	Work completed
80	Dibrugarh	Rohmoria	2012-13	NRHM	Work completed
81	Dibrugarh	Naharkatia SD	2010-11	NRHM	Work completed
82	Dibrugarh	Dibrumukh SD	2010-11	NRHM	Work completed
83	Dima Hasao	Umrangso CHC	2006-07	PWD (B)	Work completed
84	Dima Hasao	Gunjung PHC	2007-08	PWD (B)	Work completed
85	Dima Hasao	Laisong SHC	2009-10	NRHM	Work completed
86	Dima Hasao	Mahur CHC	2006-07	PWD (B)	Work completed
87	Dima Hasao	Jatinga SD	2007-08	PWD (B)	Work completed
88	Goalpara	Kharmuza MPHC	2007-08	PWD (B)	Work completed
89	Goalpara	Similitola SD	2007-08	PWD (B)	Work completed
90	Goalpara	Chaibari MPHC	2009-10	NRHM	Work completed
91	Goalpara	Harimura SD	2009-10	NRHM	Work completed
92	Goalpara	Amjonga	2010-11	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
93	Goalpara	Markula SC	2012-13	NRHM	Work completed
94	Golaghat	Dergaon CHC	2006-07	PWD (B)	Work completed
95	Golaghat	Bholaguri MPHC	2007-08	PWD (B)	Work completed
96	Golaghat	Baruagaon MPHC	2007-08	PWD (B)	Work completed
97	Golaghat	Khumtai MPHC	2009-10	NRHM	Work completed
98	Golaghat	Kohora SD	2010-11	NRHM	Work completed
99	Golaghat	Kachomari SD	2010-11	NRHM	Work completed
100	Golaghat	Lakhijuri	2010-11	NRHM	Work stopped.
101	Golaghat	Sarupani	2012-13	NRHM	Work completed
102	Golaghat	Buralikson SC	2012-13	NRHM	Work completed
103	Hailakandi	Algapur CHC	2006-07	PWD (B)	Work completed
104	Hailakandi	Matijuri SCH	2007-08	PWD (B)	Work completed
105	Hailakandi	Gharmura MPHC	2007-08	PWD (B)	Work completed
106	Hailakandi	Kalinagar PHC	2009-10	NRHM	Work completed
107	Hailakandi	North Narayanpur NPHC	2009-10	NRHM	Work completed
108	Hailakandi	Jamira SD	2010-11	NRHM	Work completed
109	Hailakandi	Gharmurah Forest Village SC	2012-13	NRHM	Work in progress
110	Jorhat	Nakachari	2006-07	PWD (B)	Work completed
111	Jorhat	Baghchung	2006-07	PWD (B)	Work completed
112	Jorhat	Moriani MPHC	2007-08	PWD (B)	Work completed
113	Jorhat	Dahotia SD	2007-08	PWD (B)	Work completed
114	Jorhat	Dhekorgora MPHC	2009-10	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
115	Jorhat	Kakojan BPHC	2009-10	NRHM	Work completed
116	Jorhat	Bhogamukh BPHC	2009-10	NRHM	Work completed
117	Jorhat	Raidanjuri MPHC	2009-10	NRHM	Work completed
118	Jorhat	Tipomia SD	2009-10	NRHM	Work completed
119	Jorhat	Borbam Chungi	2010-11	NRHM	Work cancelled
120	Jorhat	Chenijan	2010-11	NRHM	Work cancelled
121	Jorhat	Samoguri	2010-11	NRHM	Work cancelled
122	Jorhat	Dhudang Ujarati	2012-13	NRHM	Work cancelled
123	Jorhat	Pulinahorani	2012-13	NRHM	Work cancelled
124	Kamrup (M)	Sonapur	2006-07	PWD (B)	Work completed
125	Kamrup (M)	Garigaon SD	2007-08	PWD (B)	Work completed
126	Kamrup (M)	Hatiboghora MPHC	2007-08	PWD (B)	Work completed
127	Kamrup (M)	Panikhati MPHC	2009-10	NRHM	Work completed
128	Kamrup (M)	Nortap MPHC	2009-10	NRHM	Work completed
129	Kamrup (M)	Kamarpur MPHC	2010-11	NRHM	Work completed
130	Kamrup (M)	Satgaon SD	2010-11	NRHM	Work completed
131	Kamrup (M)	Notboma	2012-13	NRHM	Work completed
132	Kamrup (R)	Halogaon	2006-07	PWD (B)	Work completed
133	Kamrup (R)	Chhaygaon	2006-07	PWD (B)	Work completed
134	Kamrup (R)	Nagarbera	2006-07	PWD (B)	Work completed
135	Kamrup (R)	Rampur	2006-07	PWD (B)	Work completed
136	Kamrup (R)	Loharghat SD	2007-08	PWD (B)	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
137	Kamrup (R)	Bamunbari MPHC	2007-08	PWD (B)	Work completed
138	Kamrup (R)	North Guwahati Town Hospital	2009-10	NRHM	Work completed
139	Kamrup (R)	Chamaria	2009-10	NRHM	Work completed
140	Kamrup (R)	Dihina SD	2010-11	NRHM	Work completed
141	Kamrup (R)	Haldha	2010-11	NRHM	Work completed
142	Kamrup (R)	Bongsar	2012-13	NRHM	Work completed
143	Kamrup (R)	Jorshimulu	2012-13	NRHM	Work completed
144	Kamrup (R)	Athiaboi-Bonmaza SC	2012-13	NRHM	Work Completed
145	Kamrup (R)	Goroimari	2012-13	NRHM	Work Completed
146	Kamrup (R)	Satgaon-Suptaguri	2012-13	NRHM	Work Completed
147	Karbi Anglong	Boithalangso	2006-07	PWD (B)	Work completed
148	Karbi Anglong	Hawraghat	2006-07	PWD (B)	Work completed
149	Karbi Anglong	Rongmongva MPHC	2007-08	PWD (B)	Work completed
150	Karbi Anglong	Dolamara MPHC	2007-08	PWD (B)	Work completed
151	Karbi Anglong	Dillai SD	2009-10	NRHM	Work completed
152	Karbi Anglong	Rajapathar MPHC	2010-11	NRHM	Work completed
153	Karbi Anglong	Tumpreng SHC	2010-11	NRHM	Work completed
154	Karbi Anglong	Hanlokrok SC	2012-13	NRHM	Work completed
155	Karimganj	Badarpur CHC	2006-07	PWD (B)	Work completed
156	Karimganj	Patharkandi PHC	2007-08	PWD (B)	Work completed
157	Karimganj	Girishganj PHC	2007-08	PWD (B)	Work completed
158	Karimganj	Chorgoola BPHC	2009-10	NRHM	Work completed
159	Karimganj	Bezaricheera SHC	2010-11	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
160	Karimganj	Nagra	2010-11	NRHM	Work completed
161	Karimganj	Cheragi	2010-11	NRHM	Work completed
162	Karimganj	Nilambazar CHC	2006-07	PWD (B)	Work stopped due to dispute
163	Karimganj	Anandapur	2012-13	NRHM	Work completed
164	Karimganj	Nivia	2012-13	NRHM	Work completed
165	Karimganj	Tilbhum	2012-13	NRHM	Work completed
166	Kokrajhar	Dotoma CHC	2006-07	PWD (B)	Work completed
167	Kokrajhar	Kamal Singh SHC	2007-08	PWD (B)	Work completed
168	Kokrajhar	Saraibil SHC	2007-08	PWD (B)	Work completed
169	Kokrajhar	Sarfanguri SD	2009-10	NRHM	Work completed
170	Kokrajhar	Harinaguri SD	2009-10	NRHM	Work completed
171	Lakhimpur	Boginadi CHC	2006-07	PWD (B)	Work completed
172	Lakhimpur	Ghilamara CHC	2006-07	PWD (B)	Work completed
173	Lakhimpur	Gharmara MPHC	2007-08	PWD (B)	Work completed
174	Lakhimpur	Bebejia SD	2007-08	PWD (B)	Work completed
175	Lakhimpur	Sonarichapori MPHC	2009-10	NRHM	Work completed
176	Lakhimpur	Bihpuria BPHC	2009-10	NRHM	Work completed
177	Lakhimpur	Gorsiga SD	2010-11	NRHM	Work completed
178	Lakhimpur	Matmora SD	2010-11	NRHM	Work completed
179	Lakhimpur	Harhi	2012-13	NRHM	Work completed
180	Lakhimpur	Bhulabari	2012-13	NRHM	Work completed
181	Morigaon	Lahorighat CHC	2006-07	PWD (B)	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
182	Morigaon	Dharamtol SHC	2007-08	PWD (B)	Work completed
183	Morigaon	Kahuati SD	2007-08	PWD (B)	Work completed
184	Morigaon	Nakhola SHC	2009-10	NRHM	Work completed
185	Morigaon	Mikirbheta SD	2009-10	NRHM	Work completed
186	Morigaon	Nagabandha SC	2012-13	NRHM	Work completed
187	Morigaon	Kushtoli	2012-13	NRHM	Work completed
188	Morigaon	Monipurtup	2012-13	NRHM	Work completed
189	Nagaon	Lumding CHC	2006-07	PWD (B)	Work completed
190	Nagaon	Simonabasti CHC	2006-07	PWD (B)	Work completed
191	Nagaon	Samaguri CHC	2006-07	PWD (B)	Work completed
192	Nagaon	Barapujia CHC	2006-07	PWD (B)	Work completed
193	Nagaon	Buragohainthan CHC	2006-07	PWD (B)	Work completed
194	Nagaon	Lawkhowa SHC	2007-08	PWD (B)	Work completed
195	Nagaon	Kathiatali PHC	2007-08	PWD (B)	Work completed
196	Nagaon	Samuguri PHC	2009-10	NRHM	Work completed
197	Nagaon	Singia Samaguri	2010-11	NRHM	Work completed
198	Nagaon	Bhatiakhali	2010-11	NRHM	Work completed
199	Nagaon	Katahguri	2010-11	NRHM	Work completed
200	Nagaon	Kandoli	2012-13	NRHM	Work completed
201	Nagaon	Khalihamari (under Bajigaon Dev. Block)	2012-13	NRHM	Work completed
202	Nagaon	Kaki	2012-13	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
203	Nagaon	Hatbar SC	2012-13	NRHM	Work completed
204	Nagaon	Haldhiati (Jajori Majgaon)	2012-13	NRHM	Work completed
205	Nagaon	Lutumari (Longjap, Kathiatali)	2012-13	NRHM	Work completed
206	Nalbari	Ghograpar CHC	2006-07	PWD (B)	Work completed
207	Nalbari	Dhamdhama MPHC	2007-08	PWD (B)	Work completed
208	Nalbari	Morowa MPHC	2007-08	PWD (B)	Work completed
209	Nalbari	Chandkuchi SHC	2009-10	NRHM	Work completed
210	Nalbari	Haribhanga SD	2009-10	NRHM	Work completed
211	Nalbari	Sanekuchi	2010-11	NRHM	Land problem, work withdrawn
212	Nalbari	Latima	2012-13	NRHM	Work completed
213	Nalbari	Jagara	2012-13	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
214	Nalbari	Alia	2010-11	NRHM	Work completed
215	Nalbari	Vithamahal	2010-11	NRHM	Work completed
216	Sivasagar	Sapekhati CHC	2006-07	PWD (B)	Work completed
217	Sivasagar	Mathurapur MPHC	2007-08	PWD (B)	Work completed
218	Sivasagar	Dihingmukh SHC	2007-08	PWD (B)	Work completed
219	Sivasagar	Jhanji SHC	2009-10	NRHM	Work completed
220	Sivasagar	Khonamukh PHC	2009-10	NRHM	Work completed
221	Sivasagar	Borbil	2012-13	NRHM	Work cancelled
222	Sivasagar	Moran-Chokolia (Naradkumar)	2010-11	NRHM	Work completed
223	Sivasagar	Sepon Chakalia	2010-11	NRHM	Work completed
224	Sivasagar	Domor Dolong	2010-11	NRHM	Work completed
225	Sonitpur	Bihaguri CHC	2006-07	PWD (B)	Work completed
226	Sonitpur	Balipara CHC	2006-07	PWD (B)	Work completed
227	Sonitpur	Bihali CHC	2006-07	PWD (B)	Work completed
228	Sonitpur	Khorsimalu MPHC	2007-08	PWD (B)	Work completed
229	Sonitpur	Kauripather SHC	2007-08	PWD (B)	Work completed
230	Sonitpur	Jalukbari NPHC	2009-10	NRHM	Work completed
231	Sonitpur	Sootea NPHC	2009-10	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
232	Sonitpur	Itakhola MPHC	2009-10	NRHM	Work completed
233	Sonitpur	Garubandha SD	2010-11	NRHM	Work completed
234	Sonitpur	Singri SD	2010-11	NRHM	Work completed
235	Sonitpur	Sirajuli	2012-13	NRHM	Work completed
236	Sonitpur	Tewaripal SC (Koroni)	2012-13	NRHM	Work completed
237	Sonitpur	Bedati	2012-13	NRHM	Work completed
238	Sonitpur	Batasipur	2012-13	NRHM	Work completed
239	Sonitpur	Dighalguli SC	2012-13	NRHM	Work completed
240	Sonitpur	Omiyapur	2012-13	NRHM	Work completed
241	Tinsukia	Kakapather CHC	2006-07	PWD (B)	Work completed
242	Tinsukia	Pangeri MPHC	2007-08	PWD (B)	Work completed
243	Tinsukia	Enthem SD	2007-08	PWD (B)	Work completed
244	Tinsukia	Ketetong BPHC	2009-10	NRHM	Work completed
245	Tinsukia	Jagun MPHC	2009-10	NRHM	Work completed
246	Tinsukia	Santipur MPHC	2010-11	NRHM	Work completed
247	Tinsukia	Ambikapur MPHC	2010-11	NRHM	Work completed
248	Tinsukia	Phillobari MPHC	2010-11	NRHM	Work completed
249	Tinsukia	Ledo MPHC	2010-11	NRHM	Work completed

Cconstruction of Doctors' & Nurses' Quarters**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
250	Tinsukia	Tirapgate SD	2010-11	NRHM	Work completed
251	Tinsukia	Tekeri SC	2012-13	NRHM	Work in progress
252	Tinsukia	Tingrai Chariali SC	2012-13	NRHM	Work in progress
253	Tinsukia	Sonpora	2012-13	NRHM	Work in progress
254	Tinsukia	Bandarghati SC	2012-13	NRHM	Work in progress
255	Tinsukia	Bordubi SC	2012-13	NRHM	Work in progress
256	Udalguri	Orang CHC	2006-07	PWD (B)	Work completed
257	Udalguri	Paneri SHC	2007-08	PWD (B)	Work completed
258	Udalguri	Bhakatpara	2007-08	PWD (B)	Work completed
259	Udalguri	Majbat MPHC	2009-10	NRHM	Work completed
260	Udalguri	Dimakuchi	2012-13	NRHM	Work completed
261	Udalguri	Dhansirighat	2012-13	NRHM	Work completed