

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
1	Baksa	Kalakuchi	2009-10	NRHM	Work completed
2	Barpeta	Goraimari	2008-09	PWD (B)	Work completed
3	Barpeta	Raha	2008-09	PWD (B)	Work completed
4	Barpeta	Baghbor	2008-09	PWD (B)	Work completed
5	Barpeta	Kayakuchi	2008-09	PWD (B)	Work completed
6	Barpeta	Na- Satra PHC	2008-09	PWD (B)	Work completed
7	Barpeta	Chatla	2009-10	NRHM	Work completed
8	Bongaigaon	Kirtanpara PHC	2008-09	PWD (B)	Work completed
9	Cachar	Sonaborighat PHC	2008-09	PWD (B)	Work completed
10	Cachar	Digor Kashipur PHC	2008-09	PWD (B)	Work completed
11	Cachar	Rengti	2009-10	NRHM	Work completed
12	Cachar	Darmikhal MSC	2009-10	NRHM	Work in progress
13	Chirang	Alukhunda PHC	2008-09	PWD (B)	Work completed
14	Chirang	Gargaon PHC	2008-09	PWD (B)	Work completed
15	Chirang	Panbari	2009-10	NRHM	Work completed
16	Darrang	Shyampur PHC	2008-09	PWD (B)	Work completed
17	Darrang	Silbari PHC	2008-09	PWD (B)	Work completed

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
18	Darrang	Bherbheri Beel PHC	2008-09	PWD (B)	Work completed
19	Darrang	Dhula	2009-10	NRHM	Work completed
20	Dhemaji	Borala PHC	2008-09	PWD (B)	Work completed
21	Dhemaji	Mesaki Tongani PHC	2008-09	PWD (B)	Work completed
22	Dhubri	Gotipara Health PHC	2008-09	PWD (B)	Work in progress
23	Dibrugarh	Sepon Chakalia PHC	2008-09	PWD (B)	Work completed
24	Dibrugarh	Tipom Fakial PHC	2008-09	PWD (B)	Work in progress
25	Dibrugarh	2 No. Ghuraghas SC	2009-10	NRHM	Work completed
26	Dibrugarh	Bhadoi Panch Ali Sub-Centre	2009-10	NRHM	Work completed
27	Dibrugarh	Rohmoria	2009-10	NRHM	Work completed
28	Dibrugarh	Dichang Rongsowal	2009-10	NRHM	Work completed
29	Goalpara	Markula PHC	2008-09	PWD (B)	Work completed
30	Goalpara	Amjonga PHC	2008-09	PWD (B)	Work completed
31	Golaghat	Buralikson PHC	2008-09	PWD (B)	Work completed
32	Golaghat	Lakhijuri PHC	2008-09	PWD (B)	Work completed
33	Golaghat	Sarupani	2009-10	NRHM	Work completed
34	Hailakandi	Gharmura Forest Village SC	2008-09	PWD (B)	Work completed

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
35	Jorhat	Borban Chungi PHC	2008-09	PWD (B)	Work completed
36	Jorhat	Chenijan PHC	2008-09	PWD (B)	Work completed
37	Jorhat	Samoguri PHC	2008-09	PWD (B)	Work completed
38	Jorhat	Dhudang Ujarati	2009-10	NRHM	Work completed
39	Jorhat	Pulinahorani	2009-10	NRHM	Work completed
40	Kamrup (M)	Notboma	2008-09	PWD (B)	Work completed
41	Kamrup (M)	Pandu Expansion	2008-09	PWD (B)	Work completed
42	Kamrup (M)	Oujuri	2009-10	NRHM	Work in progress
43	Kamrup (R)	Bongsar	2009-10	NRHM	Work completed
44	Kamrup (R)	Halda	2009-10	NRHM	Work completed
45	Kamrup (R)	Chandrapur	2009-10	NRHM	Work completed
46	Kamrup (R)	Athiaboi Bonmaza PHC	2008-09	PWD (B)	Work completed
47	Kamrup (R)	Satgaon Suptagiri	2008-09	PWD (B)	Work completed
48	Kamrup (R)	Goroimari	2008-09	PWD (B)	Work completed
49	Kamrup (R)	Jorshimulu	2009-10	NRHM	Work in progress
50	Karbi Anglong	Hanlokrok PHC	2008-09	PWD (B)	Work completed
51	Karimganj	Anandapur	2009-10	NRHM	Work completed

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
52	Karimganj	Cheragi	2009-10	NRHM	Work completed
53	Karimganj	Fatehpur	2009-10	NRHM	Work completed
54	Karimganj	Nivia	2009-10	NRHM	Work completed
55	Karimganj	Tilbhum	2009-10	NRHM	Work completed
56	Karimganj	Tokerbazar	2009-10	NRHM	Work completed
57	Karimganj	Nogendra Nagar	2009-10	NRHM	Work completed
58	Kokrajhar	Dingdinga	2009-10	NRHM	Work in progress
59	Kokrajhar	Karigaon	2009-10	NRHM	Work in progress
60	Lakhimpur	Harhi	2009-10	NRHM	Work completed
61	Lakhimpur	10 bedded Ward Phulbari GP (Dorge)	2009-10	NRHM	Work completed
62	Lakhimpur	Bhulabari	2009-10	NRHM	Work completed
63	Morigaon	Nagabandha PHC	2008-09	PWD (B)	Work completed
64	Morigaon	Kustoli	2009-10	NRHM	Work completed
65	Morigaon	Monipur top	2009-10	NRHM	Work completed
66	Nagaon	Singia Samaguri	2008-09	PWD (B)	Work completed
67	Nagaon	Bhatiakhali	2008-09	PWD (B)	Work completed
68	Nagaon	Katahguri PHC	2008-09	PWD (B)	Work completed

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
69	Nagaon	Haldhiati (Jajori Majgaon)	2009-10	NRHM	Work completed
70	Nagaon	Hatbar SC	2009-10	NRHM	Work completed
71	Nagaon	Kaki	2009-10	NRHM	Work completed
72	Nagaon	Khalihamari (under Bajigaon Dev. Block)	2009-10	NRHM	Work completed
73	Nagaon	Lutumari (Longjap, Kathiatali)	2009-10	NRHM	Work completed
74	Nagaon	Nibukali PHC (Kandoli)	2009-10	NRHM	Work completed
75	Nagaon	Batadrava (near Bardua Than)	2009-10	NRHM	Work in progress
76	Nalbari	Vithamahal	2008-09	PWD (B)	Work completed
77	Nalbari	Jagara	2009-10	NRHM	Work completed
78	Nalbari	Latima	2009-10	NRHM	Work completed
79	Nalbari	Nalbari Town (Hari Mandir area)	2009-10	NRHM	Work completed
80	Sivsagar	Moran-Chokolia (Naradkumar)	2008-09	PWD (B)	Work completed
81	Sivsagar	Khonamukh	2008-09	PWD (B)	Work completed
82	Sivsagar	Domordalang	2008-09	PWD (B)	Work completed
83	Sivsagar	Sepon	2009-10	NRHM	Work completed
84	Sivsagar	Borbil	2009-10	NRHM	Work completed
85	Sivsagar	Saraipung	2009-10	NRHM	Work completed

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
86	Sonitpur	Purbajyoti Krishipam PHC	2008-09	PWD (B)	Work completed
87	Sonitpur	Tewaripal PHC(Koroni)	2008-09	PWD (B)	Work completed
88	Sonitpur	Batasipur	2009-10	NRHM	Work completed
89	Sonitpur	Dighalguli SC	2009-10	NRHM	Work completed
90	Sonitpur	Omiyapur (Hugrajuli)	2009-10	NRHM	Work completed
91	Sonitpur	Bedati	2009-10	NRHM	Work completed
92	Sonitpur	Sirajuli	2009-10	NRHM	Work completed
93	Tinsukia	Bandarghati PHC	2008-09	PWD (B)	Work completed
94	Tinsukia	Tekeri PHC	2008-09	PWD (B)	Work completed
95	Tinsukia	Sonpara	2008-09	PWD (B)	Work completed
96	Tinsukia	Tingrai Chariali SC	2009-10	NRHM	Work completed
97	Tinsukia	Bordubi SC	2009-10	NRHM	Work completed
98	Tinsukia	Amarpur	2009-10	NRHM	Work completed
99	Udalguri	Dimakuchi	2008-09	PWD (B)	Work in progress
100	Udalguri	Dhansirighat	2009-10	NRHM	Work completed

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
<u>2012-13</u>					
1	Baksa	Guwabari	2012-13	NHM	Work in progress
2	Baksa	Barkata MPHC	2012-13	NHM	Work completed
3	Baksa	Barengabari	2012-13	NHM	Work in progress
4	Baksa	Sukrunbari	2012-13	NHM	Work in progress
5	Baksa	Bangalipara	2012-13	NHM	Work in progress
6	Barpeta	Gandharipara	2012-13	NHM	Work yet to be started
7	Barpeta	Kukarpar	2012-13	NHM	Work in progress
8	Barpeta	Palhaji	2012-13	NHM	Work yet to be started
9	Barpeta	Temura	2012-13	NHM	Work yet to be started
10	Barpeta	Bongaon	2012-13	NHM	Work in progress
11	Cachar	Neairgram	2012-13	NHM	Work in progress
12	Cachar	Rajatila MPHC	2012-13	NHM	Work in progress
13	Cachar	Digarkhal MPHC	2012-13	NHM	Work in progress
14	Cachar	Rongpur	2012-13	NHM	Work in progress
15	Cachar	Levarputa SHC	2012-13	NHM	Land not yet finalised
16	Cachar	Uttar Lalpani	2012-13	NHM	Land not yet finalised

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
17	Darrang	Bechimari	2012-13	NHM	Work in progress
18	Darrang	Panbari	2012-13	NHM	Work completed
19	Dhemaji	Simen Capori	2012-13	PWD (B)	Work in progress
20	Dhubri	Baghapara	2012-13	ASHB	Work in progress
21	Dhubri	Kanaimora	2012-13	ASHB	Work in progress
22	Dhubri	Modhusoulmari MPHC	2012-13	ASHB	Land not yet finalised
23	Dhubri	Balodmara PHC	2012-13	ASHB	Land not yet finalised
24	Dhubri	Nowerchar SD	2012-13	ASHB	Work yet to be started
25	Dhubri	Kacharihat MPHC	2012-13	ASHB	Work in progress
26	Dhubri	Paglahat	2012-13	ASHB	Work in progress
27	Dhubri	Radhuramchola MPHC	2012-13	ASHB	Work in progress
28	Dibrugarh	Telpani Chaharikota	2012-13	ASHB	Work in progress
29	Dibrugarh	Mohmari Merbil	2012-13	ASHB	Work completed
30	Dibrugarh	Dhaman Halmari	2012-13	ASHB	Work in progress
31	Golaghat	No.1 Upper Tarrani	2012-13	PWD (B)	Work in progress
32	Hailakandi	Monipur	2012-13	NHM	Work completed
33	Hailakandi	Baijyontipur	2012-13	NHM	Work in progress

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
34	Hailakandi	Santoshnagar	2012-13	NHM	Work completed
35	Hailakandi	Lalcherra-I	2012-13	NHM	Land not yet finalised
36	Hailakandi	Rajeswarpur	2012-13	NHM	Work in progress
37	kamrup (R)	Mataikhar (Muduki)	2012-13	NHM	Work completed
38	Karbi Anglong	Hidipi	2012-13	KAAC	Work in progress
39	Karbi Anglong	Parkup Pahar	2012-13	KAAC	Work in progress
40	Karimganj	Adharkuna	2012-13	NHM	Work completed
41	Karimganj	Rangamati	2012-13	NHM	Work in progress
42	Karimganj	Ranibari	2012-13	NHM	Work in progress
43	Karimganj	Lakhipur	2012-13	NHM	Work in progress
44	Kokrajhar	Sri Rampur	2012-13	PWD (B)	Work yet to be started
45	Lakhimpur	Rampur	2012-13	PWD (B)	Work in progress
46	Lakhimpur	Borgula	2012-13	PWD (B)	Work in progress
47	Nagaon	Pramila	2012-13	NHM	Land not yet finalised
48	Nagaon	Jaramari	2012-13	NHM	Work in progress
49	Nagaon	Sarke bosti	2012-13	NHM	Work in progress
50	Nagaon	Kangargaon	2012-13	NHM	Work in progress

Construction of Primary Health Centres (PHCs)					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
51	Nalbari	Bahjani	2012-13	NHM	Land not yet finalised
52	Nalbari	Mugdi SC	2012-13	NHM	Work completed
53	NC Hills	Khepre	2012-13	DHAC	Work in progress
54	Sonitpur	Bihumari Bongaon	2012-13	NHM	Work completed
55	Tinsukia	Guijan	2012-13	ASHB	Work yet to be started
56	Tinsukia	Matiakhana	2012-13	ASHB	Work in progress
57	Tinsukia	Phulbarihabi	2012-13	ASHB	Work in progress
58	Tinsukia	Tongona	2012-13	ASHB	Work yet to be started
59	Tinsukia	Shantipur	2012-13	ASHB	Work in progress
60	Tinsukia	Kordoiguri (SD/MPHC)	2012-13	ASHB	Work yet to be started
61	Udalguri	Puthimari	2012-13	NHM	Work completed
62	Udalguri	Borigaon Hatkhola SD (Boro Bazar)	2012-13	NHM	Work in progress
63	Udalguri	Barmukeli	2012-13	NHM	Work in progress
64	Udalguri	Sareng MPHC	2012-13	NHM	Work in progress
65	Udalguri	Rajagarh MPHC	2012-13	NHM	Work in progress