



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> Phone No: 0361-2340236/39 :: Email id: mdnrhmasms@gmail.com

No. NHM-32052/52/2019-Construction-NHM- Part (14)/5 S

Guwahati the Dated - 03 July 2021

Aug.

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,

M/S Bilifang Basumatary
Boragari, Dotima
Kokrajhar (BTC), Assam

Sub: Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group T (7 nos. of Scheme in Kamrup (R) District).

Ref: LoA letter no. NHM-32052/52/2019-Construction-NHM- Part (14)/51 dated 18th May'2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group T (7 nos. of Scheme in Kamrup (R) District)" for total Contract price of Rs. 34, 29,500.00, (Rupees Thirty Four Lakh Twenty Nine Thousand Five Hundred) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 100 (One Hundred) days from the date of issue of this order. You are strictly instructed to adhere to the schedule.

[Signature]
03/07/21

Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Guwahati the Dated - 03 July 2021

Memo No. NHM-32050/52/2019-Construction-NHM- Part (14)/5s -A

Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
2. The Director of Health Services, Hengrabari Assam, for information.
3. The Executive Director, NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jr. Director of Health Services cum Member Secretary, Kamrup (R) District, for information.
6. The A.E/J-E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc. Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

[Signature]

[Signature]
03/07/21

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005

Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mdrnhmasm@gmail.com

No.NHM-32050/52/2019-Construction-NHM- Part (5)/56

Guwahati the Dated 25 June'2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,


Mr. Prabin Kr. Mandal
Howlitar, P.O. - Chamarla
Kamrup (R), Assam

Sub: **Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group M (8 nos. of Scheme in Kamrup (R) District).**

Ref: LoA letter No. NHM-32050/52/2019-Construction-NHM- Part (05)/52 dated 18th May'2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group M (8 nos. of Scheme in Kamrup (R) District) for total Contract price of Rs. 45, 18,000.00, (Rupees Fourty Five Lakh Eighteen Thousand) only. You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.


The stipulated date of completion of the project is 120 (One Hundred Twenty) days from the date of issue of the order. You are strictly instructed to adhere to the schedule.


24/6/21
Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Memo No. NHM-32050/52/2019-Construction-NHM-Part (05)/56-21 Guwahati the Dated 25 June'2021

Copy to:-

1. The Director of Health Services, Hengrabari Assam, for information.
2. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
3. The Chief Consultant (CW), NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Kamrup (R) District, for information.
6. The A.E./J.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


24/6/21
Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mdrnhmasm@gmail.com

150
YEARS
OF
INDEPENDENCE

No. NHM-32056/1/2019-Construction-NHM/214

Guwahati the Dated June 2021
20 Sept

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,


Khirud Hatimuria
Gorchuk, Guwahati - 35
P.O. + P.S.: Gorchuk
Dist.: Kamrup (R), Assam

Sub: **Construction of Eye O.T. and Eye ward at Howraghat CHC in Karbi Anglong District under NHM, Assam.**

Ref: LoA letter No. NHM-32056/1/2019-Construction-NHM/210 Dated 15th May, 2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract agreement for the work, "Construction of Eye O.T. and Eye ward at Howraghat CHC in Karbi Anglong District under NHM, Assam" for a total Contract price of Rs. 79, 50,000.00, (Rupees Seventy Nine Lakh Fifty Thousand) only. You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.


The stipulated date of completion of the project is 09 (Nine) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.


Dr. Lakshman S. IAS
Mission Director
National Health Mission, Assam

Guwahati the Dated June 2021
20 Sept

Memo no. NHM-32056/1/2019-Construction-NHM/214-B
Copy to:-

1. The Principal Secretary, Karbi Anglong Autonomous Council, Diphu for information.
2. The Deputy Commissioner cum Chairman DHS, Karbi Anglong District for information.
3. The Director of Health Services, Hengrabari Assam, for information.
4. The Executive Director, NHM, Assam for information.
5. The Chief Consultant (CW), NHM, Assam for information.
6. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
7. The Jt. Director of Health Services cum Member Secretary, Karbi Anglong District, for information.
8. The A.E (Civil) NHM, Karbi Anglong District. He is to ascertain the site ready for execution prior to allotment of the work.
9. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
10. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

5, La Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005

Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM/32017/18/2020-Construction-NHM-NHM-Part-1/37

Dated 20 Sept. 2021

(EC: 16/866)

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,

Rajib Hazarika
Rongamatigaon, Dergaon,
Near Bishnu Mandir
Golaghat-785614, Assam

Sub: **Construction of New Day Care PHC at Hirapara in Darrang District under NHM, Assam.**

Ref: LoA letter No. NHM/32017/18/2020-Construction-NHM-NHM-Part-1/33 Dated 3rd Aug. 2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract agreement for the work, "Construction of New Day Care PHC at Hirapara in Darrang District under NHM, Assam" for a total Contract price of Rs. 65, 68,000.00, (Rupees Sixty Five Lakh Sixty Eight Thousand) only. You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 09 (Nine) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.

(Dr. Lakshmanan S. IAS)

Mission Director

National Health Mission, Assam

Memo no. NHM/32017/18/2020-Construction-NHM-NHM-Part-1/37+1 Dated 20 Sept. 2021

Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Darrang District for information.
2. The Director of Health Services, Hengrabari Assam, for information.
3. The Executive Director, NHM, Assam for information.
4. The Chief Consultant (CW), NHM, Assam for information.
5. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
6. The Jt. Director of Health Services cum Member Secretary, Darrang District, for information.
7. The A.E (Civil) NHM, Darrang District. He is instructed to get the site ready for execution of the work.
8. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
9. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director

National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saha Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christian Basti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> Phone No: 0361-2340236/39 Email id: mdirnhm@assam@gmail.com

150
YEARS
OF
INDEPENDENCE

No. NHM-32050/52/2019-Construction-NHM- Part (16)/NB

Guwahati the Dated 18th Feb. 2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,

✓ Chiranj Sahana
H. No. 14, Hatigam, Nuberun Path
P.O. & P.S. Hatigam
Dist. Kamrup (M), Pin-781038, Assam

Sub: Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group K (8 nos. of Scheme in Jorhat District).

Ref: LtrA letter No. NHM-32050/52/2019-Construction-NHM- Part (16)/22 Dated 25th Jan. 2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group K (8 nos. of Scheme in Jorhat District)" for total Contract price of Rs. 41, 93,126.54, (Rupees Forty One Lakh Ninety Three Thousand One Hundred Twenty Six) only. You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 10 (Ten) days without fail.

The stipulated date of completion of the project is 100 (Hundred) days from the date of issue of the order. You are strictly instructed to adhere to the schedule.

Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Memo no. NHM-32050/52/2019-Construction-NHM- Part (16)/
Copy to:-

Guwahati the 18th Feb. 2021

1. The Director of Health Services, Hengrabari Assam, for information
2. The Deputy Commissioner cum Chairman DHS, Jorhat District for information.
3. The Chief Consultant (CW), NHM, Assam, for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jr. Director of Health Services cum Member Secretary, Jorhat District, for information
6. The A.E (Civil) NHM, Jorhat District. He is to ascertain the site ready for execution prior to allotment of the work
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary

1
Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. B. Road, Christian Basti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mdrnhmasm@gmail.com

150
YEARS
OF
INDEPENDENCE

No. NHM-32050/52/2019-Construction-NHM- Part (17)/R5

Guwahati the Dated 15th Feb. 2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,


Mr. Bhabu Saharia
B. No. 54, Hatigaon, Puberun Path
P.O. & P.S. Hatigaon
Dist. Kamrup (M), Pin-781038, Assam

Sub: Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group J (7 nos. of Scheme in Jorhat District).

Ref: LoA letter No. NHM-32050/52/2019-Construction-NHM- Part (17)/22 dated 25th Jan. 2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group J (7 nos. of Scheme in Jorhat District) for total Contract price of Rs. Rs. 37, 94,077.00, (Rupees Thirty Seven Lakh Ninety Four Thousand Seventy Seven) only. You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 10 (Ten) days without fail.

The stipulated date of completion of the project is 100 (Hundred) days from the date of issue of the order. You are strictly instructed to adhere to the schedule.



17/2/21

Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Memo No. NHM-32050/52/2019-Construction-NHM- Part (17)/
Copy to

Guwahati the Dated 15th Feb. 2021

1. The Director of Health Services, Hengrabari Assam, for information.
2. The Deputy Commissioner cum Chairman DHS, Jorhat District for information.
3. The Chief Consultant (CW), NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Jorhat District, for information.
6. The A.E (Civil) NHM, Jorhat District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



136

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No.NHM/C-CW/CCU/NCD/3852/18/196
(E.C.F:9052d)

Guwahati the Dated 28/12/2020

Issue of Notice to proceed with the work

To,

Sh Surya Kanta Biswal
H/No -18, Sakuntala Path
Down Town, Guwahati-781006

Sub.

Construction of Cardiac Care Unit and Day Care Cancer Facility at Bongaigaon Civil Hospital in Bongaigaon District under NHM, Assam.

Ref:

LOA No.NHM/C-CW/CCU/NCD/3852/18/185 Dated Guwahati the 25th Nov' 2020.

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Construction of Cardiac Care Unit and Day Care Cancer Facility at Bongaigaon Civil Hospital in Bongaigaon District" under NHM, Assam for contract price of Rs. 60,67,500.00 (Rupees Sixty Lakh Sixty Seven Thousand Five Hundred) only, you are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 7 days without fail.

The stipulated date of completion of the project is 9 (Nine) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.


(Dr. Lakshmanan S, IAS)
Mission Director
National Health Mission, Assam

Memo No.NHM/C-CW/CCU/NCD/3852/18/196-A

Copy to:-

Guwahati the Dated 28/12/2020

1. Deputy Commissioner, Bongaigaon District for information.
2. Joint Director of Health Services, DHS, Bongaigaon District for information.
3. Director Finance, NHM, Assam, Christianbasti, and Guwahati-5 for information.
4. Consultant (CW), NHM, Assam, Christianbasti, and Guwahati-5 for information.
5. Superintending Engineer (Civil & Electrical), NHM, Assam for information.
6. Project Engineer (Civil), NHM, Bongaigaon Zone for information and necessary action.
7. A.E./J.E. (Civil), Bongaigaon & Zonal Engineer (Elect.), NHM, Bongaigaon Zone for information and necessary action.
8. P.S. to Hon'ble Minister, Health & Family Welfare, Assam for kind appraisal of the Hon'ble Minister.
9. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department for kind appraisal of the Principal Secretary.

received
28/12/20





OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM



Office: 1st Floor, Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christian Basti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mndnrhmasm@gmail.com
Ref: NHM-32052/52/2019-Construction-NHM- Part (20)/45

Guwahati the Dated 03 July 2021
Aug

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,

M/S Billfang Basumatary
Boragari, Dotma
Kokrajhar (BTC), Assam

Sub: Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group W (7 nos. of Scheme in Kamrup (R) District).

Ref: LoA letter-no. NHM-32052/52/2019-Construction-NHM- Part (20)/45 dated 19th May'2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group W (7 nos. of Scheme in Kamrup (R) District)" for total Contract price of Rs. 36,99,800.00, (Rupees Thirty Six Lakh Ninety Nine Thousand Eight Hundred) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 100 (One Hundred) days from the date of issue of this order. You are strictly instructed to adhere to the schedule.

Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Memo No. NHM-32050/52/2019-Construction-NHM- Part (20)/49, Guwahati the Dated 03 July 2021
Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
2. The Director of Health Services, Hengrabari Assam, for information.
3. The Executive Director, NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Kamrup (R) District, for information.
6. The A.E./J.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005

Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mdrnhmasm@gmail.com

No.NHM/32050/10/2021-Construction-NHM/63

Dated Guwahati the 27th Sept '21

Issue of Notice to proceed with the work

To,

M/s AN3 Enterprise
Sonaruguri, Kapahera
Dist: Morigaon, Assam

Sub: "Repairing/Renovation of 123 Nos. of Sub Centers in PBS Districts to upgrade them as Health and Wellness Centers at various places of Assam Pkg No: NHM/H&WC/SC/GROUP-L [6 Nos of scheme in Kamrup (R) District]"

Ref: LoA No. NHM/32050/10/2021-Construction-NHM/63

Dated Guwahati the 7th June'21

D/Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 Nos of Sub-Centres in PBS Districts to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H&WC/SC/GROUP-L: [6 Nos. of scheme - in Kamrup (Rural) District.]" at the location Agchia HWC, Bakhlapara HWC, Niralpur HWC, Sajanpara HWC, Sikarhati HWC & Umsur HWC for the Contract Price of Rs. 32,38,772.00 (Rupees Thirty Two lakhs Thirty Eight Thousand Seven Hundred and Seventy Two) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 120 (One Hundred Twenty) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours faithfully,

Mission Director
National Health Mission, Assam

Memo No. NHM/32050/10/2021-Construction-NHM/63-A
Copy to:-

Dated Guwahati the 27th Sept '21

1. Commissioner and Secretary, Health & Family Welfare Department, Govt. of Assam, Dispur, Guwahati-6 for information.
2. Deputy Commissioner, Kamrup (Rural) District for information.
3. Director of Health Services, Assam, Hengerabari, Guwahati for information.
4. Jt. Director Health Services, Kamrup(Rural)District for information.
5. Director Finance & Accounts, NHM, Assam, Guwahati-5 for information.
6. Chief Consultant(Civil Works),NHM,Assam for information.
7. Consultant (Civil Works),NHM, Assam for information.
8. Superintending Engineer(Civil)/(Electrical),NHM, Assam for information and necessary action.
9. Zonal Engineer(Electrical),NHM,Kamrup(Rural) Zone for information and necessary action.
10. P.S to the Hon'ble Health & Family Welfare Minister, Assam, Block-F, Assam Secretariat, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Dispur,Guwahati-6 for kind appraisal of the Principal Secretary.
12. Assistant / Junior Engineer(Civil), NHM, Kamrup(Rural) District for information and necessary action.

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdirnhmasm@gmail.com

No.NHM/32050/31/2019-Construction-NHM/110

Dated: Guwahati the 28th Sept '21

Issue of Notice to proceed with the work

To,

Alokesh Bhuyan
Vill: Titapara, B/r Chilarai Path
P.O.+P.S.: Goalpara
Dist: Goalpara, Assam

Sub: "Repairing/Renovation of 257 Nos of Sub-Centres to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H& WC /SC/GROUP B-12: 17 Nos. of scheme - in Goalpara Dist.]

Ref: T.O. LoA No.NHM/32050/31/2019-Construction-NHM/106

Dated: Guwahati the 8th July '21

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 on signing of the Contract for the construction of "Repairing/Renovation of 257 Nos of Sub-Centres to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H& WC /SC/GROUP B-12: 17 Nos. of scheme - in Goalpara Dist.]" at the location Upper Boguan HWC, Sutapara HWC, Karbala HWC, Titapara HWC, Ketkibari HWC, Tisimpur HWC, Ramhori char HWC for the Contract Price of Rs. 47,11,191.00 (Rupees Forty Seven Lakhs Eleven Thousand One Hundred and Ninety One) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 90 (Ninety) Days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours faithfully,

Mission Director
National Health Mission, Assam

Dated: Guwahati the 28th Sept '21

Memo No.NHM/32050/31/2019-Construction-NHM/110-A

Copy to:-

1. Deputy Commissioner, Goalpara District for information.
2. Director of Health Services, Assam, Hengerabari, Guwahati for information.
3. Jt. Director Health Services, Goalpara District for information.
4. Chief Consultant(Civil Works),NHM,Assam for information.
5. Finance Director, NHM, Assam, Christian Basti, and Guwahati-5 for information.
6. Consultant (Civil Works),NHM, Assam for information.
7. Superintending Engineer(Civil)/(Electrical), NHM, Assam for information and necessary action.
8. A.E./J.E (Civil), Goalpara & Zonal Engineer (Elect.), NHM, Bongaigaon Zone for information and necessary action.
9. P.S. to Hon'ble Minister, Health & Family Welfare etc. , Assam Block-F, Assam Secretariat, Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
10. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Dispur,Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrhmasm@gmail.com

No.NHM/32050/21/2019-Construction-NHM/141

Dated Guwahati the 14th Sept '21

Issue of Notice to proceed with the work

To,

Alokesh Bhuyan
Vill: Tilapara, Bir Chilarai Path
P.O. + P.S.: Goalpara
Dist: Goalpara, Assam

Sub: "Repairing/Renovation of 257 Nos of Sub-Centres to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H& WC /SC/GROUP B-11: [5 Nos. of scheme - in Goalpara Dist.]

Ref: T.O: LoA No.NHM/32050/21/2019-Construction-NHM/158

Dated Guwahati the 8th July '21

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 257 Nos of Sub-Centres to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H& WC /SC/GROUP B-11: [5 Nos. of scheme - in Goalpara Dist.]" at the location Gaur Nagar HWC, Bapurvita HWC, Chesapani HWC, Barpathar HWC & Melopara HWC for the Contract Price of Rs. 30,84,201.00 (Rupees Thirty Lakhs Eighty Four Thousand Two Hundred and One) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 90 (Ninety) Days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours faithfully,

Mission Director
National Health Mission, Assam

Dated Guwahati the 18th Sept '21

Memo No.NHM/32050/21/2019-Construction-NHM/141-A

Copy to:-

1. Deputy Commissioner, Goalpara District for information.
2. Director of Health Services, Assam, Hengerabari, Guwahati for information.
3. Jt. Director Health Services, Goalpara District for information.
4. Chief Consultant(Civil Works),NHM,Assam for information.
5. Finance Director, NHM, Assam, Christian Basti, and Guwahati-5 for information.
6. Consultant (Civil Works),NHM, Assam for information
7. Superintending Engineer(Civil)/(Electrical), NHM, Assam for information and necessary action.
8. A.E./J.E (Civil), Goalpara & Zonal Engineer (Elect.), NHM, Bongaigaon Zone for information and necessary action.
9. P.S. to Hon'ble Minister, Health & Family Welfare etc. , Assam Block-F, Assam Secretariat, Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
10. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Dispur,Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005

Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mndnrhmasm@gmail.com

No. NHM/32050/21/2021-Construction-NHM/52

Dated Guwahati the 1st Aug '21

Issue of Notice to proceed with the work

To,

Kangkan Deka
Vill: No 1 Nimua Latima
P.O.: Ghograpar
P.S.: Ghograpar
Dist: Nalbari, Assam

Sub: **Repairing/Renovation of 123 Nos of Sub-Centres in PBS Districts to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H& WC /SC/GROUP-O: [4 Nos. of scheme- in Kamrup (Rural) District.]**

Ref: No. NHM/32050/21/2021-Construction-NHM/52

Dated Guwahati the 7th June '21

Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 Nos of Sub-Centres in PBS Districts to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H& WC/SC/GROUP-O:[4 Nos. of scheme - in Kamrup (Rural) District.]" at the location Niz Hassang HWC, Moranjana HWC, Kekenikuchi HWC, Bichenalla HWC for the Contract Price of Rs. 23,75,241.00 (Rupees Twenty Three Lakhs Seventy Five Thousand Two Hundred and Forty one) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 100 (Hundred) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours faithfully,

Mission Director
National Health Mission, Assam

Memo No. NHM/32050/21/2021-Construction-NHM/52-1/
Copy to:-

Dated Guwahati the 1st Aug '21

1. Commissioner and Secretary, Health & Family Welfare Department, Govt. of Assam, Dispur, Guwahati-6 for information.
2. Deputy Commissioner, Kamrup (Rural) District for information.
3. Director of Health Services, Assam, Hengerabari, Guwahati for information.
4. Jt. Director Health Services, Kamrup(Rural)District for information.
5. Director Finance & Accounts, NHM, Assam, Guwahati-5 for information.
6. Chief Consultant(Civil Works),NHM,Assam for information.
7. Consultant (Civil Works),NHM, Assam for information.
8. Superintending Engineer(Civil)/(Electrical),NHM, Assam for information and necessary action.
9. Zonal Engineer(Electrical),NHM,Kamrup(Rural) Zone for information and necessary action.
10. P.S to the Hon'ble Health & Family Welfare Minister, Assam, Block-F, Assam Secretariat, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Dispur,Guwahati-6 for kind appraisal of the Principal Secretary.
12. Assistant / Junior Engineer(Civil), NHM, Kamrup(Rural) District for information and necessary action.

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> - Phone No: 0361-2340236/39 - Email Id: mdrnhmasm@gmail.com

No. NHM/32050/16/2021-Construction-NHM/75

Dated Guwahati the 14th Aug'21

Issue of Notice to proceed with the work

To,

M/S Swadheen Associates
H.No. 34, Bye Lane-7
Gandhibasti Road,
P.O.: Silpukhuri
P.S.: Chandman
Dist: Kamrup Metro, Assam

Sub: Repairing/Renovation of 123 Nos of Sub-Centres in PBS Districts to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H& WC /SC/GROUP F: [5 Nos. of scheme - in Dibrugarh Dist.]

Ref: T.O. LoA No NHM/32050/16/2021-Construction-NHM/72

Dated Guwahati the 8th June'21

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 Nos of Sub-Centres in PBS Districts to upgrade them as Health & Wellness Centres at various places of Assam, package No. NHM/H& WC /SC/GROUP F: [5 Nos. of scheme - in Dibrugarh Dist.] at the location Pabhan HWC, Jholom HWC, Tarajaan HWC, Lukumai HWC & Ballyori HWC for the contract price of Rs. 28,89,012.00 (Rupees Twenty Eight Lakhs Eighty Nine Thousand and Twelve) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 7(seven) days without fail.

The stipulated date of completion of the project is 120 (One Hundred and Twenty) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours faithfully,

Mission Director
National Health Mission, Assam

Dated Guwahati the 14th Aug'21

Memo No. NHM/32050/16/2021-Construction-NHM/75-1

Copy to:-

1. Commissioner and Secretary, Health & Family Welfare Department, Govt. of Assam, Dispur, Guwahati-6 for information.
2. Deputy Commissioner, Dibrugarh District for information.
3. Director of Health Services, Assam, Hengerabari, Guwahati for information.
4. Jt. Director Health Services, Dibrugarh District for information.
5. Director Finance & Accounts, NHM, Assam, Guwahati-5 for information.
6. Chief Consultant(Civil Works),NHM, Assam for information.
7. Consultant (Civil Works),NHM, Assam for information.
8. Superintending Engineer(Civil)/(Electrical), NHM, Assam for information and necessary action.
9. Zonal Engineer(Electrical),NHM, Jorhat Zone for information and necessary action.
10. P.S to the Hon'ble Health & Family Welfare Minister, Assam, Block-F, Assam Secretariat, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.
12. Assistant / Junior Engineer(Civil), NHM, Dibrugarh District for information and necessary action.

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Salkia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> : Phone No: 0361-2340236/39 : Email Id: mdirnhmasm@gmail.com

No. NHM/32050/22/2021-Construction-NHM/57

Dated: Guwahati the 23rd June'21

Issue of Notice to proceed with the work

To,
M/S Ashirbad Hardware
Prop: Md. Rahul Ali
Vill: Kendakona, P.O.: Puthimari
P.S.: Rangia
Dist: Kamrup(Rural), Assam.

Subj: Repairing/Renovation of 123 Nos of Sub-Centres to upgrade them as Health & Wellness Centres at various places of Assam, Pkg No.NHM/H&WC/SC/Group- N[4 Nos of scheme in Kamrup(Rural) District].*

Ref: T.O. LoA No.NHM/32050/22/2021-Construction-NHM/54

Dated: Guwahati the 23rd June'21.

Dear Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 Nos of Sub-Centres to upgrade them as Health & Wellness Centres at various places of Assam, Pkg No.NHM/H&WC/SC/Group- N[4 Nos of scheme in Kamrup(Rural) District].*" for the Contract Price of **Rs. 19,47,030.00** (Rupees Nineteen Lakhs Forty Seven Thousand and Thirty only), you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 7 days without fail.

The stipulated date of completion of the project is 100 (Hundred) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours faithfully,

Mission Director
National Health Mission, Assam

Dated: Guwahati the 23rd June'21

Memo No. NHM/32050/22/2021-Construction-NHM/57-A

Copy to:-

1. Commissioner and Secretary, Health & Family Welfare Department, Govt. of Assam, Dispur, Guwahati-6 for information.
2. Deputy Commissioner, Kamrup(Rural)District for information.
3. Director of Health Services, Assam, Hengerabari, Guwahati for information.
4. Jt. Director Health Services, Kamrup(Rural)District for information.
5. Director Finance & Accounts, NHM, Assam, Guwahati-5 for information.
6. Chief Consultant(Civil Works),NHM,Assam for information.
7. Consultant (Civil Works),NHM, Assam for information.
8. Superintending Engineer(Civil), NHM, Assam for information and necessary action.
9. Superintending Engineer (Electrical), NHM, Assam for information and necessary action.
10. P.S to the Hon'ble Health & Family Welfare Minister, Assam, Block-F, Assam Secretariat, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.
12. P.A. to the Mission Director, NHM, Assam for kind appraisal of the Mission Director.
13. Assistant / Junior Engineer(Civil), NHM,Kamrup(Rural)District for information and necessary action.

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM/32050/13/2021-Construction-NHM/SS

Dated: Guwahati the 8th July'21

Issue of Notice to proceed with the work

To,

M/S Ashirbad Hardware
Prop: Md. Rahul Ali
Vill: Kendukona, P.O.: Puthimari
P.S.: Rangia
Dist: Kamrup(Rural), Assam.

Subj: "Repairing/Renovation of 123 Nos of Sub-Centres to upgrade them as Health & Wellness Centres at various places of Assam, Pkg No.NHM/H&WC/SC/Group- V[5 Nos of scheme in Kamrup(Rural) District]."

Ref: T.O. LoA No.NHM/32050/13/2021-Construction-NHM/86

Dated: Guwahati the 23rd June'21.

Dear Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 Nos of Sub-Centres to upgrade them as Health & Wellness Centres at various places of Assam, Pkg No.NHM/H&WC/SC/Group-V[5 Nos of scheme in Kamrup(Rural) District]." for the Contract Price of **Rs. 24,62,481.00** (Rupees Twenty Four Lakhs Sixty Two Thousand Four Hundred and Eighty One), you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 7 days without fail.

The stipulated date of completion of the project is 120 (One hundred and Twenty) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours faithfully,

Mission Director
National Health Mission, Assam

Memo No. NHM/32050/13/2021-Construction-NHM/86-A

Dated: Guwahati the 8th July'21

Copy to:-

1. Commissioner and Secretary, Health & Family Welfare Department, Govt. of Assam, Dispur, Guwahati-6 for information.
2. Deputy Commissioner, Kamrup(Rural)District for information.
3. Director of Health Services, Assam, Hengerabari, Guwahati for information.
4. Jt. Director Health Services, Kamrup(Rural)District for information.
5. Director Finance & Accounts, NHM, Assam, Guwahati-5 for information.
6. Chief Consultant(Civil Works),NHM,Assam for information.
7. Consultant (Civil Works),NHM, Assam for information.
8. Superintending Engineer(Civil), NHM, Assam for information and necessary action.
9. Superintending Engineer (Electrical), NHM, Assam for information and necessary action.
10. P.S to the Hon'ble Health & Family Welfare Minister, Assam, Block-F, Assam Secretariat, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.
12. P.A. to the Mission Director, NHM, Assam for kind appraisal of the Mission Director.
13. Assistant / Junior Engineer(Civil), NHM,Kamrup(Rural)District for information and necessary action.



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Sectoral Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM/C-CW/Construction of BU & CCU/Kokrajhar/3979/19/156 Guwahati the Dated 25 /01 /2020
(E.C.F. 108502)

Issue of Notice to proceed with the work

To,


Md. Mahsen Ali
Vill: Rampur
P.O. & P.S.: Rampur
PIN: 781312, Nalbari District.

Sub. Construction of Burn Care Unit at R.N.B. Civil Hospital in Kokrajhar District under NHM, Assam.

Ref: L.O.A. No. NHM/C-CW/Construction of BU & CCU/Kokrajhar/3979/19/145 Dated Guwahati the 08.12.2020.

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Construction of Burn Care Unit at R.N.B. Civil Hospital in Kokrajhar District" under NHM, Assam for contract price of Rs. 98,58,000.00 (Rupees Ninety Eight Lakh Fifty Eight Thousand) only, you are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 7 days without fail.

The stipulated date of completion of the project is 12 (Twelve) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.


(Dr. Lakshmanan S, IAS)
Mission Director
National Health Mission, Assam

MemoNo. NHM/C-CW/Construction of BU & CCU/Kokrajhar/3979/19/156 Guwahati the Dated 25 /01 /2020.
Copy to:

1. Principal Secretary, BTAD, Kokrajhar for information.
2. Deputy Commissioner, Kokrajhar District for information.
3. Executive Director, NHM, Assam, Christian Basti, Guwahati-5 for information.
4. Jt. DHS cum Member Secretary, DHS, Kokrajhar District for information.
5. Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5 for information.
6. Superintending Engineer (Civil & Electrical), NHM, Assam for information and necessary action.
7. Project Engineer (Civil), NHM, Bongaigaon Zone for information and necessary action.
8. A.E./J.E. (Civil), NHM, Kokrajhar District for information and necessary action.
9. Z.E. (Elect.), NHM, Bongaigaon Zone for information and necessary action.
10. P.S. to the Hon'ble Minister, Health & Family Welfare etc., Govt. of Assam, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Deptt., Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director



Draft

(A7C)

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikla Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. B. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdnrhmasm@gmail.com

No. NHM/32050/24/2021-Construction-NHM / 46

Dated Guwahati 12/07/21

Issue of Notice to proceed with the work

To,

M/S Swaraj Infrastructure
House No.31
Krishna Nagar
Japorigog
Dispur, Guwahati
PIN- 781035, Assam

Subj: Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group M- 4nos of schemes in Kamrup Rural District).

Ref: T.O. LoA No. NHM/32050/24/2121-Construction-NHM / 44

Dated Guwahati the 07/07/21

Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group M- 4nos of schemes in Kamrup Rural District)", for the Contract Price of Rs.18,98,078.00 (Rupees Eighteen Lac Ninety Eight Thousand Seventy Eight only), you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 100 (hundred) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours sincerely,

Mission Director
National Health Mission, Assam

Memo No. NHM/32050/24/2021-Construction-NHM/

Guwahati the Dated 12/07/21

Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Kamrup (R), District for information.
2. The Director of Medical Education, Assam, for information.
3. The Executive Director, NHM, Assam Christianbasti, Guwahati-5 for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Chief Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
6. The Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
7. The Superintending Engineer (Civil/Elect), NHM, Assam, Christian Basti, Guwahati-5.
8. The A.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
9. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
10. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.



Draft

136

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM/32050/27/2021-Construction-NHM/36

Dated Guwahati 7/12/2021

Issue of Notice to proceed with the work

To,

M/s Horizon Enterprise
Amolapatty, Mohanaghat,
Dibrugarh, Assam
PIN- 786001.

Subj: **Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group J- 5 nos of schemes in Dibrugarh District).**

Ref: T.O. LoA No. NHM/32050/27/2021-Construction-NHM/31

Dated Guwahati the 14/06/21

Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group J- 5 nos of schemes in Dibrugarh District)", for the Contract Price of Rs. 27,58,000.00 (Rupees Twenty Nine Lac Twenty Two Thousand Seven Hundred only), you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 120 (hundred) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours sincerely,

Mission Director
National Health Mission, Assam

Memo No. NHM/32050/27/2021-Construction-NHM/

Guwahati the Dated 7/12/2021

Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Dibrugarh District for information.
2. The Director of Medical Education, Assam, for information.
3. The Executive Director, NHM, Assam Christianbasti, Guwahati-5 for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information
5. The Chief Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
6. The Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
7. The Superintending Engineer (Civil/Elect), NHM, Assam, Christian Basti, Guwahati-5.
8. The A/E (Civil) NHM, Dibrugarh District. He is to ascertain the site ready for execution prior to allotment of the work.
9. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
10. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM/32050/24/2021-Construction-NHM / 35

Dated Guwahati 9/11/21

Issue of Notice to proceed with the work

To,

Hareswar Deka,
Anandapur, House No.10,
Hengerabari,
Dispur, Guwahati
PIN- 781035, Assam

Subj: Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group W- 4 nos of schemes in Kamrup Rural District).

Ref: T.O. LoA No. NHM/32050/24/2121-Construction-NHM / 44

Dated Guwahati the 07/07/21

Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group W- 4 nos of schemes in Kamrup Rural District)", for the Contract Price of Rs.25,45,000.00 (Rupees Twenty Five Lac Forty Five Thousand only), you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 120 (hundred) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours sincerely,

[Signature]
Mission Director

National Health Mission, Assam

Guwahati the Dated 9/11/21

Memo No. NHM/32050/24/2021-Construction-NHM/

Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Kamrup (R), District for information.
2. The Director of Medical Education, Assam, for information.
3. The Executive Director, NHM, Assam Christianbasti, Guwahati-5 for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Chief Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
6. The Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
7. The Superintending Engineer (Civil/Elect), NHM, Assam, Christian Basti, Guwahati-5.
8. The A.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
9. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
10. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.



Draft

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM



Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM-32050/219-Construction-NHM-NHM- Part(8)/29

Dated Guwahati 16/4 '21

Issue of Notice to proceed with the work

To,

Jugal Das
Fatashil Ambari,
House No.21,
Guwahati, Pin: 781025,
Kamrup Metro, Assam.

Subj: Repairing/Renovation of 234 nos of Sub centre to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group O- 7nos of schemes in Kamrup Rural District.

Ref: T.O. LoA No. NHM/32050/219-Construction-NHM-NHM-Part (8) / 27


Dated Guwahati the 05/07/21

Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 234 nos of Sub centre to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group O- 7nos of schemes in Kamrup Rural District)", for the Contract Price of Rs.40,84,221.00 (Rupees Forty Lac Eighty Four Thousand Two Hundred Twenty One only), you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 100 (hundred) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours sincerely,


Mission Director
National Health Mission, Assam

Memo No. NHM-32050/219-Construction-NHM-NHM- Part(8)

Dated 16/4/2021

Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
2. The Executive Director, NHM, Assam Christianbasti, Guwahati-5 for information
3. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information
4. The Chief Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
5. The Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
6. The Superintending Engineer (Civil/Elect), NHM, Assam, Christian Basti, Guwahati-5.
7. The A.E/J.E. (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
8. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
9. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Guwahati-6 for kind appraisal of the Principal Secretary.



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM



Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM/32050/23/2021-Construction-NHM / /7/

Dated Guwahati 09/08/2021

Issue of Notice to proceed with the work

To,

M/s Horizon Enterprise
Amolapatty, Mohanaghat,
Dibrugarh, Assam
PIN- 786001.

Subj: **Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group I- 5 nos of schemes in Dibrugarh District).**

Ref: T.O. LoA No. NHM/32050/23/2021-Construction-NHM/62
14/06/21

Dated Guwahati the

Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group I- 5 nos of schemes in Dibrugarh District)", for the Contract Price of **Rs.29,22,700.00 (Rupees Twenty Nine Lac Twenty Two Thousand Seven Hundred only)**, you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 120 (hundred) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours sincerely,


Mission Director
National Health Mission, Assam

Memo No. NHM/32050/23/2021-Construction-NHM/

Guwahati the Dated '2021

Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Dibrugarh District for information.
2. The Director of Medical Education, Assam, for information.
3. The Executive Director, NHM, Assam Christianbasti, Guwahati-5 for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Chief Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
6. The Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
7. The Superintending Engineer (Civil/Elect), NHM, Assam, Christian Basti, Guwahati-5.
8. The A.E (Civil) NHM, Dibrugarh District. He is to ascertain the site ready for execution prior to allotment of the work.
9. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
10. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM/32050/25/2021-Construction-NHM/67

Guwahati the Dated 12/08/2021

Issue of Notice to proceed with the work

To,

Md Ekhtyar Ahmed,
Majdia, Garemarj,
P.O: Paschim Majdia, P.S: Sarthebari,
Barpeta District, Assam, PIN: 781035

Sub: Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group E- 5 nos of schemes in Barpeta District.)

Ref: T.O. LoA No. NHM/32050/25/2021-Construction-NHM/62


Dated 2021

Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of **"Repairing/Renovation of 123 nos of Sub centre in PBS districts to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group E- 5 nos of schemes in Barpeta District)"**, for the Contract Price of **Rs.26,46,304.00 (Rupees Twenty Six lac Forty Six Thousand Three Hundred Four only)**, you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is **120 (One Twenty) days** from the date of issue of this **"Notice to proceed with the work"**. You are strictly instructed to adhere to the schedule.

Yours sincerely,



Mission Director
National Health Mission, Assam

Memo No. NHM/32050/25/2021-Construction-NHM/

Guwahati the Dated 12/08/2021

Copy to:

1. The Deputy Commissioner cum Chairman DHS, Barpeta District for information.
2. The Executive Director, NHM, Assam Christianbasti, Guwahati-5 for information.
3. The Joint Director cum Member Secretary DHS, Barpeta District for information and necessary action.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information
5. The Chief Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5
6. The Superintending Engineer (Civil/Elect), NHM, Assam, Christian Basti, Guwahati-5.
7. The A.E (Civil) NHM, Barpeta District. He is to ascertain the site ready for execution prior to allotment of the work.
8. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
9. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.
10. The PA to Mission Director, NHM, Assam for kind appraisal of the Mission Director.





15
TH

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mndnhmasm@gmail.com

No. NHM/C-CW/Barpeta Road FRU/Barpeta/3999/19/201
(E.C.F: 116212)

Guwahati the Dated: 02/07/2021

Issue of Notice to proceed with the work

To,


Md. Mahsen Ali
Vill: Rampur
P.O. & P.S.: Rampur
PIN: 781312, Nalbari District.

Sub: **Construction of New R.C.C. Hospital Building (G+2) at Barpeta Road FRU under Sorbhog LAC in Barpeta District under NHM, Assam.**

Ref: L.O.A. No. NHM/C-CW/Barpeta Road FRU/Barpeta/3999/19/193 Dated Guwahati the 17.02.2020.

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Construction of New R.C.C. Hospital Building (G+2) at Barpeta Road FRU under Sorbhog LAC in Barpeta District" under NHM, Assam for contract price of Rs. 1,05,33,200.00 (Rupees One Crore-Five Lakh Thirty Three Thousand Two Hundred) only, you are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 7 days without fail.

The stipulated date of completion of the project is 12 (Twelve) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.


(Dr. Lakshmanan S. IAS)
Mission Director
National Health Mission, Assam

Memo No. NHM/C-CW/Barpeta Road FRU/Barpeta/3999/19/201-6 Guwahati the Dated 02/07/2021

Copy to:

1. Deputy Commissioner cum Chairman, DHS, Barpeta District for information.
2. Executive Director, NHM, Assam for information.
3. Joint Director of Health Services, Barpeta District for information.
4. Director (Finance & Accounts), NHM, Assam for information.
5. SuperIntending Engineer (Civil/Electrical), NHM, Assam for information and necessary action.
6. A.E./J.E. (Civil), Barpeta District, Z.E. (Elect.), Kamrup Zone for information and necessary action.
7. P.S. to the Hon'ble Minister, Health & Family Welfare etc., Govt. of Assam, Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Deptt., Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mdnrhmasm@gmail.com

No. NHM/C-CW/Day Care PHC (20-21)/Maramukh/Lakhimpur/4143/20/88
(E.C.F. 139985)

Dated: 26/02/2021

Issue of Notice to proceed with the work

To:


M/S Lili Enterprise
Prop.: Sri Debasish Baruah
Bye Lane 3, Basisthapur
Beltola, Guwahati-781028.

Sub: Construction of New Day Care PHC at Meramukh in Lakhimpur District under NHM, Assam.

Ref: L.O.A. No. NHM/C-CW/Day Care PHC (20-21)/Maramukh/Lakhimpur/4143/20/88 Dated Guwahati the 16/01/2021

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Construction of New Day Care PHC at Meramukh in Lakhimpur District" under NHM, Assam for contract price of Rs. 60,42,560.00 (Rupees Sixty Lakh Forty Two Thousand Five Hundred Sixty) only, you are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 7 days without fail.


The stipulated date of completion of the project is 9 (Nine) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.


(Dr. Lakshmanan S, IAS)
Mission Director
National Health Mission, Assam

Memo No. NHM/C-CW/Day Care PHC (20-21)/Maramukh/Lakhimpur/4143/20/91-A Dated: 26/02/2021

Copy to

1. Deputy Commissioner, Lakhimpur District for information.
2. Executive Director, NHM, Assam for information.
3. Joint Director of Health Services, Lakhimpur District for information.
4. Director (Finance & Accounts), NHM, Assam for information.
5. Project Engineer (Civil), NHM, Darrang Zone, Assam for information and necessary action.
6. A.E. (Civil), NHM, Lakhimpur District & Z.E. (Elect), NHM, Darrang Zone, Assam for information and necessary action.
7. P.S. to the Hon'ble Minister, Health & Family Welfare etc., Govt. of Assam, Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Deptt., Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christian Basti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mndorhmasm@gmail.com
No. NHM/32016/10/2020-Construction-NHM/114
Guwahati the Dated 03/08/2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,

M/S Elite Agency
50, Natun Sarania, Gandhibasti
Guwahati - 03, Kamrup (M), Assam

Sub: Construction of Community Health Centre (Model Hospital) including residential Quarter at Nimua under Chapaguri LAC in Baksa District under NHM, Assam.

Ref: LoA letter No. NHM/32016/10/2020-Construction-NHM/109 Dated 26th May '2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract agreement for the work, "Construction of Community Health Centre (Model Hospital) including residential Quarter at Nimua under Chapaguri LAC in Baksa District under NHM, Assam" for a total Contract price of Rs. 4, 47, 76,641.00, (Rupees Four Crore Fourty Seven Lakh Seventy Six Thousand Six Hundred Fourty One) only. You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 18 (Eighteen) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.

Dr. Lakshmanah S. IAS
Mission Director
National Health Mission, Assam

Memo No. NHM/32016/10/2020-Construction-NHM/114-A
Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Baksa District for information.
2. The Director of Health Services, Hengrabari Assam, for information.
3. The Executive Director, NHM, Assam for information.
4. The Chief Consultant (CW), NHM, Assam for information.
5. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
6. The Jt. Director of Health Services cum Member Secretary, Baksa District, for information
7. The A.E./J.E. (Civil) NHM, Baksa District. He is to ascertain the site ready for execution prior to allotment of the work.
8. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
9. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam

dc



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mndnrhmasm@gmail.com

No. NHM-32050/52/2019-Construction-NHM- Part (6)/46

Guwahati the Dated 27 July 2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To


Assam Engineering
Electrical Construction
H. No. 11, Jonakpur
Birubari, Guwahati
Kamrup (M), Pin - 781016

Sub: **Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group N (11 nos. of Scheme in Kamrup (R) District).**

Ref: LoA letter NHM-32050/52/2019-Construction-NHM- Part (6)/40 dated 19th June 2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group N (8 nos. of Scheme in Kamrup (R) District) for total Contract price of Rs.69, 88,000.00 (Rupees Sixty Nine Lakh Eighty Eight Thousand) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.


The stipulated date of completion of the project is 120 (One Hundred Twenty) days from the date of issue of this order. You are strictly instructed to adhere to the schedule.


Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Memo No. NHM-32050/52/2019-Construction-NHM- Part (6)/46-A Guwahati the Dated 27 July 2021

Copy to:-

1. The Director of Health Services, Hengrabari Assam, for information.
2. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
3. The Chief Consultant (CW), NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Kamrup (R) District, for information.
6. The A.E./J.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdirnhmasm@gmail.com
No. NHM-32050/52/2019-Construction-NHM- Part (6)/46
Guwahati the Dated 27 July 2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To


Assam Engineering
Electrical Construction
H. No. 11, Jonakpur
Birubari, Guwahati
Kamrup (M), Pin - 781016

Sub: Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group N (11 nos. of Scheme in Kamrup (R) District).

Ref: LoA letter NHM-32050/52/2019-Construction-NHM- Part (6)/40 dated 19th June 2021


Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group N (8 nos. of Scheme in Kamrup (R) District) for total Contract price of Rs.69, 88,000.00 (Rupees Sixty Nine Lakh Eighty Eight Thousand) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 120 (One Hundred Twenty) days from the date of issue of this order. You are strictly instructed to adhere to the schedule.


Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Memo No. NHM-32050/52/2019-Construction-NHM- Part (6)/46-A
Copy to:-
Guwahati the Dated 27 July 2021

1. The Director of Health Services, Hengrabari Assam, for information.
2. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
3. The Chief Consultant (CW), NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Kamrup (R) District, for information.
6. The A.E/J.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005

Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mndnrhmasm@gmail.com

No. NHM-32052/52/2019-Construction-NHM- Part (13)/45

Guwahati the Dated 04 July 2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,


M/s Anjali Construction
Prop.: Ameet Dutta
H. No. - 84, Dr. Kabir Hussain Path
Mathuranagar, Dispur, Dist. - Kamrup (M)
Pin - 781006, Assam

Sub: **Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group 5 (8 nos. of Scheme in Kamrup (R) District).**

Ref: LoA letter no. NHM-32052/52/2019-Construction-NHM- Part (13)/39 dated 19th May'2021


Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group 5 (8 nos. of Scheme in Kamrup (R) District)" for total Contract price of Rs. 41, 35,000.00, (Rupees Forty One Lakh Thirty Five Thousand) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 100 (One Hundred) days from the date of issue of this order. You are strictly instructed to adhere to the schedule.


Dr. Lakshman S. IAS
Mission Director
National Health Mission, Assam

Memo No. NHM-32050/52/2019-Construction-NHM- Part (20)/45-A Guwahati the Dated 04 July 2021
Copy to:-

1. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
2. The Director of Health Services, Hengrabari Assam, for information.
3. The Executive Director, NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Kamrup (R) District, for information.
6. The A.E./J.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM



Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No. NHM-32050/52/219-Construction-NHM-NHM-Part(7)/2

Dated Guwahati 20/5/21

Issue of Notice to proceed with the work

To,

. Rajen Sarma
Near Kali Mandir, Gandhibasti,
Guwahati, Pin: 781003,
Kamrup Metro, Assam.

Subj: Repairing/Renovation of 234 nos of Sub centre to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group X- 6nos of schemes in Kamrup Rural District.)

Ref: T.O. LoA No. NHM/32050/52/2019-Construction-NHM/58


Dated Guwahati the 15th Feb'21

Sir,

Pursuant to your furnishing the requisite performance security as stipulated in ITB Clause 34.1 and signing of the Contract for the construction of "Repairing/Renovation of 234 nos of Sub centre to upgrade them as Health and Wellness Centre at various places of Assam (Pkg: NHM/H&WC/SC/Group X- 6nos of schemes in Kamrup Rural District)". for the Contract Price of 34,42,721.00 (Rupees Thirty Four Lakhs Fourty Two Thousand Seven Twenty One), you are hereby instructed to proceed with the execution of the said works in accordance with the contract document within 10 days without fail.

The stipulated date of completion of the project is 100 (hundred) days from the date of issue of this "Notice to proceed with the work". You are strictly instructed to adhere to the schedule.

Yours sincerely,



Mission Director
National Health Mission, Assam

Memo No. No. NHM-32050/52/219-Construction-NHM -NHM-Part(7)

Dated 2021

Copy to:

1. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
2. The Director of Medical Education, Assam for information
3. The Executive Director, NHM, Assam Christianbasti, Guwahati-5 for information
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information
5. The Chief Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
6. The Consultant (CW), NHM, Assam, Christian Basti, Guwahati-5.
7. The Superintending Engineer (Civil/Elect), NHM, Assam, Christian Basti, Guwahati-5.
8. The A.E./J.E. (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
9. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
10. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director



60

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM



Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com
No. NHM-32050/52/2019-Construction-NHM- Part (22)/50
Guwahati the Dated 25 June 2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,

Kazimuddin Ahmed
H. No. - 22, Natun Path
Sijubari, Hatigaon,
Guwahati - 38, Assam

Sub: **Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group P (8 nos. of Scheme in Kamrup (R) District).**

Ref: LoA letter No. NHM-32050/52/2019-Construction-NHM- Part (22)/45 Dated 22nd June 2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group P (8 nos. of Scheme in Kamrup (R) District)" for total Contract price of Rs.36, 17,827.00, (Rupees Thirty Six Lakh Seventeen Thousand Eight Hundred Twenty Seven) only. You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 100 (Hundred) days from the date of issue of the order. You are strictly instructed to adhere to the schedule.

Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Memo no. NHM-32050/52/2019-Construction-NHM- Part (22)/50 A Guwahati the 25 June 2021

Copy to:-

1. The Director of Health Services, Hengrabari Assam, for information.
2. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
3. The Chief Consultant (CW), NHM, Assam, for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Kamrup (R) District, for information
6. The A.E./J.E. (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam

Received
29/6/21



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005

Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mndnchmasm@gmail.com

No. NHM-32050/52/2019-Construction-NHM- Part (12)/50

Guwahati the Dated: 31 Aug 2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

Kazimuddin Ahmed
No. - 22, Natun Path
Sijubari, Hatigaon,
Guwahati - 38, Assam

Sub: Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group B (12 nos. of Scheme in Barpeta District).

Ref: LoA letter No. NHM-32050/52/2019-Construction-NHM- Part (12)/46 Dated 26th July 2021

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group B (12 nos. of Scheme in Barpeta District)" for total Contract price of Rs. 52, 20,400.00, (Rupees Fifty Two Lakh Twenty Thousand Four Hundred) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 120 (One Hundred Twenty) days from the date of issue of the order. You are strictly instructed to adhere to the schedule.

(Dr. Lakshmanan S. (AS))
Mission Director
National Health Mission, Assam


Memo no. NHM-32050/52/2019-Construction-NHM - Part (12)/50-A Guwahati the Dated 31 Aug 2021

Copy to:-

1. The Director of Health Services, Hengrabari Assam, for information.
2. The Deputy Commissioner cum Chairman DHS, Barpeta District for information.
3. The Chief Consultant (CW), NHM, Assam, for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Barpeta District, for information.
6. The A.E./J.E. (Civil) NHM, Barpeta District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam

RC
Received
17/9/21



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM



Salkia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com
No. NHM-32050/52/2019-Construction-NHM- Part (4)/62
Guwahati the Dated 31 Aug '2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,


M/s Lili Enterprise
Prop.: Debashis Barua
Bye lane No. - 03, Basisthapur
Belotola, Dist. - Kamrup (M)
Pin - 781208, Assam

Sub: Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group V (8 nos. of Scheme in Kamrup (R) District).

Ref: LoA letter No. NHM-32050/52/2019-Construction-NHM- Part (4)/47 dated 26th May '2021


Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group V (8 nos. of Scheme in Kamrup (R) District)" for total Contract price of Rs. 43, 29,532.00, (Rupees Forty Three Lakh Twenty Nine Thousand Five Hundred Thirty Two) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.

The stipulated date of completion of the project is 100 (Hundred) days from the date of issue of the order. You are strictly instructed to adhere to the schedule.


(Dr. Lakshmanan S. IAS)
Mission Director
National Health Mission, Assam

Memo No. NHM-32050/52/2019-Construction-NHM- Part (4)/52-11
Copy to:-
Guwahati the Dated 31 Aug '2021

1. The Director of Health Services, Hengrabari Assam, for information.
2. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
3. The Chief Consultant (CW), NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-S for information.
5. The Jt. Director of Health Services cum Member Secretary, Kamrup (R) District, for information.
6. The A.E./J.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Alkila Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christian Basti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com
No. NHM-32050/52/2019-Construction-NHM- Part (19)/30
Guwahati the Dated 17 July 2021

ISSUE OF NOTICE TO PROCEED WITH THE WORK

To,


Dhiraj Saharia
H. No. 54, Hatigaon, Puberun Path
P.O. & P.S.: Hatigaon
Dist.: Kamrup (M), Pin-781038, Assam

Sub: Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group Q (10 nos. of Scheme in Kamrup (R) District).

Ref: LoA letter No. NHM-32050/52/2019-Construction-NHM- Part (19)/27 dated 26th May 2021


Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work, "Repairing/Renovation of 234 nos. of Sub Centre in PBS Districts to upgrade them as Health & Wellness Centre at various places of Assam, NHM/H&WC/SC/ Group Q (10 nos. of Scheme in Kamrup (R) District) for total Contract price of Rs.56, 78,844.00 (Rupees Fifty Six Lakh Seventy Eight Thousand Eight Hundred Forty Four) only, You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 7 (Seven) days without fail.


The stipulated date of completion of the project is 120 (One Hundred Twenty) days from the date of issue of the order. You are strictly instructed to adhere to the schedule.


Dr. Lakshmanan S. IAS
Mission Director
National Health Mission, Assam

Memo No. NHM-32050/52/2019-Construction-NHM-Part (19)/30-9
Copy to:-
Guwahati the Dated 17 July 2021

1. The Director of Health Services, Hengrabari Assam, for information.
2. The Deputy Commissioner cum Chairman DHS, Kamrup (R) District for information.
3. The Chief Consultant (CW), NHM, Assam for information.
4. The Director, Finance & Accounts, NHM, Christian Basti, Guwahati-5 for information.
5. The Jt. Director of Health Services cum Member Secretary, Kamrup (R) District, for information.
6. The A.E./J.E (Civil) NHM, Kamrup (R) District. He is to ascertain the site ready for execution prior to allotment of the work.
7. The P.S to the Hon'ble Minister, Health & Family Welfare etc, Assam, Block-E, Assam Secretariat Dispur, Guwahati-6 for kind appraisal of the Hon'ble Minister.
8. The P.S to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Department, Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam

Received:

24/7/21



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasra@gmail.com
No: NHM/C-CW/MCH Wing/1034/12/114
(E.C.F. 92898)



Dated Guwahati the 04/05/2021

Issue of Notice to proceed with the work

To, M/s N.E. Infra,
Silver Square, 4th Floor
Opposite Aykar Bhawan
G.S. Road, Guwahati
Dist:- Kamrup (M), Assam
PIN:- 781005

Sub: Construction of 100 bedded MCH Wing with accommodation for Attendant at Kokrajhar Medical College Campus in Kokrajhar District under NHM, Assam on Turnkey Basis.

Ref: L.O.A.No. NHM/C-CW/MCH Wing/1034/12/107

Dated: 06/01/2021

Dear Sir,

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Construction of 100 bedded MCH Wing with accommodation for Attendant at Kokrajhar Medical College Campus in Kokrajhar District under NHM, Assam on Turnkey Basis" for contract price of Rs 18,18,71,151.00 (Rupees Eighteen Crore Eighteen Lakh Seventy One Thousand One Hundred Fifty One) only, you are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 10 days without fail.

The stipulated date of completion of the project is 24 (Twenty Four) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.

Yours sincerely,

Am
4/5/21

(Dr. Lakshmanan S. IAS)
Mission Director
National Health Mission, Assam
Christianbasti, Guwahati-05
Dated Guwahati the 04/05/2021

Memo No. NHM/C-CW/MCH Wing/1034/12/

Copy to:-

1. Deputy Commissioner, Kokrajhar District for information.
2. Director of Health Services, Hengrabari, Guwahati for information.
3. Executive Director, NHM, Assam for information.
4. Joint Director of Health Services, Kokrajhar District for information.
5. Director, Finance & Accounts, NHM, Assam for information.
6. Chief Consultant (Civil-Works), NHM, Assam for information.
7. Consultant (CW), NHM, Assam for information.
8. Superintending Engineer (Civil/Electrical), NHM, Assam for information and necessary action.
9. Project engineer (Civil)/ Zonal Engineer (Elect.), NHM, Bongaigaon Zone for information and necessary action.
10. A.E./J.E. (Civil), Kokrajhar district for information and necessary action.
11. P.S. to the Hon'ble Minister, H & F Welfare etc., Govt. of Assam, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
12. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Deptt., Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Recd
4/5/21
Am

Am
4/5/21
Mission Director
National Health Mission, Assam
Christianbasti, Guwahati-05

192^c

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Sakia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com

No.NHM-32019/27/2018-Constuction -NHM/ 192

Guwahati the Dated 04/05/2021

Issue of Notice to proceed with the work

To,

M/s Dibesh Commercial Private Ltd,
House No-22, Dr. Zakir Hussain Path
Kamrup Metro District

Sub: **Construction of 100 Bedded Maternity Child Health wing with accommodation for staffs at Morigaon CH in Morigaon District under NHM, Assam (Balance work)**

Ref: L.O.A.No. NHM-32019/27/2018-Constuction -NHM/185 Dated: 08/12/2020

Dear Sir,

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Construction of 100 Bedded Maternity Child Health wing with accommodation for staffs at Morigaon CH in Morigaon District under NHM, Assam (Balance work)" for contract price of Rs. 10,50,55,309.00 (Rupees Ten Crore Fifty Lakh Fifty Five Thousand Three Hundred Nine) only, you are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 10 days without fail.

The stipulated date of completion of the project is 24 (Twenty Four) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.

Yours sincerely,

(Dr. Lakshman S. IAS)
Mission Director
National Health Mission, Assam
Christianbasti, Guwahati-05
Guwahati the Dated 2021

Memo No. NHM-32019/27/2018-Constuction -NHM/

Copy to:-

1. Deputy Commissioner, Morigaon, District for information.
2. Director of Health Services, Assam, Hengerabari, Guwahati for information.
3. Executive Director, NHM, Assam for information.
4. Chief Consultant (Civil works), NHM, Assam, Christian Basti, and Guwahati-5 for information.
5. Jt. Director Health Services, Morigaon District for information.
6. Director, Finance & Accounts, NHM, Assam for information.
7. Consultant (Civil works), NHM, Assam, Christian Basti, and Guwahati-5 for information.
8. Superintending Engineer (Civil & Electrical), NHM, Christian Basti, Guwahati-5, and Assam for information.
9. A.E./J.E (Civil), Morigaon & Zonal Engineer (Elect.), NHM, Kamrup Zone for information and necessary action.
10. P.S. to the Hon'ble Minister, Health & Family Welfare etc., Govt. of Assam, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Deptt., Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam

Received
Sakia
04/05/21



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Sakia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mdrnhmasm@gmail.com



No.: NHM/C-CW/SNCU/FAAMCH/ 2879/2015-16/ 334
(ECF- 89908)

Dated Guwahati the 10/09/2020

Issue of Notice to Proceed with the Work

To,

Ismail Hussain,
S/O Lt. Jaynal Abdin,
Vill:- Kurjhamari,
P.O. Bhangnamari, P.S. Sailmari,
Nalbari-781126

Sub: Upgradation of Labour Room in Barpeta Medical College for increasing the bed capacity from 4 bed to 8 bed under NHM, Assam on Turnkey Basis.

Ref: LOA No. NHM/C-CW/SNCU/FAAMCH/ 2879/2015-16/327 Dated Guwahati the 11th June, 2020

Dear Sir,

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Upgradation of Labour Room in Barpeta Medical College for increasing the bed capacity from 4 bed to 8 bed under NHM, Assam on Turnkey Basis" for Contract price of Rs. 76,40,357.00 (Rupees Seventy Six Lakh Forty Thousand Three Hundred Fifty Seven) only. You are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 10 days without fail.

The stipulated date of completion of the project is 10 (Ten) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.

Yours sincerely,

(Dr. Lakshmanan S, (AS)
Mission Director

National Health Mission, Assam

Dated Guwahati the 10/09/2020

Memo No.: NHM/C-CW/SNCU/FAAMCH/ 2879/2015-16/

Copy to:-

1. Deputy Commissioner, Barpeta District for information.
2. Director of Health Services, Hengrabari for information.
3. Principal cum Chief Superintendent, FAAMC & H for information.
4. Joint Director of Health Services, DHS, Barpeta District for information.
5. Director Finance, NHM, Assam, Christianbasti, and Guwahati-5 for information.
6. Consultant (CW), NHM, Assam, Christianbasti, and Guwahati-5 for information.
7. Superintending Engineer (Civil & Electrical), NHM, Assam for information and necessary action.
8. A.E. (Civil), Barpeta & Zonal Engineer (Elect.), NHM, Kamrup Zone for information and necessary action.
9. P.S. to Hon'ble Minister, Health & Family Welfare, Assam for kind appraisal of the Hon'ble Minister.
10. P.S. to the Principal Secretary to the Govt of Assam, Health & Family Welfare Department for kind appraisal of the Principal Secretary.

Mission Director

National Health Mission, Assam



ৰাষ্ট্ৰীয় স্বাস্থ্য অভিযান, অসম

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand
G. S. Road, Christianbasti, Guwahati – 781005

Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/19 :: Email Id: mdrnhm.assam@gmail.com

No: NHM-32042/3/2018-Construction-NHM/142

Dated Guwahati the 13th Nov'2019

Issue of Notice to proceed with the work

To,
M/s Mayur Associates
Above UCO Bank
Bhetapara Chariali
Guwahati-28

Sub: "Upgradation of Pathsala SDCH in Barpeta District under NHM, Assam on Turn Key Basis"

Ref: LOA.No. NHM-32042/3/2018-Construction -NHM/128 dated 21-09-2019

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work "Upgradation of Pathsala SDCH in Barpeta District under NHM, Assam on Turn Key Basis " for total Contract Price Rs. 14,25,00,000.00 (Rupees Fourteen Crore Twenty Five Lakhs) only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 10 (Ten) days without fail.

The Stipulated date of completion is 24 (Twenty Four) months from the date of issue of this order. You are strictly instructed to adhere to the schedule.


13/11/19

(Dr. Lakshmanan S, IAS)
Mission Director
National Health Mission, Assam
Christian Basti, Guwahati-5

Memo No: NHM-32042/3/2018-Construction-NHM/
Copy to:-

Dated Guwahati the 13th Nov'2019

1. The Deputy Commissioner, Barpeta District for information.
2. The Director of Health Services, Assam, Hengrabari, Guwahati for information.
3. Special Consultant, NHM, Assam, Christianbasti, and Guwahati-5 for information.
4. The Jt. Director Health Services, Barpeta District for information.
5. Director Finance, NHM, Assam, Christianbasti, and Guwahati-5 for information.
6. Consultant (C-CW), NHM, Assam, Christianbasti, and Guwahati-5 for information.
7. Superintending Engineer (Civil & Electrical), NHM, Christianbasti, Guwahati-5, and Assam for information.
8. Project Engineer (Civil), NHM, Zone-A for information and necessary action.
9. A.E. (Civil), Barpeta & Zonal Engineer (Elect.), NHM, Zone (A) for information and necessary action.
10. P.S. to Hon'ble Minister, Health & Family Welfare, Assam for kind appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt of Assam, Health & Family Welfare Department for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam

(144)

ৰাষ্ট্ৰীয় স্বাস্থ্য অভিযান, অসম
OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM
Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand
G. S. Road, Christianbasti, Guwahati – 781005

Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdrnhmasm@gmail.com
No. NHM-32042/3/2018-Construction-NHM/140 Dated Guwahati the 05th Nov'2019

Issue of Notice to proceed with the work


To, M/s NE Infra
Purbanchal Path
GS Road, Guwahati

Sub: "Upgradation of Bhetagaon CHC to Bijni SDCH in Chirang District under NHM Assam on Turn Key Basis".

Ref: LOA.No NHM-32016/41/2018-Construction-NHM/127 Dated 21/09/2019

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work of "Upgradation of Bhetagaon CHC to Bijni SDCH in Chirang District under NHM Assam on Turn Key Basis for total Contract Price of **Rs. 15,32,43,139.00 (Rupees Fifteen Crore Thirty Two Lakhs Forty Three Thousand One Hundred Thirty Nine)** only, you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 10 (Ten) days without fail.


The Stipulated date of completion is 24 (Twenty Four) months from the date of issue of this order. You are strictly instructed to adhere to the schedule.


(Dr. Lakshmanan S, IAS)
Mission Director
National Health Mission, Assam
Dated Guwahati the 05th Nov'2019

Memo No: NHM-32042/3/2018-Construction-NHM/140-A

Copy to:-

1. The Deputy Commissioner, Chirang District for information.
2. The Director of Health Services, Assam, Hengerabari, Guwahati for information.
3. Special Consultant, NHM, Assam, Christianbasti, and Guwahati-5 for information.
4. The Jt. Director Health Services, Chirang District for information.
5. Director Finance, NHM, Assam, Christianbasti, and Guwahati-5 for information.
6. Consultant (C-CW), NHM, Assam, Christianbasti, and Guwahati-5 for information.
7. Superintending Engineer (Civil & Electrical), NHM, Christianbasti, Guwahati-5, and Assam for information.
8. Project Engineer (Civil), NHM, Zone-B for information and necessary action.
9. A.E. (Civil), Chirang & Zonal Engineer (Elect.), NHM, Zone (B) for information and necessary action.
10. P.S. to Hon'ble Minister, Health & Family Welfare, Assam for kind appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt of Assam, Health & Family Welfare Department for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Sikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email id: mdrnhmasm@gmail.com

No. NHM/C-CW/Majuli DH/3326/16/177
ECF No. 71823

Dated: Ghy the 16th July 2021

Issue of Notice to proceed with the work

To,

Sri Ranjan Kalita,
Itakhuli Road, Sripuria,
Majuli District
Pin Code 786145

Sub: "Construction of District Hospital at Garmur in Majuli District under NHM, Assam on Turnkey Basis (Residential Quarters for Doctors, Nurses and Attendants)".


Ref: L.O.A.No. NHM/C-CW/Majuli DH/3326/16/177 Dated: Ghy the 25th Feb'2021

Dear Sir,

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Construction of District Hospital at Garmur in Majuli District under NHM, Assam on Turnkey Basis (Residential Quarters for Doctors, Nurses and Attendants)" for Contract price of Rs 4,86,25,000.00 (Rupees Four Crore Eighty Six Lakh Twenty Five Thousand) only, you are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 07 days without fail.

The stipulated date of completion of the project is 18 (Eighteen) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.

Yours sincerely,



(Dr. Lakshmanar S. IAS)
Mission Director
National Health Mission, Assam
Christianbasti, Guwahati-05

Dated Guwahati the 16th July 2021

Memo No. NHM/C-CW/Majuli DH/3326/16/

Copy to:-

1. Deputy Commissioner, Majuli District for information.
2. Director of Health Services, Hengrabari, Guwahati for information.
3. Executive Director, NHM, Assam for information.
4. Joint Director of Health Services, Majuli District for information.
5. Director, Finance & Accounts, NHM, Assam for information.
6. Chief Consultant (Civil-Works), NHM, Assam for information.
7. Consultant (CW), NHM, Assam for information.
8. Superintending Engineer (Civil/Electrical), NHM, Assam for information and necessary action.
9. Project Engineer/Zonal Engineer (Elect), NHM, Assam, Jorhat Zone, Jorhat for information and necessary action.
10. Assistant/Junior Engineer, NHM, Assam, Majuli District for information and necessary action.
11. P.S. to the Hon'ble Minister, Health & Family Welfare etc., Govt. of Assam, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
12. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Deptt., Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam



35

**OFFICE OF THE MISSION DIRECTOR,
NATIONAL HEALTH MISSION, ASSAM**

Saikia Commercial Complex, Christian Basti, Sri Nagar Path, G.S. Road, Guwahati-05
Ph. No. 0361-2340240, Fax No. 0361-2340240 Website: www.nhm.assam.gov.in E-mail ID: mission.assam@gmail.com
No. NHM/C-CW/Upgradation of SDCH/Gossaigaon/3913/19/35 Guwahati the Dated 13/08/2019

Issue of Notice to proceed with the work


To,

I S Trading Co.
4th Floor, Silver Square Building
G.S. Road, Guwahati-05

Ref: LOA.No. NHM/C-CW/Upgradation of SDCH/Gossaigaon/3913/19/33 dated 05th July 2019

Pursuant to your furnishing the requisite performance security as stipulated in ITB clause 34.1 and signing of the Contract for the work of "Upgradation of 100 bedded RNB Gossaigaon SDCH Kokrajhar District under NHM, Assam on Turn Key Basis" under NHM, Assam for total Contract Price Rs. 21,82,08,890/- (Rupees Twenty One Crore Eighty Two Lakh Eight Thousand Ninety) only. You are hereby instructed to proceed with the execution of the said works in accordance with the contract documents within 10 (Ten) days without fail.


The stipulated date of completion of the project is 24(Twenty Four) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.


(J.V.N Subramanyam, IAS)
Mission Director
National Health Mission, Assam

Memo No. NHM/C-CW/Upgradation of SDCH/Gossaigaon/3913/19/35-A Guwahati the Dated 13/08/2019

Copy to:-

1. The Deputy Commissioner, Kokrajhar District for information.
2. The Director of Health Services, Assam, Hengerabari, Guwahati for information.
3. Special Consultant, NHM, Assam, Christianbasti, and Guwahati-5 for information.
4. The Jt. Director Health Services, Kokrajhar District for information.
5. Director Finance, NHM, Assam, Christianbasti, and Guwahati-5 for information.
6. Consultant (C-CW), NHM, Assam, Christianbasti, and Guwahati-5 for information.
7. Superintending Engineer (Civil & Electrical), NHM, Christianbasti, Guwahati-5, and Assam for information.
8. Project Engineer (Civil), NHM, Zone-B for information and necessary action.
9. A.E./J.E (Civil), Kokrajhar & Zonal Engineer (Elect.), NHM, Zone (B) for information and necessary action.
10. P.S. to Hon'ble Minister, Health & Family Welfare, Assam for kind appraisal of the Hon'ble Minister.
11. P.S. to the Principal Secretary to the Govt of Assam, Health & Family Welfare Department for kind appraisal of the Principal Secretary.


Mission Director
National Health Mission, Assam

138⁴

OFFICE OF THE MISSION DIRECTOR
NATIONAL HEALTH MISSION, ASSAM

Saikia Commercial Complex, Sri Nagar Path, Near Post office Bus Stand, G. S. Road, Christianbasti, Guwahati - 781005
Website: <https://nhm.assam.gov.in> :: Phone No: 0361-2340236/39 :: Email Id: mdirnhmasm@gmail.com

No. NHM/C-CW/CHC/Kaklabari/Baksa/3962/19/138

Dated Guwahati the 10/3/2020

Issue of Notice to proceed with the work

To,

M/S Elite Agency,
Prop: Sri Gautam Kotoky
S/O Lt. Dharmeswar Kotoky
H. No. 50, Gandhibasti Road,
Natun Sarania,
Po & PS: Chandmari
Guwahati-781003

Sub: "Construction of Community Health Centre [Model Hospital] including Residential Quarter at Kaklabari in Baksa District under NHM, Assam on Turn Key Basis"

Ref: L.O.A.No. NHM/C-CW/CHC/Kaklabari/Baksa/3962/19/116 Dated Guwahati the 26th May, 2020

Dear Sir,

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing the contract for the work "Construction of Community Health Centre [Model Hospital] including Residential Quarter at Kaklabari in Baksa District under NHM, Assam on Turn Key Basis" for Contract price of Rs.5,88,61,260.00 (Rupees Five Crore Eighty Eight Lakh Sixty One Thousand Two Hundred Sixty) only, you are hereby instructed to proceed with the execution of the said works in accordance with the terms and conditions of the contract documents within 10 days without fail.

The stipulated date of completion of the project is 18 (Eighteen) months from the date of issue of the order. You are strictly instructed to adhere to the schedule.

Yours Faithfully,

(Dr. Lakshminandan S, IAS)
Mission Director
National Health Mission, Assam

Christianbasti, Guwahati-05
Dated Guwahati the 10/3/2020

Memo No. NHM/C-CW/CHC/Kaklabari/Baksa/3962/19/

Copy to:-

1. Deputy Commissioner, Baksa District for information.
2. Director of Health Services, Hengrabari, Guwahati for information.
3. Executive Director, NHM, Assam for information.
4. Joint Director of Health Services, Baksa District for information.
5. Director, Finance & Accounts, NHM, Assam for information.
6. Chief Consultant (Civil-Works), NHM, Assam for information.
7. Consultant (CW), NHM, Assam for information.
8. Superintending Engineer (Civil/Electrical), NHM, Assam for information and necessary action.
9. P.S. to the Hon'ble Minister, Health & Family Welfare etc., Govt. of Assam, Dispur, Guwahati-6 for appraisal of the Hon'ble Minister.
10. P.S. to the Principal Secretary to the Govt. of Assam, Health & Family Welfare Deptt., Dispur, Guwahati-6 for kind appraisal of the Principal Secretary.

Mission Director
National Health Mission, Assam
Christianbasti, Guwahati-05