

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
1	Baksa	Saudar Vitha MPHC	2006-07	DHS	Work completed
2	Baksa	Salbari MPHC	2006-07	DHS	Work completed
3	Baksa	Thomna MPHC	2006-07	DHS	Work completed
4	Barpeta	Nimua MPHC	2006-07	DHS	Work completed
5	Barpeta	Sarupeta MPHC	2006-07	DHS	Work completed
6	Barpeta	Alopatisar MPHC	2006-07	DHS	Work completed
7	Barpeta	Nityananda PHC	2006-07	DHS	Work completed
8	Barpeta	Nagaon PHC	2006-07	DHS	Work completed
9	Bongaigaon	Borobazar SD	2006-07	DHS	Work completed
10	Bongaigaon	Chalantapara MPHC	2006-07	DHS	Work completed
11	Bongaigaon	Chipansila MPHC	2006-07	DHS	Work completed
12	Bongaigaon	Pakiladoha MPHC	2006-07	DHS	Work completed
13	Bongaigaon	Champa MPHC	2006-07	DHS	Work completed
14	Bongaigaon	Baitamari PHC	2006-07	DHS	Work completed
15	Bongaigaon	Manikpur PHC	2006-07	DHS	Work completed
16	Bongaigaon	Srijangram PHC	2006-07	DHS	Work completed
17	Cachar	Katigora MPHC	2006-07	DHS	Work completed
18	Cachar	Phulbari MPHC	2006-07	DHS	Work completed
19	Cachar	Narsingpur MPHC	2006-07	DHS	Work completed
20	Cachar	Sonabarighat SHC	2006-07	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
21	Cachar	Jaypur SHC	2006-07	DHS	Work completed
22	Cachar	Bikrampur PHC	2006-07	DHS	Work completed
23	Cachar	Sonai PHC	2006-07	DHS	Work completed
24	Darrang	Rangamati MPHC	2006-07	DHS	Work completed
25	Darrang	Andherighat MPHC	2006-07	DHS	Work completed
26	Darrang	Patharighat PHC	2006-07	DHS	Work completed
27	Darrang	Jaljali PHC	2006-07	DHS	Work completed
28	Dhemaji	Bardaloni MPHC	2006-07	DHS	Work completed
29	Dhemaji	Amguri SHC/ Lakhinather MPHC	2006-07	DHS	Work completed
30	Dhemaji	Bijaypur SHC	2006-07	DHS	Work completed
31	Dhemaji	Sisimukh MPHC	2006-07	DHS	Work completed
32	Dhemaji	Silapather MPHC	2006-07	DHS	Work completed
33	Dhemaji	Jonai PHC	2006-07	DHS	Work completed
34	Dhubri	Salkocha	2006-07	DHS	Work completed
35	Dhubri	Dhepdhepi	2006-07	DHS	Work completed
36	Dhubri	Kachukhand	2006-07	DHS	Work completed
37	Dhubri	Lakhiganj	2006-07	DHS	Work completed
38	Dhubri	Satrasal	2006-07	DHS	Work completed
39	Dhubri	Raniganj	2006-07	DHS	Work completed
40	Dhubri	Golakganj	2006-07	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
41	Dhubri	Dharamsala	2006-07	DHS	Work completed
42	Dibrugarh	Moran SD	2006-07	DHS	Work completed
43	Dibrugarh	Madhupur SD	2006-07	DHS	Work completed
44	Dibrugarh	Tingkhong MPHC	2006-07	DHS	Work completed
45	Dibrugarh	Dibrumukh SD	2006-07	DHS	Work completed
46	Dibrugarh	Naharkatia SD	2006-07	DHS	Work completed
47	Dibrugarh	Khowang PHC	2006-07	DHS	Work completed
48	Dibrugarh	Panitola PHC	2006-07	DHS	Work completed
49	Dima Hasao	Gunjun PHC	2006-07	DHS	Work completed
50	Dima Hasao	Langting PHC	2006-07	DHS	Work completed
51	Dima Hasao	Haranggajao PHC	2006-07	DHS	Work completed
52	Dima Hasao	Jatinga SD	2006-07	DHS	Work completed
53	Dima Hasao	Dihangi SD	2006-07	DHS	Work completed
54	Goalpara	Bikali	2006-07	DHS	Work completed
55	Goalpara	Baida	2006-07	DHS	Work completed
56	Goalpara	Joleswar	2006-07	DHS	Work completed
57	Goalpara	Baguan	2006-07	DHS	Work completed
58	Goalpara	Kharmuja	2006-07	DHS	Work completed
59	Golaghat	Gelabil MPHC	2006-07	DHS	Work completed
60	Golaghat	Kamargaon MPHC	2006-07	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
61	Golaghat	Borpathar MPHC	2006-07	DHS	Work completed
62	Golaghat	Dergaon SHC	2006-07	DHS	Work completed
63	Golaghat	Kumtai MPHC	2006-07	DHS	Work completed
64	Hailakandi	Gharmura MPHC	2006-07	DHS	Work completed
65	Hailakandi	Belaipur MPHC	2006-07	DHS	Work completed
66	Hailakandi	Vernapur MPHC	2006-07	DHS	Work completed
67	Hailakandi	Jamira SD	2006-07	DHS	Work completed
68	Hailakandi	Matijuri SHC	2006-07	DHS	Work completed
69	Hailakandi	Algapur PHC	2006-07	DHS	Work completed
70	Jorhat	Jengraimukh MPHC	2006-07	DHS	Work completed
71	Jorhat	Borbamchungi MPHC	2006-07	DHS	Work completed
72	Jorhat	Debnath Sarma MPHC	2006-07	DHS	Work completed
73	Jorhat	Borhola SD	2006-07	DHS	Work completed
74	Jorhat	Raidangjuri MPHC	2006-07	DHS	Work completed
75	Kamrup (M)	Lakhara SD	2006-07	DHS	Work completed
76	Kamrup (M)	Hahara MPHC	2006-07	DHS	Work completed
77	Kamrup (M)	Malaibari MPHC	2006-07	DHS	Work completed
78	Kamrup (M)	Kharghuli MPHC	2006-07	DHS	Work completed
79	Kamrup (M)	Hahara MPHC	2006-07	DHS	Work completed
80	Kamrup (R)	Changsari SD	2006-07	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
81	Kamrup (R)	Halogaon MPHC	2006-07	DHS	Work completed
82	Kamrup (R)	Alikash SD	2006-07	DHS	Work completed
83	Kamrup (R)	Loharghat SD	2006-07	DHS	Work completed
84	Kamrup (R)	Ramdia SD	2006-07	DHS	Work completed
85	Kamrup (R)	Chamaria SD	2006-07	DHS	Work completed
86	Kamrup (R)	Hahim SD	2006-07	DHS	Work completed
87	Kamrup (R)	Garal MPHC	2006-07	DHS	Work completed
88	Kamrup (R)	Hekera MPHC	2006-07	DHS	Work completed
89	Kamrup (R)	Amranga SD	2006-07	DHS	Work completed
90	Karbi Anglong	Deithor MPHC	2006-07	DHS	Work completed
91	Karbi Anglong	Dolamar MPHC	2006-07	DHS	Work completed
92	Karbi Anglong	Balipathar MPHC	2006-07	DHS	Work completed
93	Karbi Anglong	Dokmoka MPHC	2006-07	DHS	Work completed
94	Karbi Anglong	Kheroni MPHC	2006-07	DHS	Work completed
95	Karbi Anglong	Chowkihola PHC	2006-07	DHS	Work completed
96	Karbi Anglong	Manja PHC	2006-07	DHS	Work completed
97	Karbi Anglong	Donkamokam PHC	2006-07	DHS	Work completed
98	Karbi Anglong	Boithalangso PHC	2006-07	DHS	Work completed
99	Karbi Anglong	Umpanai PHC	2006-07	DHS	Work completed
100	Karimganj	Chorgoola MPHC	2006-07	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
101	Karimganj	Bezarichera SHC	2006-07	DHS	Work completed
102	Karimganj	MonosangaSD	2006-07	DHS	Work completed
103	Karimganj	Badarpur SHC	2006-07	DHS	Work completed
104	Karimganj	Latu MPHC	2006-07	DHS	Work completed
105	Karimganj	Boraigram MPHC	2006-07	DHS	Work completed
106	Karimganj	Dullavechera MPHC	2006-07	DHS	Work completed
107	Kokrajhar	Jaraguri SD	2006-07	DHS	Work completed
108	Kokrajhar	Tulsibil SHC	2006-07	DHS	Work completed
109	Kokrajhar	Phakiragram SHC	2006-07	DHS	Work completed
110	Kokrajhar	Serfanguri SD	2006-07	DHS	Work completed
111	Kokrajhar	Kali pukhuri PHC	2006-07	DHS	Work completed
112	Kokrajhar	Gossaigaon PHC	2006-07	DHS	Work completed
113	Kokrajhar	Bhowraguri PHC	2006-07	DHS	Work completed
114	Lakhimpur	Simalguri SHC	2006-07	DHS	Work completed
115	Lakhimpur	Panigaon SHC	2006-07	DHS	Work completed
116	Lakhimpur	Sonari Chapori MPHC	2006-07	DHS	Work completed
117	Lakhimpur	Narayanpur SHC	2006-07	DHS	Work completed
118	Lakhimpur	Gharmara MPHC	2006-07	DHS	Work completed
119	Lakhimpur	Bihpuria MPHC	2006-07	DHS	Work completed
120	Lakhimpur	Harmoti PHC	2006-07	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
121	Morigaon	Neli SD	2006-07	DHS	Work completed
122	Morigaon	Jagi Bhakat Gaon	2006-07	DHS	Work completed
123	Morigaon	Nakhola SHC	2006-07	DHS	Work completed
124	Morigaon	Mikirbheta SD	2006-07	DHS	Work completed
125	Morigaon	Lahorighat PHC	2006-07	DHS	Work completed
126	Nagaon	Naltoli MPHC	2006-07	DHS	Work completed
127	Nagaon	Laokhowa SHC	2006-07	DHS	Work completed
128	Nagaon	Korowani SD	2006-07	DHS	Work completed
129	Nagaon	Silghat MPHC	2006-07	DHS	Work completed
130	Nagaon	Borkola MPHC	2006-07	DHS	Work completed
131	Nagaon	Udmari SD	2006-07	DHS	Work completed
132	Nagaon	Lorimukh MPHC	2006-07	DHS	Work completed
133	Nagaon	Kathpura MPHC	2006-07	DHS	Work completed
134	Nagaon	Ambagan MPHC	2006-07	DHS	Work completed
135	Nagaon	Mowamari SHC	2006-07	DHS	Work completed
136	Nagaon	Rupahi SD	2006-07	DHS	Work completed
137	Nagaon	Tarabari MPHC	2006-07	DHS	Work completed
138	Nagaon	Nilbagan MPHC	2006-07	DHS	Work completed
139	Nagaon	Samaguri MPHC	2006-07	DHS	Work completed
140	Nagaon	Puranigudam SD	2006-07	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
141	Nalbari	Sanekuchi MPHC	2006-07	DHS	Work completed
142	Sivasagar	Dikhowmukh MPHC**	2006-07	DHS	Work completed
143	Sivasagar	Disangmukh MPHC	2006-07	DHS	Work completed
144	Sivasagar	Mathurapur MPHC	2006-07	DHS	Work completed
145	Sivasagar	Dihingmukh MPHC	2006-07	DHS	Work completed
146	Sivasagar	Bokota MPHC	2006-07	DHS	Work completed
147	Sivsagar	Gaurisagar MPHC	2006-07	DHS	Work completed
148	Sivsagar	Galeky PHC	2006-07	DHS	Work completed
149	Sivsagar	Kheluwa PHC	2006-07	DHS	Work completed
150	Sonitpur	Garubandha SD	2006-07	DHS	Work completed
151	Sonitpur	Dumdooma MPHC	2006-07	DHS	Work completed
152	Sonitpur	Pasmail MPHC	2006-07	DHS	Work completed
153	Sonitpur	Kharasimalu MPHC	2006-07	DHS	Work completed
154	Sonitpur	Kauripather SHC	2006-07	DHS	Work completed
155	Sonitpur	Sootea PHC	2006-07	DHS	Work completed
156	Sonitpur	Nag Sankar MPHC	2006-07	DHS	Work completed
157	Tinsukia	Ambikapur MPHC	2006-07	DHS	Work completed
158	Tinsukia	Santipur MPHC	2006-07	DHS	Work completed
159	Tinsukia	Barekuri MPHC	2006-07	DHS	Work completed
160	Tinsukia	Tirapgate SD	2006-07	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
161	Tinsukia	Jagun MPHC	2006-07	DHS	Work completed
162	Udalguri	Mazbat MPHC	2006-07	DHS	Work completed
163	Udalguri	Pachimpatla MPHC	2006-07	DHS	Work completed
164	Udalguri	Rowta MPHC	2006-07	DHS	Work completed
165	Baksa	Kachukata MPHC	2007-08	DHS	Work completed
166	Baksa	Dehgaldanga MPHC	2007-08	DHS	Work completed
167	Baksa	Angardhuwa MPHC	2007-08	DHS	Work completed
168	Baksa	Debacherra SD	2007-08	DHS	Work completed
169	Baksa	Dighali SD	2007-08	DHS	Work completed
170	Baksa	Subankhata SD	2007-08	DHS	Work completed
171	Baksa	Nikachi SD	2007-08	DHS	Work completed
172	Baksa	Khatorbari SD	2007-08	DHS	Work completed
173	Barpeta	Akaya MPHC	2007-08	DHS	Work completed
174	Barpeta	Patacharkuchi MPHC	2007-08	DHS	Work completed
175	Barpeta	Helona MPHC	2007-08	DHS	Work completed
176	Barpeta	Gahia MPHC	2007-08	DHS	Work completed
177	Barpeta	Saderi SD	2007-08	DHS	Work completed
178	Barpeta	Jania SD	2007-08	DHS	Work completed
179	Bongaigaon	Chaprakata MPHC	2007-08	DHS	Work completed
180	Bongaigaon	Damergiri MPHC (Chakla Kokila SD)	2007-08	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
181	Bongaigaon	PachaniaMPHC	2007-08	DHS	Work completed
182	Bongaigaon	Lengtishinga MPHC	2007-08	DHS	Work completed
183	Bongaigaon	Bishunupur SD	2007-08	DHS	Work completed
184	Cachar	Borjhalenga MPHC	2007-08	DHS	Work completed
185	Cachar	Chibita Bichia MPHC	2007-08	DHS	Work completed
186	Cachar	Baskandi MPHC	2007-08	DHS	Work completed
187	Cachar	Thaligram MPHC	2007-08	DHS	Work completed
188	Cachar	Gonirgram SD	2007-08	DHS	Work not started due to non availability of suitable land
189	Chirang	Kinaborgaon MPHC	2007-08	DHS	Work completed
190	Chirang	Rowmari SD	2007-08	DHS	Work completed
191	Darrang	Kenduguri MPHC	2007-08	DHS	Work completed
192	Darrang	Baruajhar SD	2007-08	DHS	Work completed
193	Darrang	Sarabari SD	2007-08	DHS	Work completed
194	Dhemaji	Batgariya SHC	2007-08	DHS	Work completed
195	Dhemaji	Machkhuwa SD	2007-08	DHS	Work completed
196	Dhubri	Shadullahbari SHC	2007-08	DHS	Work completed
197	Dhubri	Kakripara SD	2007-08	DHS	Work completed
198	Dhubri	Bashbari SD	2007-08	DHS	Work completed
199	Dhubri	Moterjhar SD	2007-08	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
200	Dibrugarh	Lengeri MPHC	2007-08	DHS	Work completed
201	Dibrugarh	Kacharipathar MPHC	2007-08	DHS	Work completed
202	Dibrugarh	Sissia Bakulani SD	2007-08	DHS	Work completed
203	Dima Hasao	Hazadisa SHC	2007-08	DHS	Work completed
204	Goalpara	Chaibari MPHC	2007-08	DHS	Work completed
205	Goalpara	Bahati MPHC	2007-08	DHS	Work completed
206	Goalpara	Ambari MPHC	2007-08	DHS	Work completed
207	Goalpara	Ambari Bazar MPHC	2007-08	DHS	Work completed
208	Goalpara	Dil Majakhali SD	2007-08	DHS	Work completed
209	Golaghat	Kachamari MPHC	2007-08	DHS	Work completed
210	Golaghat	Athkhelvia MPHC	2007-08	DHS	Work completed
211	Golaghat	Baruagaon MPHC	2007-08	DHS	Work completed
212	Golaghat	Chungnjan MPHC	2007-08	DHS	Work completed
213	Golaghat	Dusutumukh SD	2007-08	DHS	Work completed
214	Hailakandi	Nithyanandapur SD	2007-08	DHS	Work completed
215	Hailakandi	North Narayanpur MPHC	2007-08	DHS	Work completed
216	Hailakandi	Chiparsangan MPHC	2007-08	DHS	Work completed
217	Jorhat	Tankeshwar Sharma MPHC	2007-08	DHS	Work completed
218	Jorhat	Dhekargoral MPHC	2007-08	DHS	Work completed
219	Jorhat	Kachargoral MPHC	2007-08	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
220	Jorhat	Gorumora MPHC	2007-08	DHS	Work completed
221	Jorhat	Noborachuk MPHC	2007-08	DHS	Work completed
222	Jorhat	Rangachahi MPHC	2007-08	DHS	Work completed
223	Jorhat	Melamati MPHC	2007-08	DHS	Work completed
224	Jorhat	Jalukonibari SD	2007-08	DHS	Work completed
225	Jorhat	Dakhinpat SD	2007-08	DHS	Work completed
226	Jorhat	Bongaon SD	2007-08	DHS	Work completed
227	Kamrup (M)	Panikhati MPHC	2007-08	DHS	Work completed
228	Kamrup (M)	Kamarpur MPHC	2007-08	DHS	Work completed
229	Kamrup (M)	Garigaon Urban SD	2007-08	DHS	Work completed
230	Kamrup (M)	Kamakhya SD	2007-08	DHS	Work completed
231	Kamrup (R)	Dihina MPHC	2007-08	DHS	Work completed
232	Kamrup (R)	Malibari MPHC	2007-08	DHS	Work completed
233	Kamrup (R)	Phulung MPHC	2007-08	DHS	Work completed
234	Kamrup (R)	Guyiya SD	2007-08	DHS	Work completed
235	Kamrup (R)	Rajapara SD	2007-08	DHS	Work completed
236	Kamrup (R)	Baranghati MPHC	2007-08	DHS	Work completed
237	Kamrup (R)	Dampur SD	2007-08	DHS	Work completed
238	Karbi Anglong	Rongmongwa MPHC	2007-08	DHS	Work completed
239	Karbi Anglong	Balijur SHC	2007-08	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
240	Karimganj	Daloo MPHC (Kalihari Bazar SD)	2007-08	DHS	Work completed
241	Karimganj	Bhanga SD	2007-08	DHS	Work completed
242	Kokrajhar	Saraibil SHC	2007-08	DHS	Work completed
243	Kokrajhar	Kamalsingh SHC	2007-08	DHS	Work completed
244	Kokrajhar	Jharbari SD	2007-08	DHS	Work completed
245	Kokrajhar	Bonorgaon SD	2007-08	DHS	Work completed
246	Kokrajhar	Patakhata SD	2007-08	DHS	Work completed
247	Kokrajhar	Harinaguri SD	2007-08	DHS	Work completed
248	Kokrajhar	Rainadabari SD	2007-08	DHS	Work completed
249	Lakhimpur	Bahgora MPHC	2007-08	DHS	Work completed
250	Lakhimpur	Bhadhacora MPHC	2007-08	DHS	Work completed
251	Lakhimpur	Seajuli MPHC	2007-08	DHS	Work completed
252	Lakhimpur	Gorchiga SD	2007-08	DHS	Work completed
253	Morigaon	Charaibah SD	2007-08	DHS	Work completed
254	Morigaon	Kahuati SD	2007-08	DHS	Work completed
255	Nagaon	Mahgarh Aibheti MPHC	2007-08	DHS	Work completed
256	Nagaon	Balikatia MPHC	2007-08	DHS	Work completed
257	Nagaon	Juria MPHC	2007-08	DHS	Work completed
258	Nagaon	Jajari SD	2007-08	DHS	Work completed
259	Nagaon	Phulaguri SD/Mahgarh	2007-08	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
260	Nalbari	Belsor Milan MPHC	2007-08	DHS	Work completed
261	Nalbari	Allia MPHC	2007-08	DHS	Work completed
262	Nalbari	Karia Bijulighat MPHC	2007-08	DHS	Work completed
263	Nalbari	Burinagar MPHC	2007-08	DHS	Work completed
264	Nalbari	Kuri Hamari MPHC	2007-08	DHS	Work completed
265	Nalbari	Haribhanga SD	2007-08	DHS	Work completed
266	Sivasagar	Sunpura Gohain Khonda MPHC	2007-08	DHS	Work completed
267	Sivasagar	Dhemaji Desangpani SD	2007-08	DHS	Work completed
268	Sonitpur	Bheloguri	2007-08	DHS	Work completed
269	Sonitpur	Haleswari MPHC	2007-08	DHS	Work completed
270	Sonitpur	Naharbari MPHC	2007-08	DHS	Work completed
271	Sonitpur	Balichang SHC	2007-08	DHS	Work completed
272	Sonitpur	Raikashmari MPHC	2007-08	DHS	Work completed
273	Sonitpur	Pabhoi SD	2007-08	DHS	Work completed
274	Sonitpur	Singri NPHC	2007-08	DHS	Work completed
275	Sonitpur	Ronga Chakua SD	2007-08	DHS	Work completed
276	Tinsukia	Bordirak MPHC	2007-08	DHS	Work completed
277	Tinsukia	Lidu MPHC	2007-08	DHS	Work completed
278	Tinsukia	Pengaree MPHC	2007-08	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
279	Tinsukia	Hasak MPHC	2007-08	DHS	Work completed
280	Tinsukia	Kathalguri MPHC	2007-08	DHS	Work completed
281	Tinsukia	Enthem SD	2007-08	DHS	Work completed
282	Udalguri	Paneri MPHC	2007-08	DHS	Work completed
283	Udalguri	Bhakatpara SD	2007-08	DHS	Work completed
284	Udalguri	Kajiamati MPHC	2007-08	DHS	Work completed
285	Baksa	Barabari MPHC	2008-09	DHS	Work completed
286	Baksa	Naokata MPHC	2008-09	DHS	Work in progress
287	Baksa	Sonmohori MPHC	2008-09	DHS	Work completed
288	Baksa	Medhaghat MPHC	2008-09	DHS	Work in progress
289	Baksa	Athiabari SD	2008-09	DHS	Work in progress
290	Baksa	Kumarikata SD	2008-09	DHS	Work completed
291	Baksa	Baganpara MPHC	2008-09	DHS	Work completed
292	Baksa	Odalbari SD	2008-09	DHS	Work completed
293	Baksa	Koklabari SHC	2008-09	DHS	Work completed
294	Baksa	Golagaon BPHC	2008-09	DHS	Work completed
295	Baksa	Dwarkuchi SD	2008-09	DHS	Work completed
296	Baksa	Goreshwar MPHC	2008-09	DHS	Work completed
297	Barpeta	Bahari	2008-09	DHS	Work completed
298	Barpeta	Barhamchari	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
299	Barpeta	Chandmama	2008-09	DHS	Work completed
300	Barpeta	Puthimari	2008-09	DHS	Work completed
301	Barpeta	Sarutapa	2008-09	DHS	Work completed
302	Bongaigaon	Majgaon SD	2008-09	DHS	Work completed
303	Bongaigaon	Abhayapur SD	2008-09	DHS	Work completed
304	Bongaigaon	Dumerguri MPHC	2008-09	DHS	Work completed
305	Bongaigaon	Rangapani SD	2008-09	DHS	Work completed
306	Bongaigaon	Bongaigaon BPHC	2008-09	DHS	Work completed
307	Bongaigaon	Kachudola MPHC	2008-09	DHS	Work completed
308	Bongaigaon	Dhantola MPHC	2008-09	DHS	Work completed
309	Bongaigaon	Khagarapur MPHC	2008-09	DHS	Work completed
310	Bongaigaon	Panchapur MPHC	2008-09	DHS	Work completed
311	Bongaigaon	Mulagaon MPHC	2008-09	DHS	Work completed
312	Bongaigaon	Dompara MPHC	2008-09	DHS	Work completed
313	Bongaigaon	JhawbariSD	2008-09	DHS	Work completed
314	Bongaigaon	Fagunagaon MPHC	2008-09	DHS	Work completed
315	Bongaigaon	Sidalsati MPHC	2008-09	DHS	Work completed
316	Bongaigaon	North Salmara MPHC	2008-09	DHS	Work completed
317	Bongaigaon	Amguri MPHC	2008-09	DHS	Work completed
318	Chirang	Panbari SHC	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
319	Chirang	Runikhata SD	2008-09	DHS	Work completed
320	Chirang	Garubhasa SD	2008-09	DHS	Work completed
321	Chirang	Makrapatguri MPHC	2008-09	DHS	Work completed
322	Chirang	Koila Moila SHC	2008-09	DHS	Work completed
323	Chirang	Amguri SHC	2008-09	DHS	Work completed
324	Chirang	Ranchaidham SD	2008-09	DHS	Work completed
325	Chirang	Amteka MPHC	2008-09	DHS	Work completed
326	Chirang	Santipur SD	2008-09	DHS	Work completed
327	Chirang	Ulubari SHC	2008-09	DHS	Work completed
328	Chirang	Subhajibhar SD	2008-09	DHS	Work completed
329	Darrang	Gosaigaon MPHC	2008-09	DHS	Work completed
330	Darrang	Garukhuti MPHC	2008-09	DHS	Work completed
331	Darrang	Dalgaon MPHC	2008-09	DHS	Work completed
332	Darrang	Kuwaripukhuri MPHC	2008-09	DHS	Work completed
333	Darrang	Ramhari SHC	2008-09	DHS	Work completed
334	Dhemaji	Deorighat SD	2008-09	DHS	Work completed
335	Dhemaji	Simenmukh SD	2008-09	DHS	Work completed
336	Dhemaji	Khanamukh MPHC	2008-09	DHS	Work completed
337	Dhemaji	Telam MPHC	2008-09	DHS	Work completed
338	Dhemaji	Dekapam MPHC	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
339	Dhemaji	Ramdhan MPHC	2008-09	DHS	Work completed
340	Dhubri	Bilashipara	2008-09	DHS	Work completed
341	Dhubri	Santipur MPHC	2008-09	DHS	Work completed
342	Dhubri	Phutkibari	2008-09	DHS	Work completed
343	Dhubri	Geamari	2008-09	DHS	Work completed
344	Dhubri	Tamarhat MPHC	2008-09	DHS	Work completed
345	Dhubri	Jarua PHC	2008-09	DHS	Work completed
346	Dhubri	Berbhangi SD	2008-09	DHS	Work completed
347	Dhubri	Dumardaha MPHC	2008-09	DHS	Work completed
348	Dhubri	Bogribari SD	2008-09	DHS	Work completed
349	Dhubri	Jhowdanga SD	2008-09	DHS	Work completed
350	Dhubri	Boterhat SD	2008-09	DHS	Work completed
351	Dibrugarh	Rohmari MPHC	2008-09	DHS	Work not started due to non availability of suitable land
352	Dibrugarh	Tengakhat PHC	2008-09	DHS	Work completed
353	Dibrugarh	BarbaruahPHC	2008-09	DHS	Work completed
354	Dibrugarh	Namrup MPHC	2008-09	DHS	Work completed
355	Dibrugarh	Dibrugarh S/D	2008-09	DHS	Work completed
356	Dibrugarh	Joypur S/D	2008-09	DHS	Work completed
357	Dibrugarh	Kolakhowa MPHC	2008-09	DHS	Work completed
358	Dibrugarh	Rongchongi MPHC	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
359	Dibrugarh	Sessughat MPHC	2008-09	DHS	Work completed
360	Dibrugarh	Lahowal PHC	2008-09	DHS	Work completed
361	Dibrugarh	Nigam MPHC	2008-09	DHS	Work completed
362	Dibrugarh	Ghoramora S/D	2008-09	DHS	Work completed
363	Dibrugarh	Tinthengia MPHC	2008-09	DHS	Work completed
364	Goalpara	Krishnai MPHC	2008-09	DHS	Work completed
365	Goalpara	Damra MPHC	2008-09	DHS	Work completed
366	Goalpara	Tiplai MPHC	2008-09	DHS	Work completed
367	Goalpara	Dolgoma SD	2008-09	DHS	Work completed
368	Goalpara	Joypur MPHC	2008-09	DHS	Work completed
369	Goalpara	Messelkhowa MPHC	2008-09	DHS	Work completed
370	Goalpara	Chunari SD	2008-09	DHS	Work completed
371	Goalpara	Khardang MPHC	2008-09	DHS	Work completed
372	Goalpara	Harimura SD	2008-09	DHS	Work completed
373	Golaghat	Furkating SD	2008-09	DHS	Work completed
374	Golaghat	Salikihat SHC	2008-09	DHS	Work completed
375	Golaghat	Kaborugaon MPHC	2008-09	DHS	Work completed
376	Golaghat	Dakhinhengra MPHC	2008-09	DHS	Work completed
377	Golaghat	Kohora SD	2008-09	DHS	Work completed
378	Golaghat	Sumonigaon MPHC	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
379	Golaghat	Morangi MPHC	2008-09	DHS	Work completed
380	Golaghat	Bhagyapur MPHC	2008-09	DHS	Work completed
381	Golaghat	Khakandaguri MPHC	2008-09	DHS	Work completed
382	Golaghat	Mohuramukh MPHC	2008-09	DHS	Work completed
383	Golaghat	Charingia	2008-09	DHS	Work completed
384	Golaghat	Kamarbondha Ali BPHC	2008-09	DHS	Work completed
385	Golaghat	Missamora	2008-09	DHS	Work completed
386	Golaghat	Nugura MPHC	2008-09	DHS	Work completed
387	Golaghat	Bhagyapur MPHC	2008-09	DHS	Work completed
388	Golaghat	Kachomari SD	2008-09	DHS	Work completed
389	Golaghat	Nowjan MPHC	2008-09	DHS	Work completed
390	Jorhat	Puranimati SHC	2008-09	DHS	Work completed
391	Jorhat	Mariani MPHC	2008-09	DHS	Work completed
392	Jorhat	Dohhotia SD	2008-09	DHS	Work completed
393	Jorhat	Bhogamukh PHC	2008-09	DHS	Work completed
394	Jorhat	Ouguri PHC	2008-09	DHS	Work completed
395	Jorhat	Kakojan PHC	2008-09	DHS	Work completed
396	Jorhat	Jhanjimukh SD	2008-09	DHS	Work completed
397	Jorhat	Na- Kachari BPHC	2008-09	DHS	Work completed
398	Jorhat	Selenghat MPHC	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
399	Jorhat	Ownamukh MPHC	2008-09	DHS	Work completed
400	Jorhat	Kolbari SD	2008-09	DHS	Work completed
401	Jorhat	Mohimabari SD	2008-09	DHS	Work completed
402	Jorhat	Tipomia SD	2008-09	DHS	Work completed
403	Jorhat	Ratanpur MPHC	2008-09	DHS	Work completed
404	Jorhat	Karatipar MPHC	2008-09	DHS	Work completed
405	Jorhat	Ratanpur Lahan MPHC	2008-09	DHS	Work completed
406	Kamrup (M)	Hatibagara MPHC	2008-09	DHS	Work completed
407	Kamrup (M)	Nartap MPHC	2008-09	DHS	Work completed
408	Kamrup (R)	Gojendra Bora MPHC	2008-09	DHS	Work completed
409	Kamrup (R)	Dhupguri SD	2008-09	DHS	Work completed
410	Kamrup (R)	Baihata Chariali	2008-09	DHS	Work completed
411	Kamrup (R)	Puthimari MPHC	2008-09	DHS	Work not started due to non availability of suitable land
412	Kamrup (R)	Polasbari SD	2008-09	DHS	Work completed
413	Kamrup (R)	Gojendra Bora MPHC	2008-09	DHS	Work completed
414	Kamrup (R)	Baihata Chariali MPHC	2008-09	DHS	Work completed
415	Kamrup (R)	Puthimari MPHC	2008-09	DHS	Work not started due to non availability of suitable land
416	Kamrup (R)	Polashbari SD	2008-09	DHS	Work completed
417	Kamrup (R)	Dhupguri SD	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
418	Karbi Anglong	Dillai SD	2008-09	DHS	Work completed
419	Karbi Anglong	Voksong MPHC	2008-09	DHS	Work completed
420	Karbi Anglong	Mohendijua SHC	2008-09	DHS	Work completed
421	Karbi Anglong	Tekelanjun SHC	2008-09	DHS	Work completed
422	Karbi Anglong	Zirikinding PHC	2008-09	DHS	Work completed
423	Karbi Anglong	Rajapathar MPHC	2008-09	DHS	Work completed
424	Karimganj	Maizgram SD	2008-09	DHS	Work in progress
425	Karimganj	Veteribond SD	2008-09	DHS	Work completed
426	Karimganj	Dasgram SHC	2008-09	DHS	Work in progress
427	Karimganj	Duhalia SD	2008-09	DHS	Work completed
428	Kokrajhar	Patgaong SD(Dhalmara PHC)	2008-09	DHS	Work completed
429	Kokrajhar	Simborgaon SD	2008-09	DHS	Work completed
430	Kokrajhar	Tipkai SD	2008-09	DHS	Work completed
431	Kokrajhar	Kurshakti SHC	2008-09	DHS	Work completed
432	Kokrajhar	Bhumka MPHC	2008-09	DHS	Work completed
433	Kokrajhar	Duligaon SHC	2008-09	DHS	Work completed
434	Kokrajhar	Pratapkhata SD	2008-09	DHS	Work completed
435	Kokrajhar	Sukanjhora SD	2008-09	DHS	Work completed
436	Kokrajhar	Joymaguri SD(Dhowliguri SD)	2008-09	DHS	Work completed
437	Kokrajhar	Kazigaon SD	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
438	Kokrajhar	Gurufela SHC	2008-09	DHS	Work completed
439	Kokrajhar	Nayekgaon SD	2008-09	DHS	Work completed
440	Kokrajhar	Lwknabari SD	2008-09	DHS	Work completed
441	Kokrajhar	Balajan PHC	2008-09	DHS	Work completed
442	Kokrajhar	Rupshi SD	2008-09	DHS	Work completed
443	Kokrajhar	Chithila SD	2008-09	DHS	Work completed
444	Lakhimpur	Islampur SD	2008-09	DHS	Work completed
445	Lakhimpur	Matmora SD	2008-09	DHS	Work in progress
446	Lakhimpur	Kekuri Bebeji MPHC	2008-09	DHS	Work completed
447	Lakhimpur	Meneha MPHC	2008-09	DHS	Work completed
448	Lakhimpur	Azad SD	2008-09	DHS	Work completed
449	Lakhimpur	Chauldhowa MPHC	2008-09	DHS	Work completed
450	Lakhimpur	Bebejia SD	2008-09	DHS	Work completed
451	Lakhimpur	Kekuri Pamua MPHC	2008-09	DHS	Work completed
452	Lakhimpur	Kherajkhat SD	2008-09	DHS	Work completed
453	Morigaon	Dharamtul SHC	2008-09	DHS	Work completed
454	Morigaon	Bhuragaon SHC	2008-09	DHS	Work completed
455	Morigaon	Niz Gerua SD	2008-09	DHS	Work completed
456	Morigaon	Jaluguti SD	2008-09	DHS	Work completed
457	Nagaon	Dighalijhar SD	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
458	Nagaon	Jugijan PHC	2008-09	DHS	Work completed
459	Nagaon	Raha SHC	2008-09	DHS	Work completed
460	Nagaon	Kapasbari SD	2008-09	DHS	Work completed
461	Nagaon	Amsoi SD	2008-09	DHS	Work completed
462	Nagaon	Kaki SD	2008-09	DHS	Work completed
463	Nagaon	Samaguri	2008-09	DHS	Work completed
464	Nagaon	Singimari PHC	2008-09	DHS	Work completed
465	Nagaon	Kasua SD	2008-09	DHS	Work completed
466	Nagaon	Silongoni Amtola SD	2008-09	DHS	Work completed
467	Nagaon	Rupahi MPHC	2008-09	DHS	Work completed
468	Nagaon	Gorajan SD	2008-09	DHS	Work completed
469	Nalbari	Chandakuchi SHC	2008-09	DHS	Work completed
470	Nalbari	Barnibari MPHC	2008-09	DHS	Work completed
471	Nalbari	Adabari MPHC	2008-09	DHS	Work convertd to 4 bedded ward and shifted to Bhangamari CHC.
472	Nalbari	Balitora MPHC	2008-09	DHS	Work in progress
473	Nalbari	Jhalkhana MPHC	2008-09	DHS	Work completed
474	Nalbari	Bortala MPHC	2008-09	DHS	Work completed
475	Nalbari	Uttar Dharmapur MPHC	2008-09	DHS	Work completed
476	Nalbari	Dhamdhama MPHC	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
477	Sivasagar	Sapekhati BPHC	2008-09	DHS	Work completed
478	Sivasagar	Patsaku BPHC	2008-09	DHS	Work completed
479	Sivasagar	Khelu BPHC	2008-09	DHS	Work completed
480	Sivasagar	Kalooqaon BPHC	2008-09	DHS	Work completed
481	Sivasagar	Jhanji SHC	2008-09	DHS	Work completed
482	Sivasagar	Nazira SHC	2008-09	DHS	Work completed
483	Sivasagar	Borhat MPHC	2008-09	DHS	Work completed
484	Sivasagar	Santak MPHC	2008-09	DHS	Work completed
485	Sivasagar	Namtiali MPHC	2008-09	DHS	Work completed
486	Sivasagar	Tengapukhuri MPHC	2008-09	DHS	Work completed
487	Sonitpur	Dipota MPHC	2008-09	DHS	Work completed
488	Sonitpur	Jamuguri SHC	2008-09	DHS	Work completed
489	Sonitpur	Itakhola MPHC	2008-09	DHS	Work completed
490	Sonitpur	Hawajan MCWC	2008-09	DHS	Work completed
491	Sonitpur	Gamiri MPHC	2008-09	DHS	Work completed
492	Sonitpur	Bilotia MPHC	2008-09	DHS	Work completed
493	Sonitpur	Behali BPHC	2008-09	DHS	Work completed
494	Sonitpur	Gingia MPHC	2008-09	DHS	Work completed
495	Sonitpur	Badarmari SD	2008-09	DHS	Work completed
496	Sonitpur	Bargaon MPHC	2008-09	DHS	Work completed

Upgradation of PHC/MPHC/SD to 24x7 hrs.Delivery (Labour Room) 2006-07 to 2008-09**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
497	Tinsukia	Phillobari SD	2008-09	DHS	Work completed
498	Tinsukia	Kakopathar PHC	2008-09	DHS	Work completed
499	Tinsukia	Na-Sadiya PHC	2008-09	DHS	Work completed
500	Tinsukia	Saikhowaghat SD	2008-09	DHS	Work completed
501	Udalguri	Harisinga	2008-09	DHS	Work completed
502	Udalguri	Bhergaon	2008-09	DHS	Work completed
503	Udalguri	Kalaigaon	2008-09	DHS	Work completed
504	Udalguri	Puthimari	2008-09	DHS	Work completed