

Construction of Ward					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
1	Baksa	Subankhata SD	2008-09	PWD (B)	Work in progress
2	Baksa	Nikachi SD	2008-09	PWD (B)	Work in progress
3	Baksa	Khatarbari SD	2008-09	PWD (B)	Work in progress
4	Barpeta	Patacharkuchi MPHC	2008-09	PWD (B)	Work completed
5	Barpeta	Helona MPHC	2008-09	PWD (B)	Work completed
6	Barpeta	Gahia MPHC	2008-09	PWD (B)	Work completed
7	Barpeta	Saderi SD	2008-09	PWD (B)	Work completed
8	Barpeta	Jania SD	2008-09	PWD (B)	Work completed
9	Barpeta	Nimua MPHC	2008-09	PWD (B)	Work completed
10	Barpeta	Sarupeta MPHC	2008-09	PWD (B)	Work completed
11	Barpeta	Salbari MPHC	2008-09	PWD (B)	Work not started due to non availability of suitable land
12	Barpeta	Saudarbheta MPHC	2008-09	PWD (B)	Work completed
13	Barpeta	Alupatichar MPHC	2008-09	PWD (B)	Work completed
14	Bongaigaon	Chaprakata MPHC	2008-09	PWD (B)	Work completed
15	Bongaigaon	Chakala Kokila SD	2008-09	PWD (B)	Work completed
16	Bongaigaon	Lengtisinga MPHC	2008-09	PWD (B)	Work completed
17	Bongaigaon	Chalantapara MPHC	2008-09	PWD (B)	Work completed

Construction of Ward					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
18	Bongaigaon	Chipansila MPHC	2008-09	PWD (B)	Work completed
19	Cachar	Chibita Bichia MPHC	2008-09	PWD (B)	Work completed
20	Cachar	Katigorah MPHC	2008-09	PWD (B)	Work completed
21	Cachar	Narshingpur MPHC	2008-09	PWD (B)	Work completed
22	Chirang	Boro Bazar SD	2008-09	PWD (B)	Work completed
23	Chirang	Champabati MPHC	2008-09	PWD (B)	Work completed
24	Darrang	Andherighat MPHC	2008-09	PWD (B)	Work completed
25	Dhemaji	Batgariya SHC	2008-09	PWD (B)	Work completed
26	Dhemaji	Machkhuwa SD	2008-09	PWD (B)	Work completed
27	Dhemaji	Bordoloni MPHC	2008-09	PWD (B)	Work completed
28	Dhemaji	Bijoypur MPHC	2008-09	PWD (B)	Work completed
29	Dhemaji	Sissimukh MPHC	2008-09	PWD (B)	Work completed
30	Dhemaji	Silapathar MPHC	2008-09	PWD (B)	Work completed
31	Dhubri	Satrasal SD	2008-09	PWD (B)	Work completed
32	Dhubri	Lakhiganj SD	2008-09	PWD (B)	Work completed
33	Dhubri	Salkocha SHC	2008-09	PWD (B)	Work completed
34	Dibrugarh	Sissia Bakulani SD	2008-09	PWD (B)	Work completed

Construction of Ward					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
35	Dibrugarh	Moran SD	2008-09	PWD (B)	Work completed
36	Dibrugarh	Tingkhong MPHC	2008-09	PWD (B)	Work completed
37	Dibrugarh	Naharkatia SD	2008-09	PWD (B)	Work not started due to non availability of suitable land
38	Dima Hasao	Langting PHC	2008-09	PWD (B)	Work completed
39	Dima Hasao	Harangajoa PHC	2008-09	PWD (B)	Work completed
40	Dima Hasao	Jatinga SD	2008-09	PWD (B)	Work completed
41	Goalpara	Ambari Bazar SD	2008-09	PWD (B)	Work completed
42	Goalpara	Ambari MPHC	2008-09	PWD (B)	Work in progress
43	Goalpara	Baguna SD	2008-09	PWD (B)	Work in progress
44	Goalpara	Bahati MPHC	2008-09	PWD (B)	Work in progress
45	Goalpara	Baida SHC	2008-09	PWD (B)	Work in progress
46	Goalpara	Bikali MPHC	2008-09	PWD (B)	Work completed
47	Goalpara	Chaibari MPHC	2008-09	PWD (B)	Work completed
48	Goalpara	Jaleswar SHC	2008-09	PWD (B)	Work completed
49	Goalpara	Khamuja MPHC	2008-09	PWD (B)	Work in progress
50	Golaghat	Gelabil MPHC	2008-09	PWD (B)	Work completed
51	Golaghat	Borpathar MPHC	2008-09	PWD (B)	Work completed

Construction of Ward					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
52	Golaghat	Baruagaon MPHC	2008-09	PWD (B)	Work completed
53	Golaghat	Dusutimukh SD	2008-09	PWD (B)	Work completed
54	Jorhat	Borhola	2008-09	PWD (B)	Work withdrawn due to land problem
55	Jorhat	Deb Nath Sarma MPHC	2008-09	PWD (B)	Work completed
56	Jorhat	Dhekargoral MPHC	2008-09	PWD (B)	Work completed
57	Jorhat	Gengraimukh MPHC	2008-09	PWD (B)	Work completed
58	Jorhat	Gorumora MPHC	2008-09	PWD (B)	Work completed
59	Jorhat	Melamati MPHC	2008-09	PWD (B)	Work completed
60	Jorhat	Raidanjuri MPHC	2008-09	PWD (B)	Work completed
61	Jorhat	Rangachahi MPHC	2008-09	PWD (B)	Work completed
62	Jorhat	Tankaswar Sharma MPHC	2008-09	PWD (B)	Work completed
63	Kamrup (M)	Kamarpur MPHC	2008-09	PWD (B)	Work stopped due to Court Case.
64	Kamrup (M)	Hahara MPHC	2008-09	PWD (B)	Work stopped due to Court Case.
65	Karbi Anglong	Deithore MPHC (Chowkihola)	2008-09	PWD (B)	Work completed
66	Karbi Anglong	Dolamara MPHC	2008-09	PWD (B)	Work completed
67	Karbi Anglong	Balipathar SHC	2008-09	PWD (B)	Work completed
68	Karbi Anglong	Dokmoka PHC	2008-09	PWD (B)	Work completed

Construction of Ward					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
69	Karimganj	Kalibaribazar MPHC	2008-09	PWD (B)	Work completed
70	Karimganj	Chargola MPHC	2008-09	PWD (B)	Work completed
71	Karimganj	Monosangam SD	2008-09	PWD (B)	Work completed
72	Karimganj	Badarpur SHC	2008-09	PWD (B)	Work completed
73	Karimganj	Latu MPHC	2008-09	PWD (B)	Work completed
74	Karmrup (R)	Malibari MPHC	2008-09	PWD (B)	No progress due to court case
75	Karmrup (R)	Phulung MPHC	2008-09	PWD (B)	No progress due to court case
76	Karmrup (R)	Halogaon SD	2008-09	PWD (B)	No progress due to court case
77	Karmrup (R)	Dhupguri SD	2008-09	PWD (B)	No progress due to court case
78	Karmrup (R)	Chamaria SD	2008-09	PWD (B)	No progress due to court case
79	Karmrup (R)	Hekera SD	2008-09	PWD (B)	No progress due to court case
80	Kokrajhar	Fakirgram SHC	2008-09	PWD (B)	Work completed
81	Kokrajhar	Jaraguri SD	2008-09	PWD (B)	Work completed
82	Kokrajhar	Jharbari SD	2008-09	PWD (B)	Work completed
83	Kokrajhar	Kalipukur PHC	2008-09	PWD (B)	Work completed
84	Kokrajhar	Kamalsing SHC	2008-09	PWD (B)	Work completed
85	Kokrajhar	Rainadabari SD	2008-09	PWD (B)	Work completed

Construction of Ward					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
86	Kokrajhar	Saraibil SHC	2008-09	PWD (B)	Work completed
87	Kokrajhar	Serfanguri SD	2008-09	PWD (B)	Work completed
88	Kokrajhar	Tulsibil SHC	2008-09	PWD (B)	Work completed
89	Lakhimpur	Badhakora MPHC	2008-09	PWD (B)	Work completed
90	Lakhimpur	Bahgora MPHC	2008-09	PWD (B)	Work completed
91	Lakhimpur	Ghormora MPHC	2008-09	PWD (B)	Work completed
92	Lakhimpur	Panigaon SHC	2008-09	PWD (B)	Work completed
93	Lakhimpur	Seajuli MPHC	2008-09	PWD (B)	Work completed
94	Lakhimpur	Simaluguri SHC	2008-09	PWD (B)	Work completed
95	Lakhimpur	Sonari Chapori MPHC	2008-09	PWD (B)	Work completed
96	Morigaon	Nakhola SHC	2008-09	PWD (B)	Work completed
97	Morigaon	Nellie SD	2008-09	PWD (B)	Work completed
98	Morigaon	Jagibhakatgaon SD	2008-09	PWD (B)	Work completed
99	Morigaon	Mikirbheta SD	2008-09	PWD (B)	Work completed
100	Nagaon	Ambagan SD	2008-09	PWD (B)	Work completed
101	Nagaon	Balikatia MPHC	2008-09	PWD (B)	Work completed
102	Nagaon	Borkola MPHC	2008-09	PWD (B)	Work completed

Construction of Ward					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
103	Nagaon	Lawkhowa SHC	2008-09	PWD (B)	Work completed
104	Nagaon	Mahgarh MPHC	2008-09	PWD (B)	Work completed
105	Sivasagar	Mathurapur MPHC	2008-09	PWD (B)	Work completed
106	Sivasagar	Dikhomukh SHC	2008-09	PWD (B)	Work completed
107	Sonitpur	Doomdooma NPHC	2008-09	PWD (B)	Work completed
108	Sonitpur	Garubandha NPHC	2008-09	PWD (B)	Work completed
109	Sonitpur	Haleswar MPHC	2008-09	PWD (B)	Work completed
110	Sonitpur	Kharasimalu	2008-09	PWD (B)	Work completed
111	Sonitpur	Kwaripather	2008-09	PWD (B)	Work completed
112	Sonitpur	Panchmile	2008-09	PWD (B)	Work completed
113	Sonitpur	Rangasakua SD	2008-09	PWD (B)	Work completed
114	Sonitpur	Singri SD	2008-09	PWD (B)	Work completed
115	Tinsukia	Bordirak MPHC	2008-09	PWD (B)	Work completed
116	Tinsukia	Jagun MPHC	2008-09	PWD (B)	Work completed
117	Udalguri	Mazbat MPHC	2008-09	PWD (B)	Work completed
118	Udalguri	Pachim Patla MPHC	2008-09	PWD (B)	Work in progress
119	Udalguri	Rowta MPHC	2008-09	PWD (B)	Work completed

Construction of Ward					
as on 29th Feb' 2016					
Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
120	Udalguri	Paneri MPHC	2008-09	PWD (B)	Work in progress
121	Udalguri	Bhakatpara SD	2008-09	PWD (B)	Work in progress
122	Udalguri	Kajiamati SD	2008-09	PWD (B)	Work completed