

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
1	Baksa	Tamulpur	2006-07	PWD (B)	Work completed.
2	Barpeta	Pathsala CHC	2006-07	PWD (B)	Work completed.
3	Barpeta	Kalgasia CHC	2006-07	PWD (B)	Work completed.
4	Barpeta	Barpeta Road CHC	2006-07	PWD (B)	Work completed.
5	Barpeta	Howly CHC	2007-08	PWD (B)	Work completed.
6	Barpeta	Sarukhetri CHC	2007-08	PWD (B)	Work completed.
7	Barpeta	Sorbhog CHC	2007-08	PWD (B)	Work completed.
8	Bongaigaon	Abhayapuri CHC	2006-07	PWD (B)	Work completed.
9	Cachar	Kalain CHC	2006-07	PWD (B)	Work completed.
10	Chirang	Bhetagaon CHC	2006-07	PWD (B)	Work completed.
11	Darrang	Sipajhar CHC	2006-07	PWD (B)	Work completed.
12	Darrang	Kharupetia CHC	2006-07	PWD (B)	Work completed.
13	Dhemaji	Dhemaji CHC	2006-07	PWD (B)	Work completed.
14	Dhemaji	Gogamukh CHC	2006-07	PWD (B)	Work completed.

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
15	Dhubri	Chapar CHC	2006-07	PWD (B)	Work completed.
16	Dhubri	Mankachar CHC	2006-07	PWD (B)	Work completed.
17	Dhubri	Halakura CHC	2006-07	PWD (B)	Work completed.
18	Dibrugarh	Moran SD	2006-07	PWD (B)	Work completed.
19	Dibrugarh	Rajgarh CHC	2007-08	PWD (B)	Work completed.
20	Goalpara	Dudhnoi CHC	2006-07	PWD (B)	Work completed.
21	Goalpara	Lakhipur CHC	2006-07	PWD (B)	Work completed.
22	Goalpara	Rongjuli CHC	2007-08	PWD (B)	Work completed.
23	Golaghat	Bokakhat CHC	2006-07	PWD (B)	Work completed.
24	Golaghat	Sarupather CHC	2006-07	PWD (B)	Work completed.
25	Golaghat	Merapani CHC	2006-07	PWD (B)	Work completed.
26	Hailakandi	Katlicherra CHC	2006-07	PWD (B)	Work completed.
27	Jorhat	Titabor CHC	2006-07	PWD (B)	Work completed.
28	Jorhat	Teok CHC	2006-07	PWD (B)	Work completed.

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
29	Jorhat	Borhola CHC	2006-07	PWD (B)	Work completed.
30	Jorhat	Garmur SDCH	2007-08	PWD (B)	Work completed.
31	Jorhat	Kamalabari CHC	2007-08	PWD (B)	Work completed.
32	Kamrup (R)	Boko CHC	2006-07	PWD (B)	Work completed.
33	Kamrup (R)	Sualkuchi CHC	2006-07	PWD (B)	Work completed.
34	Kamrup (R)	Rangia CHC	2006-07	PWD (B)	Work completed.
35	Kamrup (R)	Bezera CHC	2006-07	PWD (B)	Work completed.
36	Kamrup (R)	Kamalpur CHC	2007-08	PWD (B)	Work completed.
37	Kamrup (R)	Azara CHC	2007-08	PWD (B)	Work completed.
38	Kamrup (R)	North Guwahati PHC (Amingaon)	2007-08	PWD (B)	Work completed.
39	Kamrup (R)	Mirza CHC	2007-08	PWD (B)	Work completed.
40	Kamrup (R)	Rani CHC	2007-08	PWD (B)	Work completed.
41	Kamrup (R)	Amranga Barihat	2007-08	PWD (B)	Work completed.
42	Kamrup (M)	Khetri CHC	2006-07	PWD (B)	Work completed.

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
43	Kamrup (M)	Dhirenpara	2007-08	PWD (B)	Work completed.
44	Karbi Anglong	Bokajan CHC	2006-07	PWD (B)	Work completed.
45	Karimganj	Srigauri CHC	2007-08	PWD (B)	Work completed.
46	Kokrajhar	Gossaigaon CHC	2006-07	PWD (B)	Work completed.
47	Kokrajhar	Kachugaon CHC	2007-08	PWD (B)	Work completed.
48	Lakhimpur	Dhakuakhana CHC	2006-07	PWD (B)	Work completed.
49	Lakhimpur	Nowbaicha CHC	2006-07	PWD (B)	Work completed.
50	Lakhimpur	Dholpur CHC	2007-08	PWD (B)	Work completed.
51	Lakhimpur	Ghilamara CHC	2007-08	PWD (B)	Work completed.
52	Morigaon	Moirabari CHC	2007-08	PWD (B)	Work completed.
53	Nagaon	Dhing CHC	2006-07	PWD (B)	Work completed.
54	Nagaon	Jakhalabondha CHC	2006-07	PWD (B)	Work completed.
55	Nagaon	Kawaimari CHC	2006-07	PWD (B)	Work completed.
56	Nagaon	Doboka CHC	2006-07	PWD (B)	Work completed.

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
57	Nagaon	Kampur CHC	2007-08	PWD (B)	Work completed.
58	Nagaon	Hojai CHC	2007-08	PWD (B)	Work completed.
59	Nalbari	Mukalmua CHC	2006-07	PWD (B)	Work completed.
60	Nalbari	Tihu CHC	2006-07	PWD (B)	Work completed.
61	Nalbari	Barnaddi CHC	2007-08	PWD (B)	Work completed.
62	Nalbari	Chamata CHC	2007-08	PWD (B)	Work completed.
63	Sivasagar	Demow CHC	2006-07	PWD (B)	Work completed.
64	Sivasagar	Sonari CHC	2006-07	PWD (B)	Work completed.
65	Sivasagar	Amguri CHC	2007-08	PWD (B)	Work completed.
66	Sonitpur	Gohpur CHC	2006-07	PWD (B)	Work completed.
67	Sonitpur	Biswanath Chariali CHC	2006-07	PWD (B)	Work completed.
68	Sonitpur	North Jamuguri CHC	2007-08	PWD (B)	Work completed.
69	Tinsukia	Chapoakhowa FRU [Sadia CHC]	2006-07	PWD (B)	Work completed.
70	Tinsukia	Doom Dooma CHC	2006-07	PWD (B)	Work completed.

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
71	Tinsukia	Margherita CHC	2006-07	PWD (B)	Work completed.
72	Tinsukia	Dangari CHC	2007-08	PWD (B)	Work completed.
73	Udalguri	Tangla CHC	2007-08	PWD (B)	Work completed.
74	Cachar	Lakhipur CHC	2007-08	PWD (B)	Work in progress
75	Dima Hasao	Maibong CHC	2006-07	PWD (B)	Work in progress
76	Sonitpur	Dhekiajuli CHC	2006-07	PWD (B)	Under subjudice.
77	Udalguri	Khoirabari CHC	2007-08	PWD (B)	Work stopped.
78	Barpeta	Bhawanipur CHC	2010-11	NRHM	Work completed.
79	Baksa	Goreshwar CHC	2010-11	NRHM	Work completed.
80	Baksa	Jalah CHC	2010-11	NRHM	Work completed.
81	Bongaigaon	Srijangram BPHC	2010-11	NRHM	Work completed.
82	Cachar	Sonai BPHC	2010-11	NRHM	Work completed.
83	Chirang	Ballamguri CHC	2010-11	NRHM	Work completed.
84	Darrang	Mangaldai CH	2010-11	NRHM	Work completed.

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
85	Dhemaji	Bengenagarh CHC	2010-11	NRHM	Work completed.
86	Dibrugarh	Naharkatia CHC	2010-11	NRHM	Work completed.
87	Dibrugarh	Sasoni CHC	2010-11	NRHM	Work completed.
88	Dibrugarh	Tengakhat BPHC	2010-11	NRHM	Work completed.
89	Golaghat	Dergaon CHC	2010-11	NRHM	Work completed.
90	Hailakandi	Lala CHC	2010-11	NRHM	Work completed.
91	Jorhat	Garmur SDCH(New Hospital)	2010-11	NRHM	Work completed.
92	Kamrup (R)	Hajo CHC	2010-11	NRHM	Work completed.
93	Karimganj	Patharkandi CHC	2010-11	NRHM	Work completed.
94	Lakhimpur	Bihpuria CHC	2010-11	NRHM	Work completed.
95	Morigaon	Jhargaon BPHC	2010-11	NRHM	Work completed.
96	Dima Hasao	Umrangso CHC	2010-11	NRHM	Work completed.
97	Nagaon	Raha Rontholi BPHC	2010-11	NRHM	Work completed.
98	Nalbari	Ghograpar BPHC	2010-11	NRHM	Work completed.

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
99	Sivasagar	100 Bedded Ligoripukhuri SDCH	2010-11	NRHM	Work completed.
100	Sonitpur	Balipara BPHC	2010-11	NRHM	Work completed.
101	Tinsukia	Digboi CHC	2010-11	NRHM	Work completed.
102	Tinsukia	Hapjan BPHC	2010-11	NRHM	Work completed.
103	Udalguri	Udalguri CHC	2010-11	NRHM	Work completed.
104	Goalpara	Agia BPHC	2010-11	NRHM	Work completed.
105	Sivasagar	100 Bedded Sonari SDCH	2010-11	NRHM	Work completed.
106	Chirang	Bengtol CHC	2010-11	NRHM	Work completed.
107	Dhubri	Hatsingimari SDCH	2010-11	NRHM	Work completed.
108	Kamrup (R)	Nagarbera BPHC	2010-11	NRHM	Work completed.
109	Udalguri	Rowta BPHC	2010-11	NRHM	Work completed.
110	Dhubri	Bilashipara 100 bedded Hospital	2010-11	NRHM	Work completed.
111	Karbi Anglong	Donkamakam CHC	2010-11	NRHM	Work completed.
112	Nagaon	Kathialtoli BPHC	2010-11	NRHM	Work completed.

Construction of RHBPC

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of sanction	Name of Executing agency	Status
113	Udalguri	Orang CHC	2010-11	NRHM	Work completed.
114	Cachar	Borkhola CHC	2010-11	NRHM	Work in progress
115	Dhubri	Dhubri CH	2010-11	NRHM	Work in progress
116	Dhubri	Dhubri CH	2010-11	NRHM	Work in progress
117	Kamrup (M)	Pandu FRU	2010-11	NRHM	Under subjudice.
118	Karbi Anglong	Howraghat CHC	2010-11	NRHM	Work in progress
119	Sonitpur	Kanaklata Civil Hospital	2010-11	NRHM	Work completed.
120	Sonitpur	Kanaklata Civil Hospital	2010-11	NRHM	Work completed.