

10 Bedded Ward (2010-11)**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
1	Baksa	Golagaon BPHC	2010-11	DHS	Work completed
2	Barpeta	Chenga BPHC	2010-11	DHS	Work completed
3	Barpeta	Mandia BPHC	2010-11	DHS	Work completed
4	Barpeta	Nityananda BPHC	2010-11	DHS	Work completed
5	Barpeta	Nagaon BPHC	2010-11	DHS	Work completed
6	Barpeta	Barpeta Road FRU	2010-11	DHS	Work completed
7	Bongaigaon	Srijangram BPHC	2010-11	DHS	Work completed
8	Cachar	Sonai BPHC	2010-11	DHS	Work completed
9	Cachar	Dholai BPHC	2010-11	DHS	Work completed
10	Cachar	Vikrampur BPHC	2010-11	DHS	Work completed
11	Cachar	Borkhola BPHC	2010-11	DHS	Work completed
12	Cachar	Udharbond BPHC	2010-11	DHS	Work in progress
13	Chirang	Sidli BPHC	2010-11	DHS	Work completed
14	Chirang	Bhetagaon CHC	2010-11	DHS	Work completed
15	Chirang	Ballamguri BPHC	2010-11	DHS	Work completed
16	Darrang	Kharupetia CHC	2010-11	DHS	Work completed
17	Dhemaji	Sissiborgaon PHC	2010-11	DHS	Work completed
18	Dhemaji	Jonai PHC / CHC	2010-11	DHS	Work completed
19	Dhemaji	Bengenagarh PHC/CHC	2010-11	DHS	Work completed
20	Dhubri	Chapor FRU	2010-11	DHS	Work completed
21	Dhubri	Golakganj BPHC	2010-11	DHS	Work completed

10 Bedded Ward (2010-11)**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
22	Dhubri	Gazarikandi BPHC	2010-11	DHS	Work completed
23	Dhubri	Hatsingimari SDCH	2010-11	DHS	Work completed
24	Dibrugarh	Lahowal PHC	2010-11	DHS	Work completed
25	Dibrugarh	Panitola PHC	2010-11	DHS	Work completed
26	Dibrugarh	Khowang Tiloi PHC	2010-11	DHS	Work completed
27	Goalpara	Agia BPHC	2010-11	DHS	Work completed
28	Goalpara	Lakhipur BPHC	2010-11	DHS	Work completed
29	Goalpara	Mornai BPHC	2010-11	DHS	Work completed
30	Goalpara	Krishnai MPHC	2010-11	DHS	Work completed
31	Golaghat	Kamarbandhaali BPHC	2010-11	DHS	Work stopped
32	Hailakandi	Lala MPHC	2010-11	DHS	Work completed
33	Hailakandi	Alagpur PHC	2010-11	DHS	Work completed
34	Hailakandi	Kalinagar MPHC	2010-11	DHS	Work in progress
35	Jorhat	Kakojan PHC	2010-11	DHS	Work completed
36	Jorhat	Solmara PHC	2010-11	DHS	Work completed
37	Kamrup Metro	Sonapur PHC	2010-11	DHS	Work completed
38	Kamrup Rural	Hajo PHC	2010-11	DHS	Work completed
39	Kamrup Rural	Sualkuchi PHC	2010-11	DHS	Work completed
40	Kamrup Rural	Uparhali PHC	2010-11	DHS	Work completed
41	Kamrup Rural	Boko PHC	2010-11	DHS	Work completed
42	Karbi Anglong	Baithalangso PHC	2010-11	DHS	Work completed

10 Bedded Ward (2010-11)**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
43	Karbi Anglong	Zirikindeng PHC	2010-11	DHS	Work completed
44	Karbi Anglong	Chowkiholo PHC	2010-11	DHS	Work completed
45	Karbi Anglong	Umpanai PHC	2010-11	DHS	Work yet to be started due to land problem
46	Karimganj	Nilambazaar PHC	2010-11	DHS	Work completed
47	Karimganj	Patharkandi PHC	2010-11	DHS	Work completed
48	Kokrajhar	Balajan PHC	2010-11	DHS	Work completed
49	Kokrajhar	Kachugaon PHC / CHC	2010-11	DHS	Work completed
50	Kokrajhar	Dotma PHC / CHC	2010-11	DHS	Work completed
51	Kokrajhar	Gossaingaon PHC	2010-11	DHS	Work completed
52	Lakhimpur	Goroimari SC(Boginadi PHC)	2010-11	DHS	Work completed
53	Lakhimpur	Gorsinga SC (Laluk MPHC)	2010-11	DHS	Work completed
54	Lakhimpur	Islampur SD	2010-11	DHS	Work completed
55	Lakhimpur	Bogum SC (Bebejia SD)	2010-11	DHS	Work completed
56	Morigaon	Jhargaon PHC	2010-11	DHS	Work completed
57	Morigaon	Lahorighat PHC	2010-11	DHS	Work completed
58	Morigaon	Bhurbandha PHC	2010-11	DHS	Work completed
59	Morigaon	Bhuragaon SD	2010-11	DHS	Work completed
60	Nagaon	Singimari BPHC	2010-11	DHS	Work completed
61	Nagaon	Samaguri BPHC	2010-11	DHS	Work completed
62	Nagaon	Dhing BPHC	2010-11	DHS	Work completed
63	Nagaon	Kathiatoli BPHC	2010-11	DHS	Work completed

10 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
64	Nagaon	Lanka BPHC	2010-11	DHS	Work completed
65	Nagaon	Hojai FRU	2010-11	DHS	Work completed
66	Nagaon	Jakhalabandha FRU	2010-11	DHS	Work completed
67	Nagaon	Lumding FRU	2010-11	DHS	Work in progress
68	Nalbari	Mukalmua PHC / CHC	2010-11	DHS	Work completed
69	Nalbari	Tihu FRU	2010-11	DHS	Work completed
70	Nalbari	Bolowa SHC	2010-11	DHS	Work completed
71	Nalbari	Ghagrapar PHC	2010-11	DHS	Work completed
72	NC Hills	Gunjung BPHC	2010-11	DHS	Work completed
73	Sivasagar	Sapekhati PHC	2010-11	DHS	Work completed
74	Sivasagar	Geleky PHC	2010-11	DHS	Work completed
75	Sivasagar	Patsaku PHC	2010-11	DHS	Work completed
76	Sonitpur	Balipara PHC	2010-11	DHS	Work completed
77	Sonitpur	Behali PHC	2010-11	DHS	Work completed
78	Tinsukia	Hapjan PHC	2010-11	DHS	Work completed
79	Tinsukia	Kakopathar PHC	2010-11	DHS	Work completed
80	Tinsukia	Ketetong PHC	2010-11	DHS	Work completed
81	Tinsukia	Chapakhowa FRU	2010-11	DHS	Work completed
82	Tinsukia	Doomdooma FRU	2010-11	DHS	Work yet to be started due to land problem
83	Udalguri	Orang PHC	2010-11	DHS	Work completed

10 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
84	Udalguri	Tangla MPHC	2010-11	DHS	Work completed