

4 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
1	Baksa	Salbari MPHC	2010-11	DHS	Work completed
2	Baksa	Nikashi	2010-11	DHS	Work completed
3	Baksa	Thomna MPHC	2010-11	DHS	Work in progress
4	Baksa	Khatorbari SD	2010-11	DHS	Work in progress
5	Baksa	Baganpara	2010-11	DHS	Work completed
6	Baksa	Goreshwar MPHC	2010-11	DHS	Work not started due to non availability of suitable land
7	Barpeta	Bahari MPHC	2010-11	DHS	Work completed
8	Barpeta	Sarutapa MPHC	2010-11	DHS	Work completed
9	Barpeta	Akaya MPHC	2010-11	DHS	Work completed
10	Barpeta	Chandmama BPHC	2010-11	DHS	Work Not yet Started.
11	Barpeta	Alopaticchar	2010-11	DHS	Work completed
12	Barpeta	Patacharkuchi	2010-11	DHS	Work completed
13	Barpeta	Gomura MPHC	2010-11	DHS	Work completed
14	Bongaigaon	Patlidaha MPHC	2010-11	DHS	Work completed
15	Bongaigaon	Bishnupur SD	2010-11	DHS	Work completed
16	Cachar	Phulbari MPHC	2010-11	DHS	Work completed
17	Chirang	Shantipur SD	2010-11	DHS	Work completed

4 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
18	Chirang	Garubhasa SD	2010-11	DHS	Work completed
19	Chirang	Panbari SHC	2010-11	DHS	Work completed
20	Dhemaji	Lakhipathar MPHC	2010-11	DHS	Work completed
21	Dhemaji	Simenmukh MPHC	2010-11	DHS	Work completed
22	Dhemaji	Kanamukh MPHC	2010-11	DHS	Work completed
23	Dhemaji	Telam MPHC	2010-11	DHS	Work completed
24	Dhemaji	Ramdhan MPHC	2010-11	DHS	Work completed
25	Dhubri	Boterhat SD	2010-11	DHS	Work completed
26	Dhubri	Bilasipara SHC	2010-11	DHS	Work completed
27	Dhubri	Tamarhat MPHC	2010-11	DHS	Work completed
28	Dhubri	Sapatgram SHC	2010-11	DHS	Work completed
29	Dhubri	Raniganj PHC	2010-11	DHS	Work completed
30	Dhubri	Kachokhana SD	2010-11	DHS	Work completed
31	Dhubri	Dharmasala BPHC	2010-11	DHS	Work completed
32	Dibrugarh	Joypur SD	2010-11	DHS	Work completed
33	Dibrugarh	Namrup MPHC	2010-11	DHS	Work completed
34	Dibrugarh	Lengeri MPHC	2010-11	DHS	Work completed

4 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
35	Dibrugarh	Madhupur SD	2010-11	DHS	Work completed
36	Dima Hasao	Diyungmukh MPHC	2010-11	DHS	Work completed
37	Goalpara	Chunari SD	2010-11	DHS	Work completed
38	Goalpara	Messelkhowa MPHC	2010-11	DHS	Work completed
39	Goalpara	Joypur MPHC	2010-11	DHS	Work completed
40	Goalpara	Damra MPHC	2010-11	DHS	Work completed
41	Goalpara	Simlitolta MPHC	2010-11	DHS	Work completed
42	Goalpara	Tiplai MPHC	2010-11	DHS	Work completed
43	Golaghat	Nagura MPHC	2010-11	DHS	Work completed
44	Golaghat	Mahuramukh MPHC	2010-11	DHS	Work completed
45	Golaghat	Kachomari SD	2010-11	DHS	Work completed
46	Hailakandi	Matjuri SHC	2010-11	DHS	Work completed
47	Hailakandi	Vernapur	2010-11	DHS	Work not started due to non availability of suitable land
48	Jorhat	Kalbari SD	2010-11	DHS	Work completed
49	Jorhat	Ratanpur Miri MPHC	2010-11	DHS	Work completed
50	Jorhat	Kakojan BPHC	2010-11	DHS	Work not started due to non availability of suitable land

4 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
51	Jorhat	Solmara BPHC	2010-11	DHS	Work not started due to non availability of suitable land
52	Jorhat	Baghchung BPHC	2010-11	DHS	Work not started due to non availability of suitable land
53	Kamrup Metro	Maloibari MPHC	2010-11	DHS	Work completed
54	Kamrup Metro	Nortap MPHC	2010-11	DHS	Work completed
55	Kamrup Metro	Kamakhaya SD	2010-11	DHS	Work completed
56	Kamrup Metro	Garigaon SD	2010-11	DHS	Work completed
57	Kamrup Metro	Panikhati MPHC	2010-11	DHS	Work completed
58	Kamrup Metro	Digaru SD	2010-11	DHS	Work not started due to non availability of suitable land
59	Kamrup Rural	Loharghat SD	2010-11	DHS	Work completed
60	Kamrup Rural	Sontali MPHC	2010-11	DHS	Work completed
61	Karbi Anglong	Rongmongve BPHC	2010-11	DHS	Work completed
62	Karbi Anglong	Dolamara MPHC	2010-11	DHS	Work completed
63	Karbi Anglong	Voksong MPHC	2010-11	DHS	Work completed
64	Karbi Anglong	Dillai SD	2010-11	DHS	Work not started due to non availability of suitable land
65	Karbi Anglong	Zirkindeng BPHC	2010-11	DHS	Work not started due to non availability of suitable land
66	Karbi Anglong	Mahendejua SHC	2010-11	DHS	Work not started due to non availability of suitable land

4 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
67	Karbi Anglong	Borlangpher	2010-11	DHS	Work not started due to non availability of suitable land
68	Karimganj	Kaliganj MPHC	2010-11	DHS	Work completed
69	Karimganj	Girishganj BPHC	2010-11	DHS	Work completed
70	Karimganj	Kalacherra MPHC	2010-11	DHS	Work completed
71	Karimganj	Veteribond SD	2010-11	DHS	Work completed
72	Karimganj	Nagrabazar MPHC	2010-11	DHS	Work completed
73	Karimganj	Duhalia SD	2010-11	DHS	Work completed
74	Kokrajhar	Harinaguri SD	2010-11	DHS	Work completed
75	Kokrajhar	Simborgaon SD	2010-11	DHS	Work completed
76	Kokrajhar	Gurufela SHC	2010-11	DHS	Work completed
77	Kokrajhar	Lawknabari MPHC	2010-11	DHS	Work completed
78	Kokrajhar	Kazigaon SD	2010-11	DHS	Work completed
79	Kokrajhar	Tipkai SD	2010-11	DHS	Work completed
80	Kokrajhar	Kurshakati SD	2010-11	DHS	Work completed
81	Kokrajhar	Bhowraguri PHC	2010-11	DHS	Work completed
82	Lakhimpur	Narayanpur SHC	2010-11	DHS	Work completed
83	Lakhimpur	Kherajkhat SD	2010-11	DHS	Work completed

4 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
84	Lakhimpur	Harmoty MPHC	2010-11	DHS	Work completed
85	Lakhimpur	Azad SD	2010-11	DHS	Work completed
86	Lakhimpur	Urban Centre, Old CH Campus	2010-11	DHS	Work completed
87	Lakhimpur	Kekuri Bebejia MPHC	2010-11	DHS	Work completed
88	Morigaon	Dharamtul SHC	2010-11	DHS	Work completed
89	Morigaon	Saraibahi SD	2010-11	DHS	Work completed
90	Morigaon	Niz Gerua SD	2010-11	DHS	Work completed
91	Morigaon	Kahuwati SD	2010-11	DHS	Work completed
92	Morigaon	Jaluguti SD	2010-11	DHS	Work completed
93	Morigaon	Gormari SD	2010-11	DHS	Work completed
94	Morigaon	Jagi- Bhakatgaon SD	2010-11	DHS	Work completed
95	Nagaon	Silongoni Amtola SD	2010-11	DHS	Work completed
96	Nagaon	Singimari SD	2010-11	DHS	Work completed
97	Nagaon	Kachua SD	2010-11	DHS	Work completed
98	Nagaon	Barapujia PHC	2010-11	DHS	Work completed
99	Nagaon	Juria MPHC	2010-11	DHS	Work completed
100	Nalbari	Daulasal MPHC	2010-11	DHS	Work completed

4 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
101	Nalbari	Solmara MPHC	2010-11	DHS	Work completed
102	Nalbari	Marowa SHC	2010-11	DHS	Work completed
103	Nalbari	Barnibari MPHC	2010-11	DHS	Work completed
104	Nalbari	Borkhala MPHC	2010-11	DHS	Work completed
105	Nalbari	Balitora MPHC	2010-11	DHS	Work completed
106	Sivasagar	Borhat MPHC	2010-11	DHS	Work completed
107	Sivasagar	Santak MPHC	2010-11	DHS	Work completed
108	Sivasagar	Namti Ali MPHC	2010-11	DHS	Work completed
109	Sivasagar	Tengapukhuri MPHC	2010-11	DHS	Work completed
110	Sivasagar	Nazira SHC	2010-11	DHS	Work completed
111	Sonitpur	Rangapara PHC	2010-11	DHS	Work completed
112	Sonitpur	Holleswar	2010-11	DHS	Work completed
113	Sonitpur	Jalukbari MPHC	2010-11	DHS	Work completed
114	Sonitpur	Helem SHC	2010-11	DHS	Work completed
115	Sonitpur	Balisang SHC	2010-11	DHS	Work completed
116	Tinsukia	Ambikapur MPHC	2010-11	DHS	Work completed
117	Tinsukia	Tirapgate SD	2010-11	DHS	Work completed

4 Bedded Ward (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
118	Tinsukia	Ledo MPHC	2010-11	DHS	Work completed
119	Tinsukia	Pengree MPHC	2010-11	DHS	Work completed
120	Tinsukia	Jagun MPHC	2010-11	DHS	Work completed
121	Tinsukia	Inthem SD	2010-11	DHS	Work completed
122	Tinsukia	Kathalguri SD	2010-11	DHS	Work completed
123	Tinsukia	Shantipur MPHC	2010-11	DHS	Work completed
124	Tinsukia	Bordirak MPHC	2010-11	DHS	Work completed
125	Udalguri	Harsinga MPHC	2010-11	DHS	Work completed
126	Udalguri	Puthimari MPHC	2010-11	DHS	Work completed
127	Udalguri	Bandarguri MPHC	2010-11	DHS	Work completed