

Construction ASHA waiting shed (2010-11)

as on 29th Feb' 2016

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
1	Barpeta	Barpeta Civil Hospital(Kalgachia Civil Hospital)	2010-11	DHS	Work Completed
2	Barpeta	Pathsala SDCH	2010-11	DHS	Work Completed
3	Barpeta	Barpeta Road FRU	2010-11	DHS	Work Completed
4	Bongaigaon	Bongaigaon FRU	2010-11	DHS	Work Completed
5	Bongaigaon	Abhayapuri FRU	2010-11	DHS	Work Completed
6	Cachar	S.M. Dev Civil Hospital	2010-11	DHS	Work Completed
7	Darrang	Civil Hospital	2010-11	DHS	Work Completed
8	Darrang	Kharupetia PHC	2010-11	DHS	Work in progress
9	Dhemaji	Dhemaji Civil Hospital	2010-11	DHS	Work Completed
10	Dhubri	Civil Hospital, Dhubri	2010-11	DHS	Work Completed
11	Dhubri	Chapor FRU	2010-11	DHS	Work Completed
12	Dibrugarh	Naharani FRU	2010-11	DHS	Work Completed
13	Dibrugarh	Moran Tiloi FRU	2010-11	DHS	Work Completed
14	Dima Hasao	Haflong Civil Hospital	2010-11	DHS	Work Completed
15	Goalpara	Dudhnoi FRU	2010-11	DHS	Work Completed
16	Goalpara	Civil Hospital, Goalpara	2010-11	DHS	Work Completed
17	Golaghat	Civil hospital Golaghat	2010-11	DHS	Work Completed
18	Golaghat	Bokakhat FRU	2010-11	DHS	Work Completed
19	Hailakandi	S.K.Roy civil hospital	2010-11	DHS	Work Completed
20	Jorhat	Teok FRU	2010-11	DHS	Work Completed
21	Jorhat	Garmur FRU	2010-11	DHS	Work Completed
22	Jorhat	Titabar FRU	2010-11	DHS	Work Completed
23	Kamrup (R)	Rangia	2010-11	DHS	Work Completed
24	Kamrup (R)	Boko	2010-11	DHS	Work Completed
25	Kamrup (R)	Sualkuchi	2010-11	DHS	Work Completed
26	Kamrup (R)	Bezera	2010-11	DHS	Work Completed
27	Kamrup (R)	Hajo	2010-11	DHS	Work Completed
28	Kamrup (R)	Tolaram Bafana Civil Hospital	2010-11	DHS	Work Completed
29	Kamrup(M)	MMC Guwahati	2010-11	DHS	Work Completed
30	Kamrup(M)	Pandu FRU	2010-11	DHS	Work Completed
31	Karbi Anglong	Diphu Civil Hospital	2010-11	DHS	Work Completed
32	Karimganj	Karimganj Civil Hospital	2010-11	DHS	Work Completed
33	Kokrajhar	Gossaigaon SDCH	2010-11	DHS	Work Completed
34	Kokrajhar	RNB Civil hospital	2010-11	DHS	Work Completed
35	Lakhimpur	North Lakhimpur Civil Hospital.	2010-11	DHS	Work Completed
36	Lakhimpur	Dhakuakhana SDCH	2010-11	DHS	Work Completed
37	Morigaon	Morigaon Civil Hospital	2010-11	DHS	Work Completed
38	Morigaon	Moirabari CHC	2010-11	DHS	Work Completed
39	Nagaon	Hojai FRU	2010-11	DHS	Work Completed
40	Nagaon	Kampur CHC/FRU	2010-11	DHS	Work Completed
41	Nagaon	Dhing BPHC	2010-11	DHS	Work Completed
42	Nagaon	Kawaimari FRU	2010-11	DHS	Work Completed
43	Nagaon	B.P. Civil Hospital, Nagaon	2010-11	DHS	Work Completed
44	Nagaon	Lanka BPHC	2010-11	DHS	Work in progress
45	Nagaon	Lumding FRU	2010-11	DHS	Work not started due to non availability of suitable place
46	Nalbari	SMKCH	2010-11	DHS	Work Completed
47	Nalbari	Mukalmuwa FRU	2010-11	DHS	Work Completed

Construction ASHA waiting shed (2010-11)**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of Sanction	Name of Executing agency	Status
48	Nalbari	Tihu CHC/FRU	2010-11	DHS	Work Completed
49	Sivasagar	Sivasagar Civil Hospital	2010-11	DHS	Work Completed
50	Sivasagar	Ligiripukhuri SDCH	2010-11	DHS	Work Completed
51	Sivasagar	Demow FRU	2010-11	DHS	Work Completed
52	Sivasagar	Sonari SDCH	2010-11	DHS	Work Completed
53	Sonitpur	Kanaklata Civil Hospital	2010-11	DHS	Work Completed
54	Sonitpur	Biswanath Chariali SDCH	2010-11	DHS	Work Completed
55	Sonitpur	Gohpur SDCH	2010-11	DHS	Work Completed
56	Tinsukia	Civil Hospital, Tinsukia	2010-11	DHS	Work Completed
57	Tinsukia	Doomdooma FRU	2010-11	DHS	Work Completed
58	Tinsukia	Margherita FRU	2010-11	DHS	Work Completed
59	Tinsukia	Chapakhowa FRU	2010-11	DHS	Work Completed