

**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
1	Baksa	Thomna MPHC	2010-11	DHS	Work Completed
2	Baksa	Athiabari SD	2010-11	DHS	Work Completed
3	Baksa	Naokata	2012-13	NRHM	Work Completed
4	Baksa	Goreswar	2012-13	NRHM	Work Completed
5	Baksa	Barama	2012-13	NRHM	Work Completed
6	Barpeta	Alopaticchar MPHC	2012-13	NRHM	Work Completed
7	Barpeta	Jania MPHC	2012-13	NRHM	Work Completed
8	Barpeta	Nagoan BPHC	2012-13	NRHM	Work Completed
9	Barpeta	Sarukhetri CHC	2012-13	NRHM	Work Completed
10	Barpeta	Sorbhog CHC	2012-13	NRHM	Work in progress
11	Barpeta	Sarthebari CHC	2012-13	NRHM	Work Completed
12	Barpeta	Mandia BPHC	2010-11	DHS	Work Completed
13	Barpeta	Nagaon BPHC	2010-11	DHS	Work Completed
14	Barpeta	Chenga BPHC	2010-11	DHS	Work Completed
15	Barpeta	Bhawanipur BPHC	2010-11	DHS	Work Completed
16	Barpeta	Kalgachiya BPHC	2010-11	DHS	Work Completed
17	Bongaigaon	Manikpur BPHC	2010-11	DHS	Work Completed
18	Bongaigaon	Srijangram BPHC	2010-11	DHS	Work Completed
19	Bongaigaon	Majgaon SD	2010-11	DHS	Work Completed
20	Bongaigaon	Dumerguri	2012-13	NRHM	Work Completed
21	Cachar	Bikrampur BPHC	2012-13	NRHM	Work Completed

**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
22	Cachar	Kalain CHC	2012-13	NRHM	Work Completed
23	Cachar	Chotomamda CHC	2012-13	NRHM	Work Completed
24	Cachar	Borkhola BPHC	2012-13	NRHM	Work Completed
25	Cachar	Norshingpur MPHC	2012-13	NRHM	Work Completed
26	Cachar	Sonabarighat SHC	2012-13	NRHM	Work Completed
27	Cachar	Sonai BPHC	2010-11	DHS	Work Completed
28	Cachar	Dholai BPHC	2010-11	DHS	Work Completed
29	Cachar	Udhabond BPHC	2010-11	DHS	Work Completed
30	Chirang	Shantipur	2012-13	NRHM	Work Completed
31	Chirang	Bhetagaon	2012-13	NRHM	Work Completed
32	Chirang	Runikhata SD	2010-11	DHS	Work Completed
33	Chirang	Balamguri BPHC	2010-11	DHS	Work Completed
34	Darrang	Jaljali	2010-11	DHS	Work Completed
35	Dhemaji	Jonai	2012-13	NRHM	Work Completed
36	Dhemaji	Chimenmukh	2012-13	NRHM	Work Completed
37	Dhemaji	Bijoypur	2012-13	NRHM	Work Completed
38	Dhemaji	Dekapam	2012-13	NRHM	Work Completed
39	Dhemaji	Ramdhan	2012-13	NRHM	Work Completed
40	Dhemaji	Gogamukh	2012-13	NRHM	Work Completed
41	Dhemaji	Sisiborgaon BPHC	2010-11	DHS	Work Completed
42	Dhemaji	Silapather MPHC	2010-11	DHS	Work Completed

**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
43	Dhemaji	Jonai BPHC	2010-11	DHS	Work Completed
44	Dhubri	Gazrikandi BPHC	2012-13	NRHM	Work Completed
45	Dhubri	Mankachar	2012-13	NRHM	Work Completed
46	Dhubri	Golakganj BPHC	2012-13	NRHM	Work Completed
47	Dhubri	Bilasipara SHC	2012-13	NRHM	Work Completed
48	Dhubri	Dharmasala BPHC	2012-13	NRHM	Work Completed
49	Dhubri	Halakura	2012-13	NRHM	Work Completed
50	Dhubri	Agomoni	2012-13	NRHM	Work Completed
51	Dhubri	Gauripur	2012-13	NRHM	Work Completed
52	Dhubri	Tamahat MPHC	2012-13	NRHM	Work Completed
53	Dhubri	Kachokhana SD	2010-11	DHS	Work Completed
54	Dhubri	Bherbhangi SD	2010-11	DHS	Work Completed
55	Dhubri	Hatsingimari SDH	2010-11	DHS	Work in progress
56	Dibrugarh	Rongchongi MPHC	2010-11	DHS	Work Completed
57	Dibrugarh	Khowang	2010-11	DHS	Work Completed
58	Dibrugarh	Madhupur SD	2010-11	DHS	Work Completed
59	Dima Hasao	Harangajao PHC	2010-11	DHS	Work Completed
60	Goalpara	Agia BPHC	2010-11	DHS	Work Completed
61	Goalpara	Matia BPHC	2010-11	DHS	Work Completed
62	Goalpara	Dudhnai FRU	2010-11	DHS	Work Completed
63	Goalpara	Rangjuli BPHC	2010-11	DHS	Work Completed
64	Goalpara	Jaleswar	2012-13	NRHM	Work Completed

**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
65	Goalpara	Krishnai PHC	2012-13	NRHM	Work Completed
66	Goalpara	Agia PHC	2012-13	NRHM	Work Completed
67	Goalpara	Lakhipur	2012-13	NRHM	Work Completed
68	Goalpara	Rangjuli	2012-13	NRHM	Work Completed
69	Golaghat	Kamarbandha ali BPHC	2010-11	DHS	Work Completed
70	Golaghat	Sarupathar	2012-13	NRHM	Work Completed
71	Golaghat	Dergaon	2012-13	NRHM	Work Completed
72	Golaghat	Farkating SD	2010-11	DHS	Work Completed
73	Golaghat	Sarupathar CHC	2010-11	DHS	Work Completed
74	Golaghat	Bokakhat FRU	2010-11	DHS	Work Completed
75	Hailakandi	Katlicherra	2012-13	NRHM	Work Completed
76	Hailakandi	Mohanpur	2012-13	NRHM	Work Completed
77	Hailakandi	Algapur	2012-13	NRHM	Work Completed
78	Hailakandi	Kalinagar BPHC	2010-11	DHS	Work Completed
79	Hailakandi	North Narianpur BPHC	2010-11	DHS	Work Completed
80	Hailakandi	Belaipur MPHC	2010-11	DHS	Work Completed
81	Jorhat	Solmora PHC	2010-11	DHS	Work Completed
82	Jorhat	Baghchung PHC	2010-11	DHS	Work Completed
83	Jorhat	Bhogamukh PHC	2010-11	DHS	Work Completed
84	Jorhat	Nakachari PHC	2010-11	DHS	Work Completed
85	Kamrup (M)	Maloibari MPHC	2010-11	DHS	Work Completed
86	Kamrup (M)	Sonapur	2012-13	NRHM	Work Completed

**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
87	Kamrup (M)	Sontali	2012-13	NRHM	Work Completed
88	Kamrup (M)	Hekera	2012-13	NRHM	Work Completed
89	Kamrup (M)	Khetri	2012-13	NRHM	Work Completed
90	Kamrup (R )	Halugaon MPHC	2010-11	DHS	Work Completed
91	Kamrup (R )	Rampur BPHC	2010-11	DHS	Work Completed
92	Kamrup (R )	Kamalpur BPHC /CHC	2010-11	DHS	Work Completed
93	Karbi Anglong	Bokajan CHC	2010-11	DHS	Work Completed
94	Karbi Anglong	Boithalangso BPHC/CHC	2010-11	DHS	Work Completed
95	Karbi Anglong	Dokmoka	2012-13	NRHM	Work Completed
96	Karbi Anglong	Bokolia	2012-13	NRHM	Work Completed
97	Karbi Anglong	Howraghat	2012-13	NRHM	Work Completed
98	Karimganj	Kachuadam BPHC	2010-11	DHS	Work Completed
99	Karimganj	Nilambazar PHC	2010-11	DHS	Work Completed
100	Karimganj	RK Nagar BPHC	2010-11	DHS	Work Completed
101	Karimganj	Patharkandi	2012-13	NRHM	Work Completed
102	Karimganj	Kaliganj	2012-13	NRHM	Work Completed
103	Karimganj	Ramkrishna Nagar	2012-13	NRHM	Work Completed
104	Karimganj	Nilam bazar	2012-13	NRHM	Work Completed
105	Karimganj	Chorgola MPHC	2012-13	NRHM	Work in progress
106	Karimganj	Ghirishganj BPHC	2012-13	NRHM	Work Completed
107	Karimganj	Kalibari Bazar SD	2012-13	NRHM	Work Completed

**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
108	Karimganj	Srigouri CHC	2012-13	NRHM	Work Completed
109	Kokrajhar	Bhowraguri PHC	2010-11	DHS	Work Completed
110	Lakhimpur	Nawboicha	2012-13	NRHM	Work Completed
111	Lakhimpur	Bongalmora	2012-13	NRHM	Work Completed
112	Lakhimpur	Ghilamora	2012-13	NRHM	Work Completed
113	Lakhimpur	Islampur SD	2012-13	NRHM	Work Completed
114	Lakhimpur	Bihpuria BPHC	2010-11	DHS	Work Completed
115	Lakhimpur	Boginodi BPHC	2010-11	DHS	Work Completed
116	Lakhimpur	Dhakuakhana BPHC	2010-11	DHS	Work Completed
117	Lakhimpur	Kekuri Bebejia BPHC	2010-11	DHS	Work Completed
118	Morigaon	Bhurbandha	2012-13	NRHM	Work Completed
119	Morigaon	Bhuragaon	2012-13	NRHM	Work Completed
120	Morigaon	Kahuati	2012-13	NRHM	Work Completed
121	Morigaon	Jhargaon PHC	2010-11	DHS	Work Completed
122	Nagaon	Dagaon	2012-13	NRHM	Work Completed
123	Nagaon	Singimiri BPHC	2012-13	NRHM	Work Completed
124	Nagaon	Kapasbari	2012-13	NRHM	Work Completed
125	Nagaon	Dighaljar	2012-13	NRHM	Work Completed
126	Nagaon	Samaguri (Jugijan BPHC)	2012-13	NRHM	Work Completed
127	Nagaon	Singimari SD	2012-13	NRHM	Work Completed
128	Nagaon	Katiatoli PHC	2010-11	DHS	Work Completed

**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
129	Nagaon	Jugijan PHC	2010-11	DHS	Work Completed
130	Nagaon	Samaguri PHC	2010-11	DHS	Work Completed
131	Nagaon	Lanka PHC	2010-11	DHS	Work Completed
132	Nalbari	Bolowa SHC	2010-11	DHS	Work Completed
133	Nalbari	Solmara MPHC	2010-11	DHS	Work Completed
134	Nalbari	Kurihamari	2010-11	DHS	Work Completed
135	Sivasagar	Amguri CHC	2012-13	NRHM	Work Completed
136	Sivasagar	Sapekhati BPHC	2012-13	NRHM	Work Completed
137	Sivasagar	Ligirpukhuri SDCH, Nesing	2010-11	DHS	Work Completed
138	Sivasagar	Sonari SDCH (Deiapukhuri)	2010-11	DHS	Work Completed
139	Sonitpur	Panchmile NPHC	2012-13	NRHM	Work Completed
140	Sonitpur	Garubandha SD	2012-13	NRHM	Work Completed
141	Sonitpur	North Jamuguri	2012-13	NRHM	Work Completed
142	Sonitpur	Chariduar	2012-13	NRHM	Work Completed
143	Sonitpur	Rangapara PHC	2012-13	NRHM	Work Completed
144	Sonitpur	Bihaguri BPHC	2010-11	DHS	Work Completed
145	Sonitpur	Behali BPHC	2010-11	DHS	Work Completed
146	Sonitpur	Balipara BPHC	2010-11	DHS	Work in progress
147	Tinsukia	Kakopathar BPHC	2012-13	NRHM	Work Completed
148	Tinsukia	Jagun MPHC	2012-13	NRHM	Work Completed
149	Tinsukia	Dangori	2012-13	NRHM	Work Completed

**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
150	Tinsukia	Digboi	2012-13	NRHM	Work Completed
151	Tinsukia	Hapjan PHC	2010-11	DHS	Work Completed
152	Tinsukia	Kakopathar PHC	2010-11	DHS	Work Completed
153	Tinsukia	Ketetong PHC	2010-11	DHS	Work Completed
154	Tinsukia	Phillobari SD	2010-11	DHS	Work Completed



**Cconstruction of Boundary Wall/Fencing****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of Sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
155	Udalguri	Tangla	2012-13	NRHM	Work Completed
156	Udalguri	Khoirabari	2012-13	NRHM	Work Completed
157	Udalguri	Kajiamati SD	2010-11	DHS	Work Completed
158	Udalguri	Bhergaon MPHC	2010-11	DHS	Work Completed
159	Udalguri	Pachimpatla MPHC	2010-11	DHS	Work Completed