

<b>Construction of RHP/ANM Quarters at Sub Centres in Various Location of Assam</b>				
<b>as on 29th Feb' 2016</b>				
<b>Sl. No.</b>	<b>Name of the District</b>	<b>Type and Name of the Facility</b>	<b>Year of sanction</b>	<b>Status</b>
1	Baksa	Barengabari SC	2014-15	Work in progress
2	Baksa	Patla SC	2014-15	Work in progress
3	Baksa	Sukrungbari SC	2014-15	Work in progress
4	Baksa	Gerua SC	2014-15	Work in progress
5	Baksa	Bhutankhuti SC	2014-15	Work in progress
6	Baksa	Bangalipara SC	2014-15	Work in progress
7	Baksa	Guwabari SC	2014-15	Work in progress
8	Barpeta	Bandali SC	2014-15	Work in progress
9	Barpeta	Dharmapur SC	2014-15	Work in progress
10	Barpeta	Pahartoli SC	2014-15	Work in progress
11	Nalbari	Kaplabari SC	2014-15	Work in progress
12	Nalbari	Sialmari SC	2014-15	Work in progress
13	Nalbari	Bardhap SC	2014-15	Work in progress
14	Nalbari	Soniroad SC	2014-15	Work in progress
15	Nalbari	Chakirghat SC	2014-15	Work yet to be started
16	Bongaigaon	Ekrabari SC	2014-15	Work in progress
17	Bongaigaon	Bridhabasi SC	2014-15	Work in progress
18	Bongaigaon	Goraimari SC	2014-15	Work in progress
19	Bongaigaon	Barjana Char SC	2014-15	Work in progress
20	Bongaigaon	Khorigaon SC	2014-15	Work in progress

Sl. No.	Name of the District	Type and Name of the Facility	Year of sanction	Status
21	Bongaigaon	Malegarh SC	2014-15	Work in progress
22	Bongaigaon	Lalmati SC	2014-15	Work in progress
23	Bongaigaon	Salabila SC (Ambari)	2014-15	Work in progress
24	Bongaigaon	Pasagaon SC	2014-15	Work in progress
25	Bongaigaon	Tilpukhuri SC	2014-15	Work in progress
26	Bongaigaon	Na Satra SC	2014-15	Work in progress
27	Bongaigaon	Borghola SC	2014-15	Work in progress
28	Chirang	Ankarbari SC	2014-15	Work in progress
29	Chirang	Bamungaon SC	2014-15	Work in progress
30	Cachar	Bhubaneswar Nagar SC	2014-15	Work in progress
31	Cachar	Subong SC	2014-15	Work in progress
32	Cachar	Buribail SC	2014-15	Work in progress
33	Cachar	Masimpur SC	2014-15	Work in progress
34	Cachar	Kamalabari SC	2014-15	Work in progress
35	Cachar	Moniarkhal SC	2014-15	Work in progress
36	Cachar	Nizjoynagar MSC	2014-15	Work in progress
37	Cachar	Chandinagar SC	2014-15	Work in progress
38	Cachar	Bahadurpur SC	2014-15	Work in progress
39	Cachar	Chengjur SC	2014-15	Work in progress
40	Cachar	Rammanikpur MSC	2014-15	Work in progress
41	Cachar	Natun Kancharpur MSC	2014-15	Work in progress

Sl. No.	Name of the District	Type and Name of the Facility	Year of sanction	Status
42	Darrang	Latakhat SC	2014-15	Work in progress
43	Darrang	Baruapara SC	2014-15	Work yet to be started
44	Darrang	Daipam SC	2014-15	Work in progress
45	Darrang	Shyampur SC	2014-15	Work yet to be started
46	Darrang	Rangagara Pathar SC	2014-15	Work in progress
47	Sonitpur	Gormara SC	2014-15	Work in progress
48	Sonitpur	Golsepa SC	2014-15	Work in progress
49	Sonitpur	Tinkunia SC	2014-15	Work in progress
50	Dhemaji	Raichapori SC	2014-15	Work in progress
51	Dhemaji	Joyrampur SC	2014-15	Work in progress
52	Dhemaji	Santipur SC	2014-15	Work in progress
53	Dhemaji	Leku SC	2014-15	Work in progress
54	Dhemaji	Lamajan SC	2014-15	Work in progress
55	Dhemaji	Pipalguri SC	2014-15	Work in progress
56	Dhemaji	Na-Pam Kuli SC	2014-15	Work in progress
57	Dhubri	Manullapara SC	2014-15	Work in progress
58	Dhubri	Molakhowa SC	2014-15	Work in progress
59	Dhubri	Berabanga SC	2014-15	Work in progress
60	Dhubri	Bengirvita SC	2014-15	Work in progress
61	Dhubri	Fekamari SC	2014-15	Work in progress
62	Dhubri	Firingirchar SC	2014-15	Work in progress

Sl. No.	Name of the District	Type and Name of the Facility	Year of sanction	Status
63	Dhubri	Gokulpara SC	2014-15	Work in progress
64	Dhubri	Baladmara SC	2014-15	Work in progress
65	Dhubri	Kushbari SC	2014-15	Work in progress
66	Dhubri	Bauskata SC	2014-15	Work in progress
67	Dhubri	Khopatia SC	2014-15	Work in progress
68	Dhubri	Kamandanga SC	2014-15	Work in progress
69	Dhubri	Ranpagli SC	2014-15	Work in progress
70	Dhubri	Jhaskal-III SC	2014-15	Work in progress
71	Dhubri	Gharialdanga SC	2014-15	Work in progress
72	Dhubri	Kazaikata pt V SC	2014-15	Work completed
73	Dhubri	Mayarchar SC	2014-15	Work completed
74	Dhubri	Silairpar SC	2014-15	Work completed
75	Dhubri	Folimari	2014-15	Work completed
76	Dhubri	Arearjhar SC	2014-15	Work completed
77	Dibrugarh	Chaharikota SC	2014-15	Work in progress
78	Dibrugarh	Kalyanpur SC	2014-15	Work in progress
79	Dibrugarh	Dihinghula SC	2014-15	Work in progress
80	Sivasagar	Koibatra Doloni SC	2014-15	Work in progress
81	Sivasagar	Rohdoi Pukhuri SC	2014-15	Work in progress
82	Sivasagar	Nogahat SC	2014-15	Work in progress
83	Goalpara	Basantpur SC	2014-15	Work in progress

Sl. No.	Name of the District	Type and Name of the Facility	Year of sanction	Status
84	Goalpara	Bohati Char SC	2014-15	Work in progress
85	Goalpara	Dairang SC	2014-15	Work in progress
86	Goalpara	Rakshyasini SC	2014-15	Work in progress
87	Goalpara	Baladmarichar SC	2014-15	Work in progress
88	Goalpara	Nisangram SC	2014-15	Work in progress
89	Goalpara	Tarangapur SC	2014-15	Work in progress
90	Golaghat	Bortika SC	2014-15	Work completed
91	Golaghat	Bonkuwal SC	2014-15	Work completed
92	Golaghat	Ratanpur SC	2014-15	Work completed
93	Golaghat	Silonijan SC	2014-15	Work completed
94	Hailakandi	Barnibriz T.E. SC	2014-15	Work completed
95	Hailakandi	Sib Uttar SC	2014-15	Work completed
96	Hailakandi	Kanchanpur SC	2014-15	Work completed
97	Hailakandi	Ratanpur SC	2014-15	Work completed
98	Hailakandi	Sudarshanpur SC	2014-15	Work completed
99	Hailakandi	Bashbari SC	2014-15	Work completed
100	Hailakandi	Bhatirkupa SC	2014-15	Work completed
101	Hailakandi	Nitainagar SC	2014-15	Work completed
102	Hailakandi	Aranyapur SC	2014-15	Work completed
103	Hailakandi	Madhabpur SC	2014-15	Work completed
104	Hailakandi	Balicherra SC	2014-15	Work completed

Sl. No.	Name of the District	Type and Name of the Facility	Year of sanction	Status
105	Jorhat	Phuloni SC	2014-15	Work in progress
106	Jorhat	Sri Ram chapori SC	2014-15	Work in progress
107	Jorhat	Molapindha SC	2014-15	Work in progress
108	Jorhat	Bormukuli SC	2014-15	Work in progress
109	Jorhat	Fulbari SC	2014-15	Work in progress
110	Kamrup(R)	Futuri SC	2014-15	Work in progress
111	Kamrup(R)	Champopara SC	2014-15	Work in progress
112	Kamrup(R)	Kalatoli SC	2014-15	Work in progress
113	Kamrup(R)	Luki Jarihat SC	2014-15	Work in progress
114	Kamrup(R)	Uttar Ghilari SC	2014-15	Work in progress
115	Karimganj	Nichintapur	2014-15	Work in progress
116	Karimganj	Alekargool	2014-15	Work in progress
117	Karimganj	Adomtila	2014-15	Work in progress
118	Karimganj	Kotamani	2014-15	Work in progress
119	Karimganj	Eraligool	2014-15	Work in progress
120	Karimganj	Duttapur	2014-15	Work yet to be started
121	Karimganj	Duttagram	2014-15	Work in progress
122	Karimganj	Bethubari	2014-15	Work in progress
123	Karimganj	Chotokuna	2014-15	Work in progress
124	Karimganj	Tilbhum	2014-15	Work in progress
125	Karimganj	Fakua	2014-15	Work in progress

Sl. No.	Name of the District	Type and Name of the Facility	Year of sanction	Status
126	Karimganj	Kurtikuchi	2014-15	Work in progress
127	Karimganj	Kukital	2014-15	Work in progress
128	Kokrajhar	Beswargaon SC	2014-15	Work in progress
129	Kokrajhar	Bhotgaon SC	2014-15	Work in progress
130	Kokrajhar	Athibari SC	2014-15	Work in progress
131	Kokrajhar	Balapara SC	2014-15	Work in progress
132	Kokrajhar	Chataguri SC	2014-15	Work in progress
133	Kokrajhar	Haraputa SC	2014-15	Work in progress
134	Kokrajhar	Panbari SC	2014-15	Work in progress
135	Kokrajhar	Borobhadha SC	2014-15	Work in progress
136	Kokrajhar	Guwabari SC	2014-15	Work in progress
137	Kokrajhar	Kasiabari SC	2014-15	Work in progress
138	Kokrajhar	Roimona SC	2014-15	Work in progress
139	Kokrajhar	Janaligaon SC	2014-15	Work in progress
140	Kokrajhar	Dawwaguri	2014-15	Work in progress
141	Kokrajhar	Simultapu	2014-15	Work in progress
142	Lakhimpur	Jubanagar SC	2014-15	Work in progress
143	Lakhimpur	Damukial SC	2014-15	-
144	Lakhimpur	Ghunasuti SC	2014-15	-
145	Lakhimpur	Balipukhuri SC	2014-15	Work in progress
146	Lakhimpur	Ga-Dongachuk SC	2014-15	Work in progress

Sl. No.	Name of the District	Type and Name of the Facility	Year of sanction	Status
147	Lakhimpur	Borkhamukh SC	2014-15	Work in progress
148	Lakhimpur	Rampur SC	2014-15	Work in progress
149	Lakhimpur	Acharkota SC	2014-15	-
150	Morigaon	Dongabori SC	2014-15	Work in progress
151	Morigaon	Gagolmari SC	2014-15	Work in progress
152	Morigaon	Saruchala SC	2014-15	Work in progress
153	Morigaon	Lengribori SC	2014-15	Work in progress
154	Morigaon	Toraboritup SC	2014-15	Work in progress
155	Morigaon	Debaguri SC	2014-15	Work in progress
156	Nagaon	Kharikhana SC	2014-15	Work completed
157	Nagaon	Raikata	2014-15	Work completed
158	Nagaon	Jukuta SC	2014-15	Work completed
159	Nagaon	Monipurtup SC	2014-15	Work completed
160	Nagaon	Haldhiati	2014-15	Work completed
161	Nagaon	Baralimari SC	2014-15	Work completed
162	Nagaon	Udmari SC	2014-15	Work completed
163	Nagaon	Kandulimari SC	2014-15	Work completed
164	Nagaon	Borghuli SC	2014-15	Work completed
165	Nagaon	Bogori SC	2014-15	Work in progress
166	Nagaon	Balunola SC	2014-15	Work in progress
167	Nagaon	Borjuri SC	2014-15	Work completed



Sl. No.	Name of the District	Type and Name of the Facility	Year of sanction	Status
168	Nagaon	Anjukpani -1	2014-15	Work in progress
169	Nagaon	Sonajuri SC	2014-15	Work completed
170	Nagaon	Singari	2014-15	Work in progress
171	Nagaon	Pub Udali	2014-15	Work in progress
172	Tinsukia	Niz Makumkilla SC	2014-15	Work in progress
173	Tinsukia	Borhullung SC	2014-15	Work in progress
174	Tinsukia	Islampur SC	2014-15	Work in progress
175	Tinsukia	Kaojan SC	2014-15	Work in progress
176	Tinsukia	Uppartalp SC	2014-15	Work in progress
177	Tinsukia	Hahkhati Nepali SC	2014-15	Work in progress
178	Tinsukia	Amarpur SC	2014-15	Work in progress
179	Udalguri	Gitibari SC	2014-15	Work in progress
180	Udalguri	Suklai No.2 SC	2014-15	Work in progress
181	Udalguri	Borigaon Halkhola SC	2014-15	Work in progress
182	Udalguri	Barjhar Ashram SC	2014-15	Work in progress
183	Udalguri	Pathakpur SC	2014-15	Work in progress
184	Udalguri	Mazkhuti SC	2014-15	Work in progress
185	Karbi Anglong	Santipur SC	2014-15	Work in progress
186	Karbi Anglong	Sarihajan SC	2014-15	Work in progress
187	Karbi Anglong	Dirring SC	2014-15	Work in progress
188	Karbi Anglong	Koilamati SC	2014-15	Work in progress

<b>Sl. No.</b>	<b>Name of the District</b>	<b>Type and Name of the Facility</b>	<b>Year of sanction</b>	<b>Status</b>
189	Karbi Anglong	Upper Deopani SC (Site shifted to Pandighat SC)	2014-15	Work in progress
190	Karbi Anglong	Rongagora SC (Site shifted to Ahutoli SC)	2014-15	Work in progress
191	Karbi Anglong	Upper Panjan SC (site shifted to Parokhuwa SC)	2014-15	Work yet to be started
192	Karbi Anglong	Bastiplong SC	2014-15	Work in progress
193	Karbi Anglong	Beloghat SC	2014-15	Work in progress
194	Karbi Anglong	Habe Kro SC	2014-15	Work in progress
195	Karbi Anglong	Palam Engti SC	2014-15	Work in progress
196	Karbi Anglong	Phongbrick SC	2014-15	Work in progress
197	Karbi Anglong	Dalimbari SC	2014-15	Work in progress
198	Karbi Anglong	Bithung Rengthema SC	2014-15	Work in progress
199	Karbi Anglong	Umswai SC	2014-15	Work in progress
200	Dima Hasao	Hatikhali Med SC	2014-15	Work in progress