

**Repair and Renovation of of ANM & GNM School and Hostel Building****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
1	Darrang	Mangaldoi CH	2006-07	PWD(B)	Work completed
2	Dhemaji	Dhemaji CH	2006-07	PWD(B)	Work completed
3	Dhubri	Dhubri CH	2006-07	PWD(B)	Work completed
4	Dibrugarh	AMCH, Dibrugarh	2006-07	PWD(B)	Work completed
5	Dima Hasao	Halflong	2006-07	PWD(B)	Work completed
6	Goalpara	Goalpara	2006-07	PWD(B)	Work completed
7	Golaghat	Golaghat CH	2006-07	PWD(B)	Work completed
8	Kamrup (M)	GMCH ,Guwahati	2006-07	PWD(B)	Work completed
9	Kamrup (M)	MMCH,Guwahati	2006-07	PWD(B)	Work completed
10	Kamrup (M)	GMCH,Guwahati	2006-07	PWD(B)	Work completed
11	Karbi Anglong	Diphu CH	2006-07	PWD(B)	Work completed
12	Lakhimpur	Lakhimpur CH	2006-07	PWD(B)	Work completed
13	Morigaon	Morigaon CH	2006-07	PWD(B)	Work completed
14	Nagaon	Nagaon CH	2006-07	PWD(B)	Work in progress
15	Nalbari	SMK Civil Hospital	2006-07	PWD(B)	Work completed
16	Silchar	SMCH ,Silchar	2006-07	PWD(B)	Work completed
17	Sivasagar	Sivasagar	2006-07	PWD(B)	Work in progress
18	Sonitpur	Kanaklata CH,Tezpur	2006-07	PWD(B)	Work completed
19	Sonitpur	Kanaklata CH,Tezpur	2006-07	PWD(B)	Work completed
20	Tinsukia	Tinsukia	2006-07	PWD(B)	Work completed