

Construction of Riverine PHCs**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Status
1	Barpeta	Baghmara Char	2010-11	Work completed
2	Barpeta	Balikuri	2010-11	Work completed
3	Barpeta	Kadamtola Chaysimana	2010-11	Work completed
4	Barpeta	Khulabandha	2010-11	Work completed
5	Barpeta	Pub Mahchara	2010-11	Work completed
6	Barpeta	Isabpur	2010-11	Work completed
7	Barpeta	Karaikheti	2010-11	Work completed
8	Barpeta	Tarakandi	2010-11	Work in progress
9	Bongaigaon	Bhandra Bongaigaon	2010-11	Work completed
10	Bongaigaon	Merer Char	2010-11	Work completed
11	Darrang	No. 1 Magurmari Chapori	2010-11	Work completed
12	Darrang	Dhalpur Bheti Bazar	2010-11	Work in progress

Construction of Riverine PHCs**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Status
13	Darrang	No. 4 Arimari Chapori	2010-11	Work withdrawn and being reallocated
14	Dhemaji	Adutgaon	2010-11	Work completed
15	Dhemaji	Changchongia Gaon	2010-11	Work completed
16	Dhubri	Airkata Bazar	2010-11	Work completed
17	Dhubri	Baraibari Char	2010-11	Work completed
18	Dhubri	Bhugdahar Char	2010-11	Work completed
19	Dhubri	Birshing Pt.1	2010-11	Work completed
20	Dhubri	Dewaner Alga	2010-11	Work completed
21	Dhubri	Nayar Alga Bazar	2010-11	Work completed
22	Dhubri	Puthimari (New market)	2010-11	Work completed
23	Dhubri	Katlamari Bazar	2010-11	Work in progress
24	Dhubri	Masaner Alga	2010-11	Work in progress

Construction of Riverine PHCs**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Status
25	Dhubri	Hazirhati Bazar	2010-11	Work in progress
26	Goalpara	Simlitolta	2010-11	Work completed
27	Goalpara	Tiapara	2010-11	Work completed
28	Goalpara	Chunari	2010-11	Work completed
29	Jorhat	Gereki	2010-11	Work completed
30	Kamrup(R)	Bangalpara Char	2010-11	Work completed
31	Kamrup(R)	Batahidia Char	2010-11	Work completed
32	Kamrup(R)	Panikhaity Char	2010-11	Work in progress
33	Lakhimpur	Bokulguri	2010-11	Work completed
34	Lakhimpur	Dorge gaon	2010-11	Work completed
35	Lakhimpur	Jengrai Singimari	2010-11	Work completed
36	Morigaon	Jengpori Balichar	2010-11	Work completed

Construction of Riverine PHCs**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Status
37	Morigaon	Kathoni Balichar	2010-11	Work completed
38	Morigaon	Khandakhaity Char	2010-11	Work completed
39	Nagaon	Kandhulimari	2010-11	Work completed
40	Nagaon	No.2 Bhurbandha Char	2010-11	Work completed
41	Nagaon	No.6 Bhugmukh Char	2010-11	Work completed
42	Nagaon	Ulubari	2010-11	Work completed
43	Nagaon	Jengoni Koladoba Char	2010-11	Work in progress
44	Nalbari	Sialmari Bezichuti Char	2010-11	Work completed
45	Nalbari	Peradhora Char	2010-11	Work completed
46	Sonitpur	Bachasimalu Neyamat Chubori	2010-11	Work completed
47	Sonitpur	Bhujkhowa Chapori	2010-11	Work completed
48	Sonitpur	Kumaliya Chapori	2010-11	Work completed

Construction of Riverine PHCs**as on 29th Feb' 2016**

Sl. No.	District	Name of Health Institution	Year of sanction	Status
49	Sonitpur	Arimari Char	2010-11	Work in progress
50	Tinsukia	Amarpur Char Anchal	2010-11	Work completed