

**Upgradation of CHC for IPHS****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
1	Baksa	Mushalpur CHC	2006-07	PWD (B)	Work completed
2	Baksa	Barama CHC		PWD (B)	Work completed
3	Baksa	Tamulpur CHC		PWD (B)	Work completed
4	Barpeta	Pathsala CHC		PWD (B)	Work completed
5	Barpeta	Baghmara CHC		PWD (B)	Work completed
6	Barpeta	Howly CHC		PWD (B)	Work completed
7	Barpeta	Jalah CHC		PWD (B)	Work completed
8	Barpeta	Sarukhetri CHC		PWD (B)	Work completed
9	Barpeta	Sorbhog CHC		PWD (B)	Work completed
10	Barpeta	Kalgasia CHC		PWD (B)	Work completed
11	Barpeta	Barpeta Road CHC		PWD (B)	Work completed
12	Bongaigaon	Bongaigaon CHC		PWD (B)	Work completed
13	Bongaigaon	Abhayapuri CHC		PWD (B)	Work completed
14	Bongaigaon	Bidyapur CHC		PWD (B)	Work completed
15	Cachar	Kalain CHC		PWD (B)	Work completed
16	Cachar	Udharbond		PWD (B)	Work completed
17	Cachar	Lakhipur CHC		PWD (B)	Work completed
18	Cachar	Dholai CHC		PWD (B)	Work completed
19	Chirang	Bengtal CHC		PWD (B)	Work completed
20	Chirang	Bhetagaon CHC		PWD (B)	Work completed

**Upgradation of CHC for IPHS**

**as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
21	Darrang	Sipajhar CHC	2006-07	PWD (B)	Work completed
22	Darrang	Kharupetia CHC		PWD (B)	Work completed
23	Darrang	Deomornoi CHC		PWD (B)	Work completed
24	Dhemaji	Jonai CHC		PWD (B)	Work completed
25	Dhemaji	Gogamukh CHC		PWD (B)	Work completed
26	Dhemaji	Bengenagarh CHC		PWD (B)	Work completed
27	Dhubri	Mankachar CHC		PWD (B)	Work completed
28	Dhubri	Halakura CHC		PWD (B)	Work completed
29	Dhubri	Gauripur CHC		PWD (B)	Work completed
30	Dhubri	Chapar CHC		PWD (B)	Work completed
31	Dibrugarh	Moran Tiloi CHC		PWD (B)	Work completed
32	Dibrugarh	Naharani CHC		PWD (B)	Work completed
33	Dibrugarh	Rajgarh CHC		PWD (B)	Work completed
86	Dima Hasao	Maibong CHC		PWD (B)	Work completed
87	Dima Hasao	Umrangso CHC		PWD (B)	Work completed
34	Goalpara	Dudhnoi SHC		PWD (B)	Work completed
35	Goalpara	Lakhipur BPHC		PWD (B)	Work completed
36	Goalpara	Rangjuli CHC		PWD (B)	Work completed
37	Golaghat	Merapani CHC	PWD (B)	Work completed	
38	Golaghat	Bokakhat CHC	PWD (B)	Work completed	

**Upgradation of CHC for IPHS**

**as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
39	Golaghat	Dergaon CHC		PWD (B)	Work completed
40	Golaghat	Sarupather CHC		PWD (B)	Work completed
41	Hailakandi	Mohanpur CHC	2006-07	PWD (B)	Work completed
42	Jorhat	Borhola CHC		PWD (B)	Work completed
43	Jorhat	Titabor CHC		PWD (B)	Work completed
44	Jorhat	Teok CHC		PWD (B)	Work completed
45	Jorhat	Garmur CHC		PWD (B)	Work completed
46	Jorhat	Kamalabari CHC		PWD (B)	Work completed
47	Kamrup ( R)	Bezera		PWD (B)	Work completed
48	Kamrup ( R)	Boko		PWD (B)	Work completed
49	Kamrup ( R)	Sualkuchi		PWD (B)	Work completed
50	Kamrup ( R)	Kamalpur		PWD (B)	Work completed
51	Kamrup ( R)	Rani		PWD (B)	Work completed
52	Kamrup ( R)	Azara		PWD (B)	Work completed
53	Kamrup ( R)	Hajo		PWD (B)	Work completed
54	Kamrup ( R)	Mirza		PWD (B)	Work completed
55	Kamrup ( R)	Goeswar		PWD (B)	Work completed
56	Kamrup ( R)	Rangia		PWD (B)	Work completed
57	Kamrup ( R)	Chhaygaon		PWD (B)	Work completed
58	Kamrup (M)	Sonapur BPHC		PWD (B)	Work completed

**Upgradation of CHC for IPHS**

**as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
59	Karbi Anglong	Diphu CHC		PWD (B)	Work completed
60	Karbi Anglong	Donkamokan CHC		PWD (B)	Work completed
61	Karbi Anglong	Bokolia CHC		PWD (B)	Work completed
62	Karbi Anglong	Bokajan CHC		PWD (B)	Work completed
63	Karimgnaj	Srigauri CHC	2006-07	PWD (B)	Work completed
64	Kokrajhar	Dotoma CHC		PWD (B)	Work completed
65	Kokrajhar	Kachugaon CHC		PWD (B)	Work completed
66	Lakhimpur	Bongalmara CHC		PWD (B)	Work completed
67	Lakhimpur	Dholpur CHC		PWD (B)	Work completed
68	Lakhimpur	Dhakuakhana CHC		PWD (B)	Work completed
69	Lakhimpur	Ghilamara CHC		PWD (B)	Work completed
70	Lakhimpur	Nowbaicha CHC		PWD (B)	Work completed
71	Morigaon	Chabukdhara CHC		PWD (B)	Work completed
72	Morigaon	Moirabari CHC		PWD (B)	Work completed
73	Nagaon	Dhing CHC		PWD (B)	Work completed
74	Nagaon	Kampur CHC		PWD (B)	Work completed
75	Nagaon	Hojai CHC		PWD (B)	Work completed
76	Nagaon	Kawaimari CHC		PWD (B)	Work completed
77	Nagaon	Lumding CHC		PWD (B)	Work completed
78	Nagaon	Jakhalabondha CHC		PWD (B)	Work completed

**Upgradation of CHC for IPHS**

**as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
79	Nagaon	Daboka CHC		PWD (B)	Work completed
80	Nalbari	Mukalmua CHC		PWD (B)	Work completed
81	Nalbari	Tihu CHC		PWD (B)	Work completed
82	Nalbari	Barnaddi CHC		PWD (B)	Work completed
83	Nalbari	Chamata CHC		PWD (B)	Work completed
84	Nalbari	Kalag CHC		PWD (B)	Work completed
85	Nalbari	Kakaya CHC		PWD (B)	Work completed
88	Sivasagar	Demow CHC	2006-07	PWD (B)	Work completed
89	Sivasagar	Sonari CHC		PWD (B)	Work completed
90	Sivasagar	Amguri CHC		PWD (B)	Work completed
91	Sonitpur	Jamuguri CHC		PWD (B)	Work completed
92	Sonitpur	Dhekiajuli CHC		PWD (B)	Work completed
93	Sonitpur	Gohpur CHC		PWD (B)	Work completed
94	Sonitpur	Chariduar CHC		PWD (B)	Work completed
95	Sonitpur	Biswanath Chariali CHC		PWD (B)	Work completed
96	Tinsukia	Digboi CHC		PWD (B)	Work completed
97	Tinsukia	Doom Dooma CHC		PWD (B)	Work completed
98	Tinsukia	Margherita CHC		PWD (B)	Work completed
99	Tinsukia	Chapakhowa CHC		PWD (B)	Work completed
100	Tinsukia	Dangari CHC		PWD (B)	Work completed

**Upgradation of CHC for IPHS****as on 29th Feb' 2016**

<b>Sl. No.</b>	<b>District</b>	<b>Name of Health Institution</b>	<b>Year of sanction</b>	<b>Name of Executing agency</b>	<b>Status</b>
101	Udalguri	Tongla CHC		PWD (B)	Work completed
102	Udalguri	Udalguri CHC		PWD (B)	Work completed
103	Udalguri	Khoirabari CHC		PWD (B)	Work completed